


**People's Television Network, Inc. (PTNI) Annual Procurement Plan for FY 2021 - Supplemental No. 7**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
G-157	Provision of RT-PCR Testing for the People's Television Network, Inc. (PTNI)	Administrative Division	NO	Competitive Bidding	August 2021	August 2022	September 2021	September 2021	Corporate Budget	3,204,000.00	3,204,000.00	-	
SUP7-MAINT-026	Purchase of Materials for Operational Supplies for Electrical	Administrative Division - Building and Grounds	NO	NP-53.9 - Small Value Procurement	August 2021	N/A	August 2021	September 2021	Corporate Budget	123,658.80	123,658.80	-	SUP4-MAINT-026 (APP 2021-Supplemental No. 4) Change of Estimated Budget from PhP500,000.00)
SUP7-MAINT-027	Purchase of Materials for Operational Supplies for Plumbing	Administrative Division - Building and Grounds	NO	NP-53.9 - Small Value Procurement	August 2021	N/A	August 2021	September 2021	Corporate Budget	75,400.00	75,400.00	-	SUP4-MAINT-027 (APP 2021-Supplemental No. 4) Change of Estimated Budget from PhP250,000.00)
SUP7-MAINT-031	Purchase of Materials for Operational Supplies for Lightings	Administrative Division - Building and Grounds	NO	NP-53.9 - Small Value Procurement	August 2021	N/A	August 2021	September 2021	Corporate Budget	262,200.00	262,200.00	-	SUP4-MAINT-031 (APP 2021-Supplemental No. 4) Change of Estimated Budget from PhP500,000.00)
SUP7-ICT005	Design and Build of a Two-Storey Production Studio and Office Building with Roof deck including Perimeter Fence for the Cotabato Regional Center of the People's Television Network, Inc. (PTNI)	Provincial Network Division	NO	Competitive Bidding	August 2021	September 2021	September 2021	September 2021	GoP	24,000,000.00	-	24,000,000.00	SUP-ICT-005 (APP 2021-Supplemental No. 2) Change of Project Title


**Prepared by BAC Secretariat**

  
**EMMA ROSE N. CONSTANTINO**  
Head, BAC Secretariat

  
**CLARESS V. MONTOJO**

  
**JOKO J. PINLAC**

  
**JOED R. VENDIL**

  
**VIRGEL C. MAYPA**

**Recommending Approval Certified Funds Available**


  
**ATTY. JASON SHAHEER H.**

  
**MARIA ANGELA C. GATAN**  
Member


  
**ELENITA L. DIRECTO**  
Member

  
**NESTOR A. RACELIS**  
Vice Chairperson

  
**FELOMENA CARROYO**  
Member

  
**SALENDABMONETTA S. NIGOS**  
Chairperson, Bids and Awards Committee OIC, Finance  
Division

*Approved by:*

  
**KATHERINE CHLOE S. DE CASTRO**  
Head of Procuring Entity