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Invitation to Bid  
for the 

Supply, Delivery, Design and Retrofitting of the Quezon City TV Broadcast Transmitter 
Tower including Rehabilitation of Building/Transmitter Shelter, Grounding and Lightning 
Protection System and Installation of Digital Terrestrial Television (DTT) Antenna System 

for the  People’s Television Network, Inc. (PTNI) 
 

ITB NO. 2020-0015 

 
1. The ​People's Television Network Inc. (PTNI)​, through the ​General Appropriations          

Act and/or continuing appropriations intends to apply the sum of ​Sixty-Six Million            
Five Hundred Thousand Pesos (Php 66,500,000.00) being the Approved Budget for           
the Contract (ABC) to payments under the contract for ​or ITB NO. 2020-0015​. Bids                
received in excess of the ABC shall be automatically rejected at bid opening. 

2. The ​People's Television Network Inc. (PTNI) ​now invites bids for ​Supply, Delivery,            
Design and Retrofitting of the Quezon City TV Broadcast Transmitter Tower           
including Rehabilitation of Building/Transmitter Shelter, Grounding and       
Lightning Protection System and Installation of Digital Terrestrial Television         
(DTT) Antenna System for the People’s Television Network, Inc. (PTNI).          
Completion of the Works is required ​One Hundred Fifty (150) Calendar Days upon the              
receipt of Notice to Proceed (NTP)​. Bidders should have completed a contract similar to              
the Project. The description of an eligible bidder is contained in the Bidding             
Documents, particularly, in Section II, Instructions to bidders  

3. Bidding will be conducted through open competitive bidding procedures using          
non-discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing          
Rules and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as             
the “Government Procurement Reform Act.” 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and         
partnerships or organizations with at least seventy five percent (75%) interest or            
outstanding capital stock belonging to citizens of the Philippines. 

4. Interested bidders may obtain further information from ​People's Television Network          
Inc. (PTNI) and inspect the Bidding Documents at the address given below ​from 8:00              
AM –5:00 PM. 

5. A complete set of Bidding Documents may be acquired by interested Bidders on ​22              
July 2020 ​from the address below ​and upon payment of the applicable fee for the               
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Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the             
amount of ​Fifty Thousand Pesos (Php 50,000.00)​.  

It may also be downloaded free of charge from the website of the Philippine              
Government Electronic Procurement System (PhilGEPS) and the website of the          
Procuring Entity​, ​provided that Bidders shall pay the applicable fee for the Bidding             
Documents not later than the submission of their bids. 

6. The ​People's Television Network Inc. (PTNI) ​will hold a ​Pre-Bid Conference ​on ​27             
July 2020, 10:00 AM at ​BAC Secretariat/ PMO, 3rd Floor, PTNI Broadcast            
Complex, Visayas Avenue, Diliman, Quezon City and through ​video         
conferencing/webcasting​ via​ ​Zoom​, ​which shall be​ ​open to prospective bidders.  

7. Bids must be duly received by the BAC Secretariat at the address below on or before                
27 ​August 2020, 10:00 AM​. ​All bids must be accompanied by a bid security in any                
of the acceptable forms and in the amount stated in ​ITB​ Clause 18. 

Bid opening shall be on ​27 August 2020, 10:00 AM at Bids and Awards Committee               
(BAC) Secretariat/ Project Management Office (PMO), 3rd Floor, PTNI Broadcast          
Complex, Visayas Avenue, Diliman, Quezon City. ​Bids will be opened in the presence             
of the bidders’ representatives who choose to attend at the address below. Late bids              
shall not be accepted. 
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8. Other necessary information deemed relevant by the Procuring Entity 

 

9. People's Television Network Inc. (PTNI) ​reserves the right to reject any and all bids,              
declare a failure of bidding, or not award the contract at any time prior to contract                
award in accordance with Section 41 of RA 9184 and its IRR, without thereby              
incurring any liability to the affected bidder or bidders.  

10. For further information, please refer to: 

BAC Secretariat 
People’s Television Network, Inc.  
Broadcast Complex, Visayas Avenue, 
Diliman, Quezon City 1100 
ptnibac2015@gmail.com 
http://ptni.gov.ph/procurement/ 

 

ATTY. JASON SHAHEER H. SALENDAB 
   Chairperson, Bids and Awards Committee 
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A. General 

11. Scope of Bid 

1.1. The Procuring Entity named in the ​BDS​, invites bids for the construction of             
Works, as described in Section VI. Specifications. 

1.2. The name, identification, and number of lots specific to this bidding are            
provided in the ​BDS​. The contracting strategy and basis of evaluation of lots is              
described in ​ITB​ Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended             
completion date specified in ​SCC​ Clause 1.17. 

12. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in the                
BDS​, and in the amount indicated in the ​BDS​. It intends to apply part of the funds                 
received for the Project, as defined in the ​BDS​, to cover eligible payments under the               
Contract for the Works. 

13. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the ​BDS​, the Procuring Entity, as well as bidders             
and contractors, shall observe the highest standard of ethics during the           
procurement and execution of the contract. In pursuance of this policy, the            
Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as            
follows:  

(i) "corrupt practice" means behavior on the part of officials in the           
public or private sectors by which they improperly and         
unlawfully enrich themselves, others, or induce others to do so,          
by misusing the position in which they are placed, and includes           
the offering, giving, receiving, or soliciting of anything of value          
to influence the action of any such official in the procurement           
process or in contract execution; entering, on behalf of the          
Procuring Entity, into any contract or transaction manifestly        
and grossly disadvantageous to the same, whether or not the          
public officer profited or will profit thereby, and similar acts as           
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in        
order to influence a procurement process or the execution of a           
contract to the detriment of the Procuring Entity, and includes          
collusive practices among Bidders (prior to or after Bid         
submission) designed to establish bid prices at artificial,        
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non-competitive levels and to deprive the Procuring Entity of         
the benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between        
two or more Bidders, with or without the knowledge of the           
Procuring Entity, designed to establish bid prices at artificial,         
non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm,        
directly or indirectly, persons, or their property to influence         
their participation in a procurement process, or affect the         
execution of  a contract;  

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or     
concealing of evidence material to an administrative       
proceedings or investigation or making false statements       
to investigators in order to materially impede an        
administrative proceedings or investigation of the      
Procuring Entity or any foreign government/foreign or       
international financing institution into allegations of a       
corrupt, fraudulent, coercive or collusive practice;      
and/or threatening, harassing or intimidating any party       
to prevent it from disclosing its knowledge of matters         
relevant to the administrative proceedings or      
investigation or from pursuing such proceedings or       
investigation; or 

(bb) acts intended to materially impede the exercise of the         
inspection and audit rights of the Procuring Entity or         
any foreign government/foreign or international     
financing institution herein. 

(b) will reject a proposal for award if it determines that the Bidder            
recommended for award has engaged in corrupt or fraudulent practices          
in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period            
of time, to be awarded Contract funded by the Funding Source if it at              
any time determines that the firm has engaged in corrupt or fraudulent            
practices in competing or, or in executing, a Contract funded by the            
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil,           
administrative, and/or criminal penalties available under the applicable laws         
on individuals and organizations deemed to be involved in any of the practices             
mentioned in ​ITB​ Clause 3.1(a). 
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3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to            
inspect and audit records and accounts of a contractor in the bidding for and              
performance of a contract themselves or through independent auditors as          
reflected in the ​GCC​ Clause 34. 

14. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to           
participate in the procurement at hand, without prejudice to the imposition of            
appropriate administrative, civil, and criminal sanctions. A Bidder may be          
considered to have conflicting interests with another Bidder in any of the            
events described in paragraphs (a) through (c) and a general conflict of interest             
in any of the circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from            
any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder            
for purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts            
them in a position to have access to information about or influence on             
the bid of another Bidder or influence the decisions of the Procuring            
Entity regarding this bidding process;  

(e) A Bidder submits more than one bid in this bidding process. However,            
this does not limit the participation of subcontractors in more than one            
bid;  

(f) A Bidder who participated as a consultant in the preparation of the            
design or technical specifications of the goods and related services that           
are the subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or            
organizations which are engaged in consulting services for the         
preparation related to procurement for or implementation of the         
project, if the personnel would be involved in any capacity on the same             
project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents              
shall be accompanied by a sworn affidavit of the Bidder that it is not related to                
the Head of the Procuring Entity (HoPE), members of the Bids and Awards             
Committee (BAC), members of the Technical Working Group (TWG),         
members of the BAC Secretariat, the head of the Project Management Office            
(PMO) or the end-user unit, and the project consultants, by consanguinity or            
affinity up to the third civil degree. On the part of the Bidder, this Clause shall                
apply to the following persons: 
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(a) If the Bidder is an individual or a sole proprietorship, to the Bidder             
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and            
controlling stockholders;  

(d) If the Bidder is a cooperative, to all its officers, directors, and            
controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c)               
or (d) of this Clause shall correspondingly apply to each of the            
members of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause will              
result in the automatic disqualification of a Bidder. 

15. Eligible Bidders  

5.1. Unless otherwise indicated in the ​BDS​, the following persons shall be eligible            
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of           
which at least seventy five percent (75%) of the interest belongs to            
citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of           
which at least seventy five percent (75%) of the outstanding capital           
stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2)            
or more persons/entities that intend to be jointly and severally          
responsible or liable for a particular contract: Provided, however, that,          
in accordance with Letter of Instructions No. 630, Filipino ownership          
or interest of the joint venture concerned shall be at least seventy five             
percent (75%): Provided, further, that joint ventures in which Filipino          
ownership or interest is less than seventy five percent (75%) may be            
eligible where the structures to be built require the application of           
techniques and/or technologies which are not adequately possessed by         
a person/entity meeting the seventy five percent (75%) Filipino         
ownership requirement: Provided, finally, that in the latter case,         
Filipino ownership or interest shall not be less than twenty five percent            
(25%). For this purpose, Filipino ownership or interest shall be based           
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on the contributions of each of the members of the joint venture as             
specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under            
any Treaty or International or Executive Agreement as specified in the ​BDS​.  

5.3. Government owned or controlled corporations (GOCCs) may be eligible to          
participate only if they can establish that they (a) are legally and financially             
autonomous, (b) operate under commercial law, and (c) are not attached           
agencies of the Procuring Entity. 

5.4. (a) The Bidder must have an experience of having completed a Single Largest             
Completed Contract (SLCC) that is similar to this Project, equivalent to at            
least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to              
current prices using the Philippine Statistics Authority (PSA) consumer price          
index. However, contractors under Small A and Small B categories without           
similar experience on the contract to be bid may be allowed to bid if the cost                
of such contract is not more than the Allowable Range of Contract Cost             
(ARCC) of their registration based on the guidelines as prescribed by the            
PCAB. 

(b) For Foreign-funded Procurement, the Procuring Entity and the foreign          
government/foreign or international financing institution may agree on another         
track record requirement, as specified in the ​BDS​. 

For this purpose, contracts similar to the Project shall be those described in the              
BDS​.  

5.5. The Bidder must submit a computation of its Net Financial Contracting           
Capacity (NFCC), which must be at least equal to the ABC to be bid,              
calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of            
all outstanding or uncompleted portions of the projects under ongoing          
contracts, including awarded contracts yet to be started coinciding with the           
contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities shall            
be based on the latest Audited Financial Statements (AFS) submitted to the            
BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current             
assets and current liabilities shall be based on their audited financial           
statements prepared in accordance with international financial reporting        
standards. 

16. Bidder’s Responsibilities 
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6.1. The Bidder or its duly authorized representative shall submit a sworn           
statement in the form prescribed in Section IX. Bidding Forms as required in             
ITB​ Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding          
Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the         
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the            
contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure         
Supplemental/Bid Bulletin/s as provided under ​ITB​ Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP             
or any of its agencies, offices, corporations, or LGUs, including          
foreign government/foreign or international financing institution whose       
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the           
bidding requirements is an authentic copy of the original, complete,          
and all statements and information provided therein are true and    
correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify          
all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the           
Bidder, and granted full power and authority to do, execute and           
perform any and all acts necessary to participate, submit the bid, and to             
sign and execute the ensuing contract, accompanied by the duly          
notarized Special Power of Attorney, Board/Partnership Resolution, or        
Secretary’s Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184           
and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of           
procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work,          
safety and health and other prevailing conditions of work as          
established by national laws, rules and regulations; or collective         
bargaining agreement; or arbitration award, if and when        
applicable. 
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In case there is a finding by the Procuring Entity or the DOLE of              
underpayment or non-payment of workers’ wage and       
wage-related benefits, bidder agrees that the performance       
security or portion of the contract amount shall be withheld in           
favor of the complaining workers pursuant to appropriate        
provisions of Republic Act No. 9184 without prejudice to the          
institution of appropriate actions under the Labor Code, as         
amended, and other social legislations. 

(ii) Comply with occupational safety and health standards and to         
correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, bidder            
undertakes to suspend contract implementation pending      
clearance to proceed from the DOLE Regional Office and to          
comply with Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses          
under the contract specifying wages, hours of work and other          
benefits under prevailing national laws, rules and regulations;        
or collective bargaining agreement; or arbitration award, if and         
when applicable, through posting in two (2) conspicuous places         
in the establishment’s premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any            
commission, amount, fee, or any form of consideration, pecuniary or          
otherwise, to any person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the               
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected               
the site, determined the general characteristics of the contract works and the            
conditions for this Project and examine all instructions, forms, terms, and           
project requirements in the Bidding Documents.  

6.4. It shall be the sole responsibility of the prospective bidder to determine and to              
satisfy itself by such means as it considers necessary or desirable as to all              
matters pertaining to this Project, including: (a) the location and the nature of             
the contract, project, or work; (b) climatic conditions; (c) transportation          
facilities; (c) nature and condition of the terrain, geological conditions at the            
site communication facilities, requirements, location and availability of        
construction aggregates and other materials, labor, water, electric power and          
access roads; and (d) other factors that may affect the cost, duration and             
execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous          
interpretations or conclusions by the prospective or eligible bidder out of the            
data furnished by the procuring entity. However, the Procuring Entity shall           
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ensure that all information in the Bidding Documents, including         
supplemental/bid bulletins issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar            
with all existing laws, decrees, ordinances, acts and regulations of the           
Philippines which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission            
of his bid, and the Procuring Entity will in no case be responsible or liable for                
those costs, regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from             
those that have paid the applicable fee for the Bidding Documents at the office              
indicated in the Invitation to Bid.  

17. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services other than                 
those prohibited by a decision of the United Nations Security Council taken under             
Chapter VII of the Charter of the United Nations. 

18. Subcontracts 

8.1. Unless otherwise specified in the ​BDS​, the Bidder may subcontract portions of            
the Works to an extent as may be approved by the Procuring Entity and stated               
in the ​BDS​. However, subcontracting of any portion shall not relieve the            
Bidder from any liability or obligation that may arise from the contract for this              
Project. 

8.2. Subcontractors must submit the documentary requirements under ​ITB Clause         
12 and comply with the eligibility criteria specified in the ​BDS​. In the event              
that any subcontractor is found by the Procuring Entity to be ineligible, the             
subcontracting of such portion of the Works shall be disallowed.  

8.3. The Bidder may identify the subcontractor to whom a portion of the Works             
will be subcontracted at any stage of the bidding process or during contract             
implementation. If the Bidder opts to disclose the name of the subcontractor            
during bid submission, the Bidder shall include the required documents as part            
of the technical component of its bid. 

B. Contents of Bidding Documents 

19. Pre-Bid Conference 

9.1. (a) If so specified in the ​BDS​, a pre-bid conference shall be held at the venue                
and on the date indicated therein, to clarify and address the Bidders’ questions             
on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days             
before the deadline for the submission of and receipt of bids, but not earlier              
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than seven (7) calendar days from the posting of the Invitation to Bid/Bidding             
Documents in the PhilGEPS website. If the Procuring Entity determines that,           
by reason of the method, nature, or complexity of the contract to be bid, or               
when international participation will be more advantageous to the GoP, a           
longer period for the preparation of bids is necessary, the pre-bid conference            
shall be held at least thirty (30) calendar days before the deadline for the              
submission and receipt of bids, as specified in the ​BDS​. 

9.2. Bidders are encouraged to attend the pre-bid conference to ensure that they   
fully understand the Procuring Entity’s requirements. Non-attendance of the         
Bidder will in no way prejudice its bid; however, the Bidder is expected to              
know the changes and/or amendments to the Bidding Documents as recorded           
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin.           
The minutes of the pre-bid conference shall be recorded and prepared not later             
than five (5) calendar days after the pre-bid conference. The minutes shall be             
made available to prospective bidders not later than five (5) days upon written             
request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall            
be issued in writing through a Supplemental/Bid Bulletin at least seven (7)            
calendar days before the deadline for the submission and receipt of bids.  

110. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of          
any part of the Bidding Documents. Such a request must be in writing and              
submitted to the Procuring Entity at the address indicated in the ​BDS at least              
ten (10) calendar days before the deadline set for the submission and receipt of              
Bids.  

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid            
Bulletin, to be made available to all those who have properly secured the             
Bidding Documents, at least seven (7) calendar days before the deadline for            
the submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s          
initiative for purposes of clarifying or modifying any provision of the Bidding            
Documents not later than seven (7) calendar days before the deadline for the             
submission and receipt of Bids. Any modification to the Bidding Documents           
shall be identified as an amendment.  

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the             
PhilGEPS and the website of the Procuring Entity concerned, if available, and            
at any conspicuous place in the premises of the Procuring Entity concerned. It             
shall be the responsibility of all Bidders who have properly secured the            
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that         
may be issued by the BAC. However, Bidders who have submitted bids before             
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the issuance of the Supplemental/Bid Bulletin must be informed and allowed           
to modify or withdraw their bids in accordance with ​ITB​ Clause 23. 

 

C. Preparation of Bids 

111. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be submitted              
to the BAC must be in English. If the eligibility requirements or statements, the bids,               
and all other documents submitted to the BAC are in foreign language other than              
English, it must be accompanied by a translation of the documents in English. The              
documents shall be translated by the relevant foreign government agency, the foreign            
government agency authorized to translate documents, or a registered translator in the            
foreign bidder’s country; and shall be authenticated by the appropriate Philippine           
foreign service establishment/post or the equivalent office having jurisdiction over the           
foreign bidder’s affairs in the Philippines. The English translation shall govern, for            
purposes of interpretation of the bid. 

112. Documents Comprising the Bid: Eligibility and Technical             
Components  

12.1. Unless otherwise indicated in the ​BDS​, the first envelope shall contain the            
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in       
accordance with Section 8.5.2 of the IRR, except for foreign          
bidders participating in the procurement by a Philippine        
Foreign Service Office or Post, which shall submit their         
eligibility documents under Section 23.1 of the IRR, provided,         
that the winning bidder shall register with the PhilGEPS in          
accordance with Section 37.1.4 of the IRR; 

(ii) Statement of all its ongoing government and private contracts,         
including contracts awarded but not yet started, if any, whether          
similar or not similar in nature and complexity to the contract           
to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be bid, in             
accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the          
following: 
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(ii.1) name of the contract; 

(ii.2) date of the contract; 

(ii.3) contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6) contractor’s role (whether sole contractor,     
subcontractor, or partner in a JV) and percentage of         
participation; 

(ii.7) total contract value at award; 

(ii.8) date of completion or estimated completion time; 

(ii.9) total contract value at completion, if applicable; 

(ii.10) percentages of planned and actual accomplishments, if       
applicable; and 

(ii.11) value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the Notice            
of Award and/or Notice to Proceed, Project Owner’s Certificate         
of Final Acceptance issued by the Owner other than the          
Contractor or the Constructors Performance Evaluation System       
(CPES) Final Rating, which must be at least satisfactory. In          
case of contracts with the private sector, an equivalent         
document shall be submitted; 

(iii) Unless otherwise provided in the ​BDS​, a valid special PCAB          
License in case of joint ventures, and registration for the type           
and cost of the contract for this Project; and  

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement (JVA) in accordance        
with RA 4566. 

(b) Technical Documents –  

(i) Bid security in accordance with ​ITB Clause 18. If the Bidder           
opts to submit the bid security in the form of:  
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(i.1) a bank draft/guarantee or an irrevocable letter of credit         
issued by a foreign bank, it shall be accompanied by a           
confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming        
from the Insurance Commission that the surety or        
insurance company is authorized to issue such       
instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (​e.g​., Project Manager,       
Project Engineers, Materials Engineers, and Foremen),      
to be assigned to the contract to be bid, with their           
complete qualification and experience data. These      
personnel must meet the required minimum years of        
experience set in the ​BDS​; and 

(ii.3) List of contractor’s major equipment units, which are        
owned, leased, and/or under purchase agreements,      
supported by proof of ownership, certification of       
availability of equipment from the equipment      
lessor/vendor for the duration of the project, as the case          
may be, which must meet the minimum requirements        
for the contract set in the ​BDS​; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of           
RA 9184 and using the form prescribed in Section IX. Bidding           
Forms​. 

113. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the ​BDS​, the financial component of the bid shall             
contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of           
quantities, in accordance with ​ITB​ Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid as            
stated in the ​BDS​.  

13.2. (a) Unless otherwise stated in the ​BDS​, all Bids that exceed the           
ABC shall not be accepted. 

(b) Unless otherwise indicated in ​the ​BDS​, for foreign-funded        
procurement, a ceiling may be applied to bid prices provided the           
following conditions are met:  
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(i) Bidding Documents are obtainable free of charge on a freely           
accessible website. If payment of Bidding Documents is required         
by the procuring entity, payment could be made upon the          
submission of bids. 

(ii) The procuring entity has procedures in place to ensure that the            
ABC is based on recent estimates made by the engineer or the            
responsible unit of the procuring entity and that the estimates are           
based on adequate detailed engineering (in the case of         
infrastructure projects) and reflect the quality, supervision and        
risk and inflationary factors, as well as prevailing market prices,          
associated with the types of works or goods to be procured. 

(iii) The procuring entity has trained cost estimators on estimating          
prices and analyzing bid variances. In the case of infrastructure          
projects, the procuring entity must also have trained quantity         
surveyors. 

(iv) The procuring entity has established a system to monitor and           
report bid prices relative to ABC and engineer’s/procuring        
entity’s estimate.  

(v) The procuring entity has established a monitoring and evaluation          
system for contract implementation to provide a feedback on         
actual total costs of goods and works. 

114. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer             
made by a Bidder in addition or as a substitute to its original bid which may be                 
included as part of its original bid or submitted separately therewith for            
purposes of bidding. A bid with options is considered an alternative bid            
regardless of whether said bid proposal is contained in a single envelope or             
submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding            
Documents, including the basic technical design as indicated in the drawings           
and specifications. Unless there is a value engineering clause in the ​BDS​,            
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a               
JV. A Bidder who submits or participates in more than one bid (other than as               
a subcontractor if a subcontractor is permitted to participate in more than one             
bid) will cause all the proposals with the Bidder’s participation to be            
disqualified. This shall be without prejudice to any applicable criminal, civil           
and administrative penalties that may be imposed upon the persons and           
entities concerned. 

115. Bid Prices 
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15.1. The contract shall be for the whole Works, as described in ​ITB Clause 1.1,              
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in                
the Bill of Quantities. Bids not addressing or providing all of the required             
items in the Bidding Documents including, where applicable, Bill of          
Quantities, shall be considered non-responsive and, thus, automatically        
disqualified. In this regard, where a required item is provided, but no price is              
indicated, the same shall be considered as non-responsive, but specifying a           
zero (0) or a dash (-) for the said item would mean that it is being offered for                  
free to the Government, except those required by law or regulations to be             
provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the            
Contract, or for any other cause, prior to the deadline for submission of bids,              
shall be included in the rates, prices, and total bid price submitted by the              
Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be                
considered as fixed prices, and therefore not subject to price escalation during            
contract implementation, except under extraordinary circumstances as       
specified in GCC Clause 48. Upon the recommendation of the Procuring           
Entity, price escalation may be allowed in extraordinary circumstances as may           
be determined by the National Economic and Development Authority in          
accordance with the Civil Code of the Philippines, and upon approval by the             
GPPB. Furthermore, in cases where the cost of the awarded contract is            
affected by any applicable new laws, ordinances, regulations, or other acts of            
the GoP, promulgated after the date of bid opening, a contract price            
adjustment shall be made or appropriate relief shall be applied on a no loss-no              
gain basis. 

116. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in             
the ​BDS​. However, for purposes of bid evaluation, bids denominated in           
foreign currencies shall be converted to Philippine currency based on the           
exchange rate prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ​ITB Clause 16.1, the Procuring Entity for             
purposes of bid evaluation and comparing the bid prices will convert the            
amounts in various currencies in which the bid price is expressed to Philippine             
Pesos at the exchange rate as published in the ​Bangko Sentral ng Pilipinas             
(BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the ​BDS​, payment of the contract price shall be             
made in Philippine Pesos. 

117. Bid Validity 
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17.1. Bids shall remain valid for the period specified in the ​BDS ​which shall not              
exceed one hundred twenty (120) calendar days from the date of the opening             
of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period,            
the Procuring Entity may request Bidders to extend the period of validity of             
their bids. The request and the responses shall be made in writing. The bid              
security described in ​ITB Clause 18 should also be extended corresponding to            
the extension of the bid validity period at the least. A Bidder may refuse the               
request without forfeiting its bid security, but his bid shall no longer be             
considered for further evaluation and award. A Bidder granting the request           
shall not be required or permitted to modify its bid. 

118. Bid Security  

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid             
Security in an amount stated in the ​BDS​, which shall be not less than the               
percentage of the ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the  Percentage of 
the ABC) 

(a) Cash or cashier’s/manager’s   
check issued by a Universal or      
Commercial Bank. 

For biddings conducted by LGUs, the      
cashier’s/manager’s check may   
be issued by other banks certified      
by the BSP as authorized to issue       
such financial instrument. 

 

Two percent (2%) 

(b) Bank draft/guarantee or   
irrevocable letter of credit issued     
by a Universal or Commercial     
Bank: Provided, however, that it     
shall be confirmed or    
authenticated by a Universal or     
Commercial Bank, if issued by a      
foreign bank. 

For biddings conducted by LGUs, the      
Bank Draft/ Guarantee, or    
irrevocable letter of credit may     
be issued by other banks certified      
by the BSP as authorized to issue       
such financial instrument. 
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(c) Surety bond callable upon    
demand issued by a surety or      
insurance company duly certified    
by the Insurance Commission as     
authorized to issue such security;     
and/or 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which states, among            
others, that the Bidder shall enter into contract with the procuring entity and             
furnish the performance security required under ITB Clause 32.2, within ten           
(10) calendar days from receipt of the Notice of Award, and commits to pay              
the corresponding amount as fine, and be suspended for a period of time from              
being qualified to participate in any government procurement activity in the           
event it violates any of the conditions stated therein as provided in the             
guidelines issued by the GPPB. 

18.2. The bid security should be valid for the period specified in the ​BDS​. Any bid               
not accompanied by an acceptable bid security shall be rejected by the            
Procuring Entity as non-responsive.  

18.3. No bid securities shall be returned to Bidders after the opening of bids and              
before contract signing, except to those that failed or declared as           
post-disqualified, upon submission of a written waiver of their right to file a             
request for reconsideration and/or protest, or lapse of the reglementary period           
without having filed a request for reconsideration or protest. Without          
prejudice on its forfeiture, Bid Securities shall be returned only after the            
Bidder with the Lowest Calculated Responsive Bid (LCRB) has signed the           
contract and furnished the Performance Security, but in no case later than the             
expiration of the Bid Security validity period indicated in ​ITB​ Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ​ITB Clause 31, and             
the posting of the performance security, pursuant to ​ITB Clause 32, the            
successful Bidder’s Bid Security will be discharged, but in no case later than             
the Bid Security validity period as indicated in ​ITB​ Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in           
ITB​ Clause 17; 

(ii) does not accept the correction of errors pursuant to ​ITB Clause           
27.3(b); 

(iii) has a finding against the veracity of the required documents          
submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false      
information or falsified documents; 
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(v) submission of bids that contain false information or falsified         
documents, or the concealment of such information in the bids          
in order to influence the outcome of eligibility screening or any           
other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another            
for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into             
contract with the Government without justifiable cause, after        
the Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security         
within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during          
post-qualification within a period of seven (7) calendar days         
from receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the          
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the           
joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive            
bidding, such as habitually withdrawing from bidding,       
submitting late Bids or patently insufficient bid, for at least          
three (3) times within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ​ITB​ Clause 31; 

(ii) fails to furnish performance security in accordance with ​ITB         
Clause 32. 

119. Format and Signing of Bids  

19.1 Bidders shall submit their bids through their duly authorized representative          
using the appropriate forms provided in Section IX. Bidding Forms on or            
before the deadline specified in the ​ITB Clause 21 in two (2) separate sealed              
bid envelopes, and which shall be submitted simultaneously. The first shall           
contain the technical component of the bid, including the eligibility          
requirements under ​ITB Clause 12.1, and the second shall contain the           
financial component of the bid. This shall also be observed for each lot in the               
case of lot procurement. 
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19.2 Forms as mentioned in ​ITB Clause 19.1 must be completed without any            
alterations to their format, and no substitute form shall be accepted. All blank             
spaces shall be filled in with the information requested. 

19.3 The Bidder shall prepare and submit an original of the first and second             
envelopes as described in ​ITB Clauses 12 and 13. In addition, the Bidder             
shall submit copies of the first and second envelopes. In the event of any              
discrepancy between the original and the copies, the original shall prevail. 

19.4 Each and every page of the Bid Form, including the Bill of Quantities, under              
Section IX hereof, shall be signed by the duly authorized representative/s of            
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are            
signed or initialed by the duly authorized representative/s of the Bidder.  

120. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents         
described in ​ITB Clause 12, in one sealed envelope marked “ORIGINAL -            
TECHNICAL COMPONENT,” and the original of their financial component         
in another sealed envelope marked “ORIGINAL - FINANCIAL        
COMPONENT,” sealing them all in an outer envelope marked “ORIGINAL          
BID.”  

20.2. Each copy of the first and second envelopes shall be similarly sealed duly             
marking the inner envelopes as “COPY NO. ___ - TECHNICAL          
COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and         
the outer envelope as “COPY NO. ___,” respectively. These envelopes          
containing the original and the copies shall then be enclosed in one single             
envelope.  

20.3. The original and the number of copies of the bid as indicated in the ​BDS shall                
be typed or written in ink and shall be signed by the Bidder or its duly                
authorized representative/s.  

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ​ITB           
Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in the           
ITB​ Clause 1.2; and 
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(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for            
the opening of bids, in accordance with ​ITB​ Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the             
bidding documents, shall not be rejected, but the Bidder or its duly authorized             
representative shall acknowledge such condition of the bid as submitted. The           
BAC or the Procuring Entity shall assume no responsibility for the           
misplacement of the contents of the improperly sealed or marked bid, or for its              
premature opening.  

D. Submission and Opening of Bids 

121. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before                
the date and time indicated in the ​BDS​. 

122. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by              
the Procuring Entity, pursuant to ​ITB Clause 21, shall be declared “Late” and shall              
not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid                
Submission and Opening, the Bidder’s name, its representative and the time the late             
bid was submitted. 

123. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the              
modification is received by the Procuring Entity prior to the deadline           
prescribed for submission and receipt of bids. The Bidder shall not be allowed             
to retrieve its original bid, but shall be allowed to submit another bid equally              
sealed and properly identified in accordance with Clause 20, linked to its            
original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL        
MODIFICATION” and stamped “received” by the BAC. Bid modifications         
received after the applicable deadline shall not be considered and shall be            
returned to the Bidder unopened.  

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has              
been submitted, for valid and justifiable reason; provided that the Letter of            
Withdrawal is received by the Procuring Entity prior to the deadline           
prescribed for submission and receipt of bids. The Letter of Withdrawal must            
be executed by the authorized representative of the Bidder identified in the            
Omnibus Sworn Statement, a copy of which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ​ITB Clause 23.1 shall be             
returned unopened to the Bidders. A Bidder, who has acquired the bidding            
documents may also express its intention not to participate in the bidding            
through a letter which should reach and be stamped by the BAC before the              
deadline for submission and receipt of bids. A Bidder that withdraws its bid             
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shall not be permitted to submit another bid, directly or indirectly, for the             
same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may               
be withdrawn in the interval between the deadline for submission of bids and             
the expiration of the period of bid validity specified by the Bidder on the              
Financial Bid Form. Withdrawal of a bid during this interval shall result in the              
forfeiture of the Bidder’s bid security, pursuant to ​ITB ​Clause 18.5, and the             
imposition of administrative, civil, and criminal sanctions as prescribed by RA           
9184 and its IRR. 

124. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the              
submission and receipt of bids in public, as specified in the ​BDS​. In case the               
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall             
take custody of the Bids submitted and reschedule the opening of Bids on the              
next working day or at the soonest possible time through the issuance of a              
Notice of Postponement to be posted in the PhilGEPS website and the website             
of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid             
envelopes and determine each Bidder’s compliance with the documents         
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If           
a Bidder submits the required document, it shall be rated “passed” for that             
particular requirement. In this regard, bids that fail to include any requirement            
or are incomplete or patently insufficient shall be considered as “failed”.           
Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.3. Unless otherwise specified in the ​BDS​, immediately after determining         
compliance with the requirements in the first envelope, the BAC shall           
forthwith open the second bid envelope of each remaining eligible Bidder           
whose first bid envelope was rated “passed.” The second envelope of each            
complying Bidder shall be opened within the same day. In case one or more of               
the requirements in the second envelope of a particular bid is missing,            
incomplete or patently insufficient, and/or if the submitted total bid price           
exceeds the ABC unless otherwise provided in ​ITB Clause 13.2, the BAC            
shall rate the bid concerned as “failed.” Only bids that are determined to             
contain all the bid requirements for both components shall be rated “passed”            
and shall immediately be considered for evaluation and comparison​. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and             
the envelope containing the corresponding withdrawn bid shall be returned to           
the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial             
every page of the original copies of all bids received and opened. 
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24.6. In the case of an eligible foreign bidder as described in ​ITB Clause 5, the               
following Class “A” Documents may be substituted with the appropriate          
equivalent documents, if any, issued by the country of the foreign bidder            
concerned, which shall likewise be uploaded and maintained in the PhilGEPS           
in accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission        
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or           
CDA for cooperatives; 

b) Mayor’s/Business permit issued by the local government ​where the         
principal place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective        
Bidder’s total and current assets and liabilities stamped “received” by the           
Bureau of Internal Revenue or its duly accredited and authorized          
institutions, for the preceding calendar year which should not be earlier           
than two years from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document            
required in ​ITB Clause 12.1(a)(i). Submission of documents required under          
ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners            
constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid             
opening that shall include, as a minimum: (a) names of Bidders, their bid             
price (per lot, if applicable, and/or including discount, if any), bid security,            
findings of preliminary examination, and whether there is a withdrawal or           
modification; and (b) attendance sheet. The BAC members shall sign the           
abstract of bids as read.  

24.8. The Bidders or their duly authorized representatives may attend the opening of            
bids. The BAC shall ensure the integrity, security, and confidentiality of all            
submitted bids. The Abstract of Bids as read and the minutes of the Bid              
Opening shall be made available to the public upon written request and            
payment of a specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, the           
BAC Secretariat shall notify in writing all Bidders whose bids it has received             
through its PhilGEPS-registered physical address or official e-mail address.         
The notice shall be issued within seven (7) calendar days from the date of the               
bid opening. 

E. Evaluation and Comparison of Bids 

125. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its             
Secretariat and TWG, are prohibited from making or accepting any kind of            
communication with any Bidder regarding the evaluation of their bids until the            
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issuance of the Notice of Award, unless otherwise allowed in the case of ​ITB              
Clause 26.  

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring             
Entity’s decision in respect of bid evaluation, bid comparison or contract           
award will result in the rejection of the Bidder’s bid. 

126. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the            
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All               
responses to requests for clarification shall be in writing. Any clarification submitted            
by a Bidder in respect to its bid and that is not in response to a request by the                   
Procuring Entity shall not be considered  

127. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of           
Bids which have passed the opening and preliminary examination of Bids,           
pursuant to ​ITB​ Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to           
establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to              
highest. The bid with the lowest price shall be identified as the Lowest             
Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation          
of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The          
BAC shall consider the following in the evaluation of bids:  

(a) Completeness of the bid​. Unless the ​BDS allows partial bids, bids not            
addressing or providing all of the required items in the Schedule of            
Requirements including, where applicable, bill of quantities, shall be         
considered non-responsive and, thus, automatically disqualified. In this        
regard, where a required item is provided, but no price is indicated, the             
same shall be considered as non-responsive, but specifying a zero (0)           
or a dash (-) for the said item would mean that it is being offered for                
free to the Procuring Entity, except those required by law or           
regulations to be provided for; and 

(b) Arithmetical corrections​. Consider computational errors and omissions       
to enable proper comparison of all eligible bids. It may also consider            
bid modifications. Any adjustment shall be calculated in monetary         
terms to determine the calculated prices. 
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27.4. Based on the detailed evaluation of bids, those that comply with the            
above-mentioned requirements shall be ranked in the ascending order of their           
total calculated bid prices, as evaluated and corrected for computational errors,           
discounts and other modifications, to identify the Lowest Calculated Bid.          
Total calculated bid prices, as evaluated and corrected for computational          
errors, discounts and other modifications, which exceed the ABC shall not be            
considered, unless otherwise indicated in the ​BDS​. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price             
quoted in the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For             
this purpose, all Bidders shall be required to include in their bids the cost of all                
taxes, such as, but not limited to, value added tax (VAT), income tax, local              
taxes, and other fiscal levies and duties which shall be itemized in the bid form               
and reflected in the detailed estimates. Such bids, including said taxes, shall            
be the basis for bid evaluation and comparison.  

27.7. If so indicated pursuant to ​ITB Clause 1.2. Bids are being invited for             
individual lots or for any combination thereof, provided that all Bids and            
combinations of Bids shall be received by the same deadline and opened and             
evaluated simultaneously so as to determine the bid or combination of bids            
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted            
shall correspond to all of the requirements specified for each lot. Bid Security             
as required by ​ITB Clause 18 shall be submitted for each contract (lot)             
separately. The basis for evaluation of lots is specified in ​BDS​ Clause 27.3. 

128. Post Qualification  

28.1. The BAC shall determine to its satisfaction whether the Bidder that is            
evaluated as having submitted the Lowest Calculated Bid complies with and is            
responsive to all the requirements and conditions specified in ​ITB Clauses 5,            
12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the             
Bidder of the notice from the BAC that it submitted the Lowest Calculated             
Bid, the Bidder shall submit its latest income and business tax returns filed and              
paid through the BIR Electronic Filing and Payment System (eFPS) and other            
appropriate licenses and permits required by law and stated in the ​BDS​.  

Failure to submit any of the post-qualification requirements on time, or a            
finding against the veracity thereof, shall disqualify the Bidder for award.           
Provided in the event that a finding against the veracity of any of the              
documents submitted is made, it shall cause the forfeiture of the bid security in              
accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary           
evidence of the Bidder’s qualifications submitted pursuant to ​ITB ​Clauses 12           
and 13, as well as other information as the Procuring Entity deems necessary             
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and appropriate, using a non-discretionary “pass/fail” criterion, which shall be          
completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes             
all the criteria for post-qualification, it shall declare the said bid as the LCRB,              
and recommend to the HoPE the award of contract to the said Bidder at its               
submitted price or its calculated bid price, whichever is lower, subject to ​ITB             
Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which             
event the Procuring Entity shall proceed to the next Lowest Calculated Bid,            
with a fresh period to make a similar determination of that Bidder’s            
capabilities to perform satisfactorily. If the second Bidder, however, fails the           
post qualification, the procedure for post qualification shall be repeated for the            
Bidder with the next Lowest Calculated Bid, and so on until the LCRB is              
determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the           
determination by the BAC of the LCRB and the recommendation to award the             
contract, the HoPE or his duly authorized representative shall approve or           
disapprove the said recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and             
justifiable grounds as provided for under Section 41 of the IRR of RA 9184,              
the HoPE shall notify the BAC and the Bidder in writing of such decision and               
the grounds for it. When applicable, the BAC shall conduct a           
post-qualification of the Bidder with the next Lowest Calculated Bid. A           
request for reconsideration may be filed by the Bidder with the HoPE in             
accordance with Section 37.1.3 of the IRR of RA 9184. 

129. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring          
Entity concerned reserves the right to review its qualifications at any stage of             
the procurement process if it has reasonable grounds to believe that a            
misrepresentation has been made by the said Bidder, or that there has been a              
change in the Bidder’s capability to undertake the project from the time it             
submitted its eligibility requirements. Should such review uncover any         
misrepresentation made in the eligibility and bidding requirements, statements         
or documents, or any changes in the situation of the Bidder which will affect              
its capability to undertake the project so that it fails the preset eligibility or bid               
evaluation criteria, the Procuring Entity shall consider the said Bidder as           
ineligible and shall disqualify it from submitting a bid or from obtaining an             
award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to            
reject any and all Bids, declare a Failure of Bidding at any time prior to the                
contract award, or not to award the contract, without thereby incurring any            
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liability, and make no assurance that a contract shall be entered into as a result               
of the bidding:  

(a) If there is ​prima facie evidence of collusion between appropriate public           
officers or employees of the Procuring Entity, or between the BAC and            
any of the Bidders, or if the collusion is between or among the Bidders              
themselves, or between a Bidder and a third party, including any act            
which restricts, suppresses or nullifies or tends to restrict, suppress or           
nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in following the             
prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the           
contract will not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly        
changed so as to render the project no longer economically,          
financially or technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the           
HoPE; and  

(iii) If the source of funds for the project has been withheld or            
reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding            
when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible;  

(c) All bids fail to comply with all the bid requirements, fail           
post-qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept           
the award of contract, and no award is made in accordance with            
Section 40 of the IRR of RA 9184. 

F. Award of Contract 

130. Contract Award  

30.1. Subject to ​ITB Clause 28, the HoPE or its duly authorized representative shall             
award the contract to the Bidder whose bid has been determined to be the              
LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall              
notify the successful Bidder in writing that its bid has been accepted, through a              
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Notice of Award duly received by the Bidder or its representative personally            
or by registered mail or electronically, receipt of which must be confirmed in             
writing within two (2) days by the Bidder with the LCRB and submitted             
personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall            
be subject to the following conditions: 

(a) Submission of the following documents within ten (10) calendar days          
from receipt of the Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service          
Office or Post, the PhilGEPS Registration Number of the         
winning foreign Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the            
contract to be bid for foreign bidders when the Treaty or           
International or Executive Agreement expressly allows      
submission of the PCAB license and registration for the type          
and cost of the contract to be bid as a pre-condition to the             
Award;  

(b) Posting of the performance security in accordance with ​ITB​ Clause 32; 

(c) Signing of the contract as provided in ​ITB​ Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3           
of the IRR of RA 9184.  

131. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its              
bid has been accepted, the Procuring Entity shall send the Contract Form to             
the Bidder, which Contract has been provided in the Bidding Documents,           
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the             
successful Bidder shall post the required performance security, sign and date           
the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder           
within the same ten (10) calendar day period provided that all the documentary             
requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 
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(c) Winning Bidder’s bid, including the Technical and Financial        
Proposals, and all other documents/statements submitted (​e.g.,       
Bidder’s response to request for clarifications on the bid), including          
corrections to the bid, if any, resulting from the Procuring Entity’s bid            
evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or           
specified in the ​BDS​. 

132. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations            
under the contract, it shall post a performance security within a maximum            
period of ten (10) calendar days from the receipt of the Notice of Award from               
the Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and          
posted in favor of the Procuring Entity in an amount not less than the              
percentage of the total contract price in accordance with the following           
schedule: 

Form of Performance Security 
Amount of Performance Security 

(Not less than the Percentage of the 
Total Contract Price) 

(a) Cash or cashier’s/manager’s   
check issued by a Universal or      
Commercial Bank. 

or biddings conducted by the LGUs,      
the Cashier’s/Manager’s Check   
may be issued by other banks      
certified by the BSP as     
authorized to issue such    
financial instrument. Ten percent (10%) 

(b) Bank draft/guarantee or   
irrevocable letter of credit    
issued by a Universal or     
Commercial Bank: Provided,   
however, that it shall be     
confirmed or authenticated by a     
Universal or Commercial Bank,    
if issued by a foreign bank. 
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or biddings conducted by the LGUs,      
Bank Draft/Guarantee, or   
Irrevocable Letter of Credit    
may be issued by other banks      
certified by the BSP as     
authorized to issue such    
financial instrument. 

(c) Surety bond callable upon    
demand issued by a surety or      
insurance company duly   
certified by the Insurance    
Commission as authorized to    
issue such security. 

 
Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned          
requirement shall constitute sufficient ground for the annulment of the award           
and forfeiture of the bid security, in which event the Procuring Entity shall             
have a fresh period to initiate and complete the post qualification of the second              
Lowest Calculated Bid. The procedure shall be repeated until LCRB is           
identified and selected for recommendation of contract award. However if no           
Bidder passed post-qualification, the BAC shall declare the bidding a failure           
and conduct a re-bidding with re-advertisement, if necessary. 

133. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the appropriate                
government approving authority, the Procuring Entity shall issue the Notice to           
Proceed (NTP) together with a copy or copies of the approved contract to the              
successful Bidder. All notices called for by the terms of the contract shall be effective               
only at the time of receipt thereof by the successful Bidder.  

134. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be questioned               
in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 

 

ITB Clause  

1.1 The Procuring Entity is ​People's Television Network Inc. (PTNI)​. 

The name of the Contract is ​Supply, Delivery, Design and Retrofitting of            
the Quezon City TV Broadcast Transmitter Tower including        
Rehabilitation of Building/Transmitter Shelter, Grounding and Lightning       
Protection System and Installation of Digital Terrestrial Television (DTT)         
Antenna System for the  People’s Television Network, Inc. (PTNI) 
 
The identification number of the Contract is ​ITB NO. 2020-0015​. 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) through ​General Appropriations         
Act and/or continuing appropriations 2015 ​in the ​amount of ​Sixty Six           
Million Five Hundred Thousand Pesos (Php 66,500,000.00)​. 

The name of the Project is ​Supply, Delivery, Design and Retrofitting of the             
Quezon City TV Broadcast Transmitter Tower including Rehabilitation of         
Building/Transmitter Shelter, Grounding and Lightning Protection      
System and Installation of Digital Terrestrial Television (DTT) Antenna         
System for the  People’s Television Network, Inc. (PTNI) 
 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4(a) No further instructions. 

5.4(b) 

 

 

For this purpose, similar contracts shall refer to contracts which have the            
same major categories of work. 

Description/clarification of what are major categories of work: Supply,         
Delivery, Design and Retrofitting for PTV 4 Quezon City TV Broadcast           
Transmitter Tower, Rehabilitation/Renovation of Building/Transmitter     
Shelter, Electrical Works, Grounding and Lightning Protection System. 

8.1 Subcontracting is not allowed​. 

8.2 Not applicable. 

9.1 The Procuring Entity will hold a ​Pre-Bid Conference ​on ​27 July 2020,            
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10:00 AM at ​BAC Secretariat/ PMO, 3rd Floor, PTNI Broadcast Complex,           
Visayas Avenue, Diliman, Quezon City and through ​video        
conferencing/webcasting​ via​ ​Zoom. 

10.1 

 

The Procuring Entity’s address is: 

ATTY. JASON SHAHEER H. SALENDAB 
BAC Chairperson 
People’s Television Network, Inc. 
Broadcast Complex, Visayas Avenue, 
Diliman, Quezon City 1100 
(02) 453-7439 
ptnibac2015@gmail.com 

10.4 No further instructions. 

12.1 No further instructions. 

12.1(a)(iii) No further instructions. 

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the          
following:  

Key Personnel General Experience Relevant Experience 
Project 
Manager/Structural 
Engineer for Design 

A duly licensed Structural Engineer with more       
than ten (10) years of experience in Structural        
Engineering and member of Association of      
Structural Engineers (ASEP) at least five (5)       
years of experience in Broadcast Tower      
structural design. 

Project Manager for   
Construction 

A duly licensed Civil Engineer with at least five         
(5) years of experience in the      
construction/Retrofitting of TV Broadcast    
Towers. 

Cost/Quantity/Specs 
Engineer 

With wide experience in the preparation of       
tender documents and technical specifications,     
and in the preparation of detailed analysis of        
all applicable unit prices. 

Project Engineer A duly licensed Civil Engineer and/or an       
Electronics Communications Engineer with at     
least three (3) years of experience in the        
supervision/implementation of building/   
broadcast tower projects. 

Professional 
Electrical Engineer 

A duly licensed Professional Electrical 
Engineer with extensive experience in tower 
electrical design and construction/ retrofitting 
and has substantial knowledge in the electrical 
systems design of broadcast tower and tower 
facilities. 
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Professional 
Electronics Engineer 

A duly licensed Professional Electronics     
Engineer with at least five (5) years of        
extensive experience in TV antenna design. 

Safety Officer Must have undergone the prescribed 40 hours       
of Construction and Health Training (COSH),      
duly supported by a Certificate of Completion       
issued by any DOLE/BWC accredited entity,      
with at least three (3) years of experience in         
construction/rehabilitation/ tower retrofitting   
projects. 

 

12.1(b)(iii.3) The minimum major equipment requirements are the following:  

Equipment  Capacity Number of Units 
Welding Machine  15 
Generator Set  2 
Motorized Winch 2.5 tons 1 
Mechanical Hoist  4 
Jackhammer  4 
Concrete Cutter  4 
Bar Cutter  4 
Impact Wrench  4 
Portable Electric 
Grinder 

 50 

Oxygen / Acetylene 
Tank including 
Fittings 

 50 

Single / Double Pulley  lot 
Nylon Rope  lot 
Electrical Tools  lot 

 

13.1 No additional Requirements 

13.1(b) This shall include all of the following documents: 

1) Bid prices in the Bill of Quantities; 

2) Detailed estimates, including a summary sheet indicating the unit         
prices of construction materials, labor rates, and equipment rentals         
used in coming up with the Bid; and  

3) Cash flow by quarter or payment schedule. 

13.2 The ABC is ​Sixty-Six Million Five Hundred Thousand Pesos (Php          
66,500,000.00)​. Any bid with a financial component exceeding this amount          
shall not be accepted. 
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14.2 No further instructions. 

15.4 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 Bids will be valid until​ ​120 Days​. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of                
the following forms and amounts: 

1. The amount of not less than ​2% of ABC, ​if bid security is in cash,               
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of        
credit; 

2. The amount of not less than ​5% of ABC, ​if bid security is in Surety               
Bond. 

18.2 The bid security shall be valid until​ ​120 Days. 

20.3 Each Bidder shall submit ​one (1) ​original and ​two (2) ​copies ​of the first and               
second components of its bid. 

21 The address for submission of bids is: ​Bids and Awards Committee (BAC)            
Secretariat/ Project Management Office (PMO), 3rd Floor, PTNI        
Broadcast Complex, Visayas Avenue, Diliman, Quezon City. 

The deadline for submission of bids is​ ​27 August 2020 ​at ​10:00 AM. 

24.1 The place of ​Bid Opening is: ​Bids and Awards Committee (BAC)           
Secretariat/ Project Management Office (PMO), 3rd Floor, PTNI        
Broadcast Complex, Visayas Avenue, Diliman, Quezon City. 

The date and time of bid opening is​ ​27 August 2020 ​at ​10:00 AM. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 Partial bid is not allowed. The infrastructure project is packaged in a single             
lot and the lot shall not be divided into sub-lots for the purpose of bidding,               
evaluation, and contract award. 

27.4 No further instructions. 

28.2 None. 
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31.4(f) 

 

The following documents shall be submitted by the winning bidder within 
ten (10) calendar days from the receipt of the Notice of Award: 
 
1​. ​five (5) copies of the Duly signed ​Bar Chart/Construction Schedule,           
Cash Flow and S-curve 
2. five (5) copies of the Duly signed ​PERT/CPM 
3.five (5) copies of duly signed ​List of Manpower with Manpower           
Deployment Schedule 
4. five (5) copies of duly signed ​List of Equipment with Equipment            
Utilization Schedule 
5. one (1) copy of duly signed ​Construction Methodology in narrative           
form 
6. ​Construction Safety and Health Program approved by the Department          
of Labor and Employment 
7. ​Contractor’s All Risk Insurance Policy 
 
Items 1 to 4 of the foregoing documents are subject to approval of the 
Procuring Entity or his duly authorized representative. 
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11. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The ​Arbiter is the person appointed jointly by the Procuring Entity and the             
Contractor to resolve disputes in the first instance, as provided for in ​GCC             
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their                
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The ​Completion Date is the date of completion of the Works as certified by              
the Procuring Entity’s Representative, in accordance with ​GCC​ Clause 49. 

1.4. The ​Contract is the contract between the Procuring Entity and the Contractor            
to execute, complete, and maintain the Works. 

1.5 The ​Contract Effectivity Date ​is the date of signing of the Contract.            
However, the contractor shall commence execution of the Works on the Start            
Date as defined in GCC Clause 1.28. 

1.6 The ​Contract Price is the price stated in the Notice of Award and thereafter to               
be paid by the Procuring Entity to the Contractor for the execution of the              
Works in accordance with this Contract 

1.7 Contract Time Extension ​is the allowable period for the Contractor to           
complete the Works in addition to the original Completion Date stated in this             
Contract. 

1.8 The ​Contractor is the juridical entity whose proposal has been accepted by            
the Procuring Entity and to whom the Contract to execute the Work was             
awarded. 

1.9 The ​Contractor’s Bid is the signed offer or proposal submitted by the            
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days​ are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the              
Contractor’s employees and Equipment, in addition to payments for associated          
Materials and Plant. 

1.12 A ​Defect ​is any part of the Works not completed in accordance with the              
Contract. 

1.13 The ​Defects Liability Certificate is the certificate issued by Procuring          
Entity’s Representative upon correction of defects by the Contractor. 

1.14 The ​Defects Liability Period is the one year period between contract           
completion and final acceptance within which the Contractor assumes the          
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responsibility to undertake the repair of any damage to the Works at his own              
expense. 

1.15 Drawings are graphical presentations of the Works. They include all          
supplementary details, shop drawings, ​calculations, and other information        
provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things          
required for the execution and completion of the Work provided by the            
Contractor and which shall not form or are not intended to form part of the               
Permanent Works. 

1.17 The ​Intended Completion Date refers to the date specified in the ​SCC when             
the Contractor is expected to have completed the Works. The Intended           
Completion Date may be revised only by the Procuring Entity’s          
Representative by issuing an extension of time or an acceleration order. 

1.18 Materials ​are all supplies, including consumables, used by the Contractor for           
incorporation in the Works. 

1.19 The ​Notice to Proceed is a written notice issued by the Procuring Entity or the               
Procuring Entity’s Representative to the Contractor requiring the latter to          
begin the commencement of the work not later than a specified or            
determinable date. 

1.20 Permanent Works are all permanent structures and all other project features           
and facilities required to be constructed and completed in accordance with this            
Contract which shall be delivered to the Procuring Entity and which shall            
remain at the Site after the removal of all Temporary Works. 

1.21 Plant ​refers to the machinery, apparatus, and the like intended to form an             
integral part of the Permanent Works. 

1.22 The ​Procuring Entity is the party who employs the Contractor to carry out             
the Works stated in the ​SCC​. 

1.23 The ​Procuring Entity ​’s Representative refers to the Head of the Procuring            
Entity or his duly authorized representative, identified in the ​SCC​, who shall            
be responsible for supervising the execution of the Works and administering           
this Contract. 

1.24 The ​Site ​is the place provided by the Procuring Entity where the Works shall              
be executed and any other place or places which may be designated in the              
SCC​, or notified to the Contractor by the Procuring Entity’s Representative as            
forming part of the Site. 

1.25 Site Investigation Reports are those that were included in the Bidding           
Documents and are factual and interpretative reports about the surface and           
subsurface conditions at the Site. 
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1.26 Slippage is a delay in work execution occurring when actual accomplishment           
falls below the target as measured by the difference between the scheduled and             
actual accomplishment of the Work by the Contractor as established from the            
work schedule. This is actually described as a percentage of the whole Works.  

1.27 Specifications means the description of Works to be done and the qualities of             
materials to be used, the equipment to be installed and the mode of             
construction. 

1.28 The ​Start Date​, as specified in the ​SCC​, is the date when the Contractor is               
obliged to commence execution of the Works. It does not necessarily coincide            
with any of the Site Possession Dates.  

1.29 A ​Subcontractor is any person or organization to whom a part of the Works              
has been subcontracted by the Contractor, as allowed by the Procuring Entity,            
but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed         
by the Contractor that are needed for construction or installation of the            
Permanent Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed            
by the Contractor in accordance with this Contract, including (i) the furnishing            
of all labor, materials, equipment and others incidental, necessary or          
convenient to the complete execution of the Works; (ii) the passing of any             
tests before acceptance by the Procuring Entity’s Representative; (iii) and the           
carrying out of all duties and obligations of the Contractor imposed by this             
Contract as described in the ​SCC​. 

12. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male           
also means female or neuter, and the other way around. Headings have no             
significance. Words have their normal meaning under the language of this           
Contract unless specifically defined. The Procuring Entity’s Representative        
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the ​SCC​, references in the Conditions of             
Contract to the Works, the Completion Date, and the Intended Completion           
Date apply to any Section of the Works (other than references to the             
Completion Date and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following           
order of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 
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c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

13. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the             
binding and controlling language for all matters relating to the meaning or            
interpretation of this Contract. All correspondence and other documents         
pertaining to this Contract which are exchanged by the parties shall be written             
in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic             
of the Philippines. 

14. Communications 

Communications between parties that are referred to in the Conditions shall be effective only              
when in writing. A notice shall be effective only when it is received by the concerned                
party. 

15. Possession of Site 

5.1. On the date specified in the ​SCC​, the Procuring Entity shall grant the             
Contractor possession of so much of the Site as may be required to enable it to                
proceed with the execution of the Works. If the Contractor suffers delay or             
incurs cost from failure on the part of the Procuring Entity to give possession              
in accordance with the terms of this clause, the Procuring Entity’s           
Representative shall give the Contractor a Contract Time Extension and certify           
such sum as fair to cover the cost incurred, which sum shall be paid by               
Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the ​SCC Clause                
5.1, the Procuring Entity will be deemed to have delayed the start of the              
relevant activities. The resulting adjustments in contract time to address such           
delay shall be in accordance with ​GCC ​Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary            
right-of-way required by it in connection with access to the Site. The            
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Contractor shall also provide at his own cost any additional facilities outside            
the Site required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any          
person authorized by the Procuring Entity’s Representative access to the Site           
and to any place where work in connection with this Contract is being carried              
out or is intended to be carried out. 

16. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this             
Contract. The Contractor shall provide all supervision, labor, Materials, Plant          
and Contractor's Equipment, which may be required. All Materials and Plant           
on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and             
shall carry out the Works in accordance with the Program of Work submitted             
by the Contractor, as updated with the approval of the Procuring Entity’s            
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s           
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key             
Personnel, as referred to in the ​SCC​, to carry out the supervision of the              
Works. The Procuring Entity will approve any proposed replacement of key           
personnel only if their relevant qualifications and abilities are equal to or            
better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a           
member of the Contractor’s staff or work force, for justifiable cause, the            
Contractor shall ensure that the person leaves the Site within seven (7) days             
and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall         
abide at all times by all labor laws, including child labor related enactments,             
and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and             
particulars of the person authorized to receive instructions on behalf of the            
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors,           
public authorities, utilities, and the Procuring Entity between the dates given           
in the schedule of other contractors particularly when they shall require access            
to the Site. The Contractor shall also provide facilities and services for them             
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during this period. The Procuring Entity may modify the schedule of other            
contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be            
unexpectedly discovered on the Site, it shall be the property of the Procuring             
Entity. The Contractor shall notify the Procuring Entity’s Representative of          
such discoveries and carry out the Procuring Entity’s Representative’s         
instructions in dealing with them. 

17. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the              
Procuring Entity but in no case later than the signing of the contract by both               
parties, the Contractor shall furnish the performance security in any of the            
forms prescribed in ​ITB​ Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be            
forfeited in the event it is established that the Contractor is in default in any of                
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring           
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and           
returned to the Contractor after the issuance of the Certificate of Final            
Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety           
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed           
against it; and 

(c) Other terms specified in the ​SCC​. 

7.5. The Contractor shall post an additional performance security following the          
amount and form specified in ​ITB Clause 32.2 to cover any cumulative            
increase of more than ten percent (10%) over the original value of the contract              
as a result of amendments to order or change orders, extra work orders and              
supplemental agreements, as the case may be. The Contractor shall cause the            
extension of the validity of the performance security to cover approved           
contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works              
under the contract which are usable and accepted by the Procuring Entity the             
use of which, in the judgment of the implementing agency or the Procuring             
Entity, will not affect the structural integrity of the entire project, the            
Procuring Entity shall allow a proportional reduction in the original          
performance security, provided that any such reduction is more than ten           
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percent (10%) and that the aggregate of such reductions is not more than fifty              
percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the ​SCC​, the Contractor, by entering into the            
Contract with the Procuring Entity, acknowledges the right of the Procuring           
Entity to institute action pursuant to Act 3688 against any subcontractor be            
they an individual, firm, partnership, corporation, or association supplying the          
Contractor with labor, materials and/or equipment for the performance of this           
Contract. 

18. Subcontracting 

8.1. Unless otherwise indicated in the ​SCC​, the Contractor cannot subcontract          
Works more than the percentage specified in ​BDS​ Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of             
any liability or obligation under this Contract. The Contractor will be           
responsible for the acts, defaults, and negligence of any subcontractor, its           
agents, servants or workmen as fully as if these were the Contractor’s own             
acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor          
during contract implementation stage. Subcontractors disclosed and identified        
during the bidding may be changed during the implementation of this           
Contract. In either case, subcontractors must submit the documentary         
requirements under ITB Clause 12 and comply with the eligibility criteria           
specified in the ​BDS​. In the event that any subcontractor is found by any              
Procuring Entity to be eligible, the subcontracting of such portion of the            
Works shall be disallowed. 

19. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each            
day that the Completion Date is later than the Intended Completion Date. The             
applicable liquidated damages is at least one-tenth (1/10) of a percent of the             
cost of the unperformed portion for every day of delay. The total amount of              
liquidated damages shall not exceed ten percent (10%) of the amount of the             
contract. The Procuring Entity may deduct liquidated damages from payments          
due to the Contractor. Payment of liquidated damages shall not affect the            
Contractor’s liabilities. Once the cumulative amount of liquidated damages         
reaches ten percent (10%) of the amount of this Contract, the Procuring Entity             
may rescind or terminate this Contract, without prejudice to other courses of            
action and remedies available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have           
been paid, the Engineer of the Procuring Entity shall correct any overpayment            
of liquidated damages by the Contractor by adjusting the next payment           
certificate.  
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110. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to               
in the ​SCC​ supplemented by any information obtained by the Contractor. 

111. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits,               
licenses or approvals, which are required for the Works. 

112. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time            
project construction commenced up to final acceptance by the Procuring          
Entity and shall be held responsible for any damage or destruction of the             
Works except those occasioned by ​force majeure​. The Contractor shall be           
fully responsible for the safety, protection, security, and convenience of his           
personnel, third parties, and the public at large, as well as the Works,             
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from            
contract completion up to final acceptance by the Procuring Entity. During           
this period, the Contractor shall undertake the repair works, at his own            
expense, of any damage to the Works on account of the use of materials of               
inferior quality within ninety (90) days from the time the HoPE has issued an              
order to undertake repair. In case of failure or refusal to comply with this              
mandate, the Procuring Entity shall undertake such repair works and shall be            
entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the ​SCC​, in case the Contractor fails to comply             
with the preceding paragraph, the Procuring Entity shall forfeit its          
performance security, subject its property(ies) to attachment or garnishment         
proceedings, and perpetually disqualify it from participating in any public          
bidding. All payables of the GoP in his favor shall be offset to recover the               
costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor            
shall be held responsible for “Structural Defects,” ​i.e.​, major         
faults/flaws/deficiencies in one or more key structural elements of the project           
which may lead to structural failure of the completed elements or structure, or        
“Structural Failures,” ​i.e.​, ​where one or more key structural elements in an            
infrastructure facility fails or collapses, thereby rendering the facility or part           
thereof incapable of withstanding the design loads, and/or endangering the          
safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults         
attributable to improper construction, use of inferior       
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quality/substandard materials, and any violation of the contract plans         
and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty         
and/or inadequate design and specifications as well as construction         
supervision, then the consultant who prepared the design or undertook          
construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction    
Managers and Supervisors – The project owner’s representative(s),        
project manager, construction manager, and supervisor(s) shall be held         
liable in cases where the Structural Defects/Failures are due to his/their           
willful intervention in altering the designs and other specifications;         
negligence or omission in not approving or acting on proposed changes           
to noted defects or deficiencies in the design and/or specifications; and           
the use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where            
Structural Defects/Failures are caused by work undertaken by them         
such as leaking pipes, diggings or excavations, underground cables and          
electrical wires, underground tunnel, mining shaft and the like, in          
which case the applicable warranty to such structure should be levied           
to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to          
abuse/misuse by the end user of the constructed facility and/or          
non–compliance by a user with the technical design limits and/or          
intended purpose of the same, then the user concerned shall be held            
liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on         
force majeure, shall cover the period specified in the ​SCC reckoned from the             
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of               
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand,             
in accordance with the following schedule: 

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 
(%) of Total Contract Price 

(a) Cash or letter of credit issued by       
Universal or Commercial bank:    
provided, however, that the letter of      
credit shall be confirmed or     
authenticated by a Universal or     
Commercial bank, if issued by a      
foreign bank 

Five Percent (5%) 
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(b) Bank guarantee confirmed by    
Universal or Commercial bank:    
provided, however, that the letter of      
credit shall be confirmed or     
authenticated by a Universal or     
Commercial bank, if issued by a      
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand     
issued by GSIS or any surety or       
insurance company duly certified by     
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain            
effective for one year from the date of issuance of the Certificate of Final              
Acceptance by the Procuring Entity, and returned only after the lapse of said             
one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty          
period provided in ​GCC Clause 12.5, the Procuring Entity shall undertake the            
necessary restoration or reconstruction works and shall be entitled to full           
reimbursement by the parties found to be liable for expenses incurred therein            
upon demand, without prejudice to the filing of appropriate administrative,          
civil, and/or criminal charges against the responsible persons as well as the            
forfeiture of the warranty security posted in favor of the Procuring Entity. 

113. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the ​SCC​, the Contractor’s liability under               
this Contract shall be as provided by the laws of the Republic of the Philippines. 

114. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued,             
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property             
(excluding the Works, Plant, Materials, and Equipment), which are due          
to: 

(i) any type of use or occupation of the Site authorized by the            
Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any         
legal right by the Procuring Entity or by any person employed           
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to            
the extent that it is due to a fault of the Procuring Entity or in the                
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Procuring Entity’s design, or due to war or radioactive contamination          
directly affecting the country where the Works are to be executed. 

115. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and             
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and         
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct         
or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s         
Representative that the insurances required under this Contract have been          
effected and shall, within a reasonable time, provide copies of the insurance            
policies to the Procuring Entity’s Representative. Such evidence and such          
policies shall be provided to the Procuring Entity’s through the Procuring           
Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or             
program for the execution of the Works and ensure the adequacy of the             
insurances at all times in accordance with the terms of this Contract and shall              
produce to the Procuring Entity’s Representative the insurance policies in          
force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance           
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to              
herein or any other insurance which he may be required to obtain under the              
terms of this Contract, the Procuring Entity may obtain and keep in force any              
such insurances and pay such premiums as may be necessary for the purpose.             
From time to time, the Procuring Entity may deduct the amount it shall pay for               
said premiums including twenty five percent (25%) therein from any monies           
due, or which may become due, to the Contractor, without prejudice to the             
Procuring Entity exercising its right to impose other sanctions against the           
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the            
Procuring Entity may, at the Contractor’s expense, take whatever measure is           
deemed necessary for its protection and that of the Contractor’s personnel and            
third parties, and/or order the interruption of dangerous Works. In addition,           
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the Procuring Entity may refuse to make the payments under ​GCC ​Clause 40             
until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as          
required in this Contract, without need of the Procuring Entity’s demand, with            
a new policy issued by a new insurance company acceptable to the Procuring             
Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management        
committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to          
engage in business or its authority to issue insurance policies          
cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be          
able, fully and promptly, to fulfill its obligation under the          
insurance policy. 

116. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the             
following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has             
incurred negative slippage of fifteen percent (15%) or more in          
accordance with Presidential Decree 1870, regardless of whether or not          
previous warnings and notices have been issued for the Contractor to           
improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the             
Contractor incurs delay in the completion of the Work after this           
Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a           
valid instruction of the Procuring Entity or fails to proceed          
expeditiously and without delay despite a written notice by the          
Procuring Entity; 

(ii) does not actually have on the project Site the minimum          
essential equipment listed on the bid necessary to prosecute the          
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Works in accordance with the approved Program of Work and          
equipment deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or           
persistently or flagrantly neglects to carry out its obligations         
under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new           
Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the          
Procuring Entity. 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and           
funded under the Contract shall be deemed to be the property of the Procuring              
Entity if this Contract is rescinded because of the Contractor’s default. 

117. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are              
completely stopped for a continuous period of at least sixty (60) calendar days             
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,            
materials, right-of-way, or other items it is obligated to furnish under the terms             
of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order             
situation, as certified by the Armed Forces of the Philippines Provincial           
Commander and approved by the Secretary of National Defense. 

118. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any              
time for its convenience. The HoPE may terminate this Contract for the            
convenience of the Procuring Entity if he has determined the existence of            
conditions that make Project Implementation economically, financially or        
technically impractical and/or unnecessary, such as, but not limited to,          
fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other             
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the             
following: 

(a) The Contractor stops work for twenty eight (28) days when no           
stoppage of work is shown on the current Program of Work and the             
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stoppage has not been authorized by the Procuring Entity’s         
Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay         
the progress of the Works, and the instruction is not withdrawn within            
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is           
declared bankrupt or insolvent as determined with finality by a court of            
competent jurisdiction. In this event, termination will be without         
compensation to the Contractor, provided that such termination will         
not prejudice or affect any right of action or remedy which has accrued             
or will accrue thereafter to the Procuring Entity and/or the Contractor.           
In the case of the Contractor's insolvency, any Contractor's Equipment          
which the Procuring Entity instructs in the notice is to be used until the              
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not          
paid by the Procuring Entity to the Contractor within eighty four (84)            
days from the date of the Procuring Entity’s Representative’s         
certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to         
correct a particular Defect is a fundamental breach of Contract and the            
Contractor fails to correct it within a reasonable period of time           
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the           
number of days for which the maximum amount of liquidated damages           
can be paid, as defined in the ​GCC​ Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the             
Contractor has engaged, before or during the implementation of the          
contract, in unlawful deeds and behaviors relative to contract         
acquisition and implementation, such as, but not limited to, the          
following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive      
practices as defined in ​ITB Clause 3.1(a), unless otherwise         
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in         
production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 
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18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to            
impose the maximum civil, administrative and/or criminal penalties available         
under the applicable law on individuals and organizations deemed to be           
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental             
breach to the Procuring Entity’s Representative in order to terminate the           
existing contract for a cause other than those listed under ​GCC Clause 18.3,             
the Procuring Entity’s Representative shall decide whether the breach is          
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately,           
make the Site safe and secure, and leave the Site as soon as reasonably              
possible. 

119. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of           
this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute             
ground(s) for termination as aforementioned, or upon its own initiative,          
the Procuring Entity shall, within a period of seven (7) calendar days,            
verify the existence of such ground(s) and cause the execution of a            
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall         
terminate this Contract only by a written notice to the Contractor           
conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s)           
afore-mentioned, and a statement of the acts that constitute the          
ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this            
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified             
Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice             
of Termination, the Contractor shall submit to the HoPE a verified           
position paper stating why the contract should not be terminated. If the            
Contractor fails to show cause after the lapse of the seven (7) day             
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period, either by inaction or by default, the HoPE shall issue an order             
terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the          
Contractor’s verified position paper described in item (c) above         
withdraw the Notice to Terminate if it is determined that certain items            
or works subject of the notice had been completed, delivered, or           
performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt           
of the verified position paper, the HoPE shall decide whether or not to             
terminate this Contract. It shall serve a written notice to the Contractor            
of its decision and, unless otherwise provided in the said notice, this            
Contract is deemed terminated from receipt of the Contractor of the           
notice of decision. The termination shall only be based on the           
ground(s) stated in the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee         
(CTRC) to assist him in the discharge of this function. All decisions            
recommended by the CTRC shall be subject to the approval of the            
HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition             
of additional administrative sanctions as the internal rules of the agency may            
provide and/or further criminal prosecution as provided by applicable laws,          
the procuring entity shall impose on contractors after the termination of the            
contract the penalty of suspension for one (1) year for the first offense,             
suspension for two (2) years for the second offense from participating in the             
public bidding process, for violations committed during the contract         
implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to            
mobilize and start work or performance within the specified period in           
the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its           
contractual obligations without valid cause, or failure by the contractor          
to comply with any written lawful instruction of the procuring entity or            
its representative(s) pursuant to the implementation of the contract.         
For the procurement of infrastructure projects or consultancy contracts,         
lawful instructions include but are not limited​ to ​the following: 

(i) Employment of competent technical personnel, competent      
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with         
approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from          
the project site of waste and excess materials​, including broken          
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pavement and excavated debris in accordance with approved        
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff       
and manpower; and 

(v) Renewal of the effectivity dates of the performance security         
after its expiration during the course of contract        
implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or           
substitution of key personnel named in the proposal without prior          
written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or         
progress of work arising from his fault or negligence as reflected in the             
Constructor's Performance Evaluation System (“CPES”) rating sheet.       
In the absence of the CPES rating sheet, the existing performance           
monitoring system of the procuring entity shall be applied. Any of the            
following acts by the Contractor shall be construed as poor          
performance: 

(i) Negative slippage of 15% and above within the critical path of           
the project due entirely to the fault or negligence of the           
contractor; and 

(ii) Quality of materials and workmanship not complying with the         
approved specifications arising from the contractor's fault or        
negligence. 

(e) Willful or deliberate abandonment or non-performance of the project         
or contract by the contractor resulting to substantial breach thereof          
without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by            
the contractor shall also be forfeited. 

120. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “​force majeure​” and “fortuitous event”            
may be used interchangeably. In this regard, a fortuitous event or ​force            
majeure shall be interpreted to mean an event which the Contractor could not             
have foreseen, or which though foreseen, was inevitable. It shall not include            
ordinary unfavorable weather conditions; and any other cause the effects of           
which could have been avoided with the exercise of reasonable diligence by            
the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event               
entirely outside the control of either the Procuring Entity or the Contractor, the             
Procuring Entity’s Representative shall certify that this Contract has been          
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discontinued. The Contractor shall make the Site safe and stop work as            
quickly as possible after receiving this certificate and shall be paid for all             
works carried out before receiving it and for any Work carried out afterwards             
to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may               
then give notice of termination, which shall take effect twenty eight (28) days             
after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid            
balance of the value of the Works executed and of the materials and Plant              
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under ​GCC​ Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period              
from the time of the notice of termination. 

121. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the             
parties in connection with the implementation of the contract covered by the            
Act and this IRR, the parties shall make every effort to resolve amicably such              
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s            
Representative was either outside the authority given to the Procuring Entity’s           
Representative by this Contract or that the decision was wrongly taken, the            
decision shall be referred to the Arbiter indicated in the ​SCC within fourteen             
(14) days of the notification of the Procuring Entity’s Representative’s          
decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered            
by the R.A. 9184 and its IRR shall be submitted to arbitration in the              
Philippines according to the provisions of Republic Act No. 876, otherwise           
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as             
the “Alternative Dispute Resolution Act of 2004”: ​Provided, however​, That,          
disputes that are within the competence of the Construction Industry          
Arbitration Commission to resolve shall be referred thereto. The process of           
arbitration shall be incorporated as a provision in this Contract that will be             
executed pursuant to the provisions of the Act and its IRR: ​Provided, further,             
That, by mutual agreement, the parties may agree in writing to resort to other              
alternative modes of dispute resolution.  

122. Suspension of Loan, Credit, Grant, or Appropriation 
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In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to               
the Procuring Entity, from which part of the payments to the Contractor are being              
made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension            
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within              
forty five (45) days from the time the Contractor’s claim for payment has been              
certified by the Procuring Entity’s Representative, the Contractor may         
immediately issue a suspension of work notice in accordance with ​GCC           
Clause 45.2. 

123. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s        
Representative will decide contractual matters between the Procuring Entity         
and the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and           
responsibilities to other people, except to the Arbiter, after notifying the           
Contractor, and may cancel any delegation after notifying the Contractor. 

124. Approval of Drawings and Temporary Works by the Procuring                 
Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary            
Works, are subject to prior approval by the Procuring Entity’s Representative           
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the         
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the             
Temporary Works, when required by the Procuring Entity. 

125. Acceleration and Delays Ordered by the Procuring Entity’s               
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended            
Completion Date, the Procuring Entity’s Representative will obtain priced         
proposals for achieving the necessary acceleration from the Contractor. If the           
Procuring Entity accepts these proposals, the Intended Completion Date will          
be adjusted accordingly and confirmed by both the Procuring Entity and the            
Contractor. 
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25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the            
Procuring Entity, they are incorporated in the Contract Price and treated as a             
Variation. 

126. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion         
Date if a Variation is issued which makes it impossible for the Intended             
Completion Date to be achieved by the Contractor without taking steps to            
accelerate the remaining work, which would cause the Contractor to incur           
additional costs. No payment shall be made for any event which may warrant             
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much           
to extend the Intended Completion Date within twenty one (21) days of the             
Contractor asking the Procuring Entity’s Representative for a decision thereto          
after fully submitting all supporting information. If the Contractor has failed           
to give early warning of a delay or has failed to cooperate in dealing with a                
delay, the delay by this failure shall not be considered in assessing the new              
Intended Completion Date. 

127. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring           
Entity may instruct Variations, up to a maximum cumulative amount of ten            
percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be             
used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates            
and to be agreed upon by both parties and approved by the HoPE. 

128. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under ​GCC Clause 13, the                  
Contractor shall be entitled to the amount of such cost. If as a result of any of the said                   
events, it is necessary to change the Works, this shall be dealt with as a Variation. 

129. Dayworks 

29.1. Subject to ​GCC Clause 43 on Variation Order, and if applicable as indicated             
in the ​SCC​, the Dayworks rates in the Contractor’s bid shall be used for small               
additional amounts of work only when the Procuring Entity’s Representative          
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has given written instructions in advance for additional work to be paid for in              
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on               
forms approved by the Procuring Entity’s Representative. Each completed         
form shall be verified and signed by the Procuring Entity’s Representative           
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed           
Dayworks forms. 

130. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest           
opportunity of specific likely future events or circumstances that may          
adversely affect the quality of the work, increase the Contract Price, or delay             
the execution of the Works. The Procuring Entity’s Representative may          
require the Contractor to provide an estimate of the expected effect of the             
future event or circumstance on the Contract Price and Completion Date. The            
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in          
making and considering proposals for how the effect of such an event or             
circumstance can be avoided or reduced by anyone involved in the work and             
in carrying out any resulting instruction of the Procuring Entity’s          
Representative. 

131. Program of Work 

31.1. Within the time stated in the ​SCC​, the Contractor shall submit to the             
Procuring Entity’s Representative for approval a Program of Work showing          
the general methods, arrangements, order, and timing for all the activities in            
the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on              
each activity and the effect of the progress achieved on the timing of the              
remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for          
approval an updated Program of Work at intervals no longer than the period             
stated in the ​SCC​. If the Contractor does not submit an updated Program of              
Work within this period, the Procuring Entity’s Representative may withhold          
the amount stated in the ​SCC from the next payment certificate and continue             
to withhold this amount until the next payment after the date on which the              
overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work          
shall not alter the Contractor’s obligations. The Contractor may revise the           
Program of Work and submit it to the Procuring Entity’s Representative again            
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at any time. A revised Program of Work shall show the effect of any approved               
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the            
Procuring Entity’s Representative with an updated cash flow forecast. The          
cash flow forecast shall include different currencies, as defined in the           
Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the             
Contractor. 

132. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the           
other to attend a Management Conference. The Management Conference shall          
review the plans for remaining work and deal with matters raised in            
accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of         
Management Conferences and provide copies of the record to those attending           
the Conference and to the Procuring Entity. The responsibility of the parties            
for actions to be taken shall be decided by the Procuring Entity’s            
Representative either at the Management Conference or after the Management          
Conference and stated in writing to all who attended the Conference. 

133. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction,            
installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor             
is paid for the quantity of the work done at the rate in the Bill of Quantities for                  
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of                
Quantities for the particular item and is not more than twenty five percent             
(25%) of the original quantity, provided the aggregate changes for all items do             
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s            
Representative shall make the necessary adjustments to allow for the changes           
subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall          
provide the Procuring Entity’s Representative with a detailed cost breakdown          
of any rate in the Bill of Quantities. 

134. Instructions, Inspections and Audits 
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34.1. The Procuring Entity’s personnel shall at all reasonable times during          
construction of the Work be entitled to examine, inspect, measure and test the             
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a            
test not specified in the Specification to check whether any work has a defect              
and the test shows that it does, the Contractor shall pay for the test and any                
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the ​SCC to inspect             
the Contractor’s accounts and records relating to the performance of the           
Contractor and to have them audited by auditors appointed by the Funding            
Source, if so required by the Funding Source. 

135. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the            
Contractor of any defects that are found. Such checking shall not affect the             
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the         
Contractor to search uncover defects and test any work that the Procuring Entity’s             
Representative considers below standards and defective. 

136. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start                 
Date and the end of the Defects Liability Periods shall be remedied by the Contractor               
at the Contractor’s cost if the loss or damage arises from the Contractor’s acts or               
omissions. 

137. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of           
any defects before the end of the Defects Liability Period, which is One (1)              
year from project completion up to final acceptance by the Procuring Entity’s            
Representative.  

37.2. Every time notice of a defect is given, the Contractor shall correct the notified              
defect within the length of time specified in the Procuring Entity’s           
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the            
end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the             
Procuring Entity considers that correction of a defect is not essential, he can             
request the Contractor to submit a quotation for the corresponding reduction in            
the Contract Price. If the Procuring Entity accepts the quotation, the           
corresponding change in the SCC is a Variation. 
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138. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days            
notice of his intention to use a third party to correct a Defect. If the Contractor                
does not correct the Defect himself within the period, the Procuring Entity            
may have the Defect corrected by the third party. The cost of the correction              
will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the              
Contractor will in no way relieve the Contractor of its liabilities and warranties             
under the Contract. 

139. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which            
shall be submitted as a contract document, make an advance payment to the             
contractor in an amount not exceeding fifteen percent (15%) of the total            
contract price, to be made in lump sum or, at the most two, installments              
according to a schedule specified in the ​SCC​. 

39.2. The advance payment shall be made only upon the submission to and            
acceptance by the Procuring Entity of an irrevocable standby letter of credit of             
equivalent value from a commercial bank, a bank guarantee or a surety bond             
callable upon demand, issued by a surety or insurance company duly licensed            
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to              
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument            
by the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price            
as stipulated in the Conditions of Contract, subject to the maximum amount            
stated in ​SCC​ Clause 39.1. 

140. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.           
Such request for payment shall be verified and certified by the Procuring            
Entity’s Representative/Project Engineer. Except as otherwise stipulated in        
the ​SCC​, materials and equipment delivered on the site but not completely put             
in place shall not be included for payment.  

40.2. The Procuring Entity shall deduct the following from the certified gross           
amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 
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(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance           
payments and retention. The Procuring Entity shall pay the Contractor the           
amounts certified by the Procuring Entity’s Representative within twenty eight          
(28) days from the date each certificate was issued. No payment of interest for              
delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the             
Contractor provided that at least twenty percent (20%) of the work has been             
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be                 
paid for by the Procuring Entity and shall be deemed covered by other rates              
and prices in the Contract. 

141. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly          
statements of the estimated value of the work executed less the cumulative            
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly         
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of             
Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a           
previous certificate or reduce the proportion of any item previously certified in            
any certificate in the light of later information. 

142. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an             
amount equal to a percentage thereof using the rate as specified in GCC             
Sub-Clause 42.2. 
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42.2. Progress payments are subject to retention of ten percent (10%), referred to as             
the “retention money.” Such retention shall be based on the total amount due             
to the Contractor prior to any deduction and shall be retained from every             
progress payment until fifty percent (50%) of the value of Works, as            
determined by the Procuring Entity, are completed. If, after fifty percent           
(50%) completion, the Work is satisfactorily done and on schedule, no           
additional retention shall be made; otherwise, the ten percent (10%) retention           
shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of             
the Works. The Contractor may, however, request the substitution of the           
retention money for each progress billing with irrevocable standby letters of           
credit from a commercial bank, bank guarantees or surety bonds callable on            
demand, of amounts equivalent to the retention money substituted for and           
acceptable to the Procuring Entity, provided that the project is on schedule and             
is satisfactorily undertaken. Otherwise, the ten (10%) percent retention shall          
be made. Said irrevocable standby letters of credit, bank guarantees and/or           
surety bonds, to be posted in favor of the Government shall be valid for a               
duration to be determined by the concerned implementing office/agency or          
Procuring Entity and will answer for the purpose for which the ten (10%)             
percent retention is intended, ​i.e.​, to cover uncorrected discovered defects and           
third party​ ​liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention           
money with an “on demand” Bank guarantee in a form acceptable to the             
Procuring Entity. 

143. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any            
increase/decrease in quantities, including the introduction of new work items          
that are not included in the original contract or reclassification of work items             
that are either due to change of plans, design or alignment to suit actual field               
conditions resulting in disparity between the preconstruction plans used for          
purposes of bidding and the “as staked plans” or construction drawings           
prepared after a joint survey by the Contractor and the Procuring Entity after             
award of the contract, provided that the cumulative amount of the Variation            
Order does not exceed ten percent (10%) of the original project cost. The             
addition/deletion of Works should be within the general scope of the project as             
bid and awarded. The scope of works shall not be reduced so as to              
accommodate a positive Variation Order. A Variation Order may either be in            
the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any             
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the              
introduction of new work necessary for the completion, improvement or          
protection of the project which were not included as items of Work in the              
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original contract, such as, where there are subsurface or latent physical           
conditions at the site differing materially from those indicated in the contract,            
or where there are duly unknown physical conditions at the site of an unusual              
nature differing materially from those ordinarily encountered and generally         
recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of            
another contract to be bid out if the works are separable from the original              
contract. In exceptional cases where it is urgently necessary to complete the            
original scope of work, the HoPE may authorize a positive Variation Order go             
beyond ten percent (10%) but not more than twenty percent (20%) of the             
original contract price, subject to the guidelines to be determined by the            
GPPB: ​Provided, however, ​That appropriate sanctions shall be imposed on the           
designer, consultant or official responsible for the original detailed         
engineering design which failed to consider the Variation Order beyond ten           
percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7)            
calendar days after such work has been commenced or after the circumstances            
leading to such condition(s) leading to the extra cost, and within twenty-eight            
(28) calendar days deliver a written communication giving full and detailed           
particulars of any extra cost in order that it may be investigated at that time.               
Failure to provide either of such notices in the time stipulated shall constitute a              
waiver by the contractor for any claim. The preparation and submission of            
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a         
Change Order or Extra Work Order should be issued, he shall prepare            
the proposed Order accompanied with the notices submitted by the          
Contractor, the plans therefore, his computations as to the quantities of           
the additional works involved per item indicating the specific stations          
where such works are needed, the date of his inspections and           
investigations thereon, and the log book thereof, and a detailed          
estimate of the unit cost of such items of work, together with his             
justifications for the need of such Change Order or Extra Work Order,            
and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the           
proposed Change Order or Extra Work Order shall immediately         
instruct the appropriate technical staff or office of the Procuring Entity           
to conduct an on-the-spot investigation to verify the need for the Work            
to be prosecuted and to review the proposed plan, and prices of the             
work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall           
submit a report of their findings and recommendations, together with          
the supporting documents, to the Head of Procuring Entity or his duly            
authorized representative for consideration. 
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(d) The HoPE or his duly authorized representative, acting upon the          
recommendation of the technical staff or appropriate office, shall         
approve the Change Order or Extra Work Order after being satisfied           
that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the          
preparation up to the approval by the Procuring Entity concerned shall           
not exceed thirty (30) calendar days. 

144. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract              
amount, the Procuring Entity may create an inspectorate team to make preliminary            
inspection and submit a punch-list to the Contractor in preparation for the final             
turnover of the project. Said punch-list will contain, among others, the remaining            
Works, Work deficiencies for necessary corrections, and the specific duration/time to           
fully complete the project considering the approved remaining contract time. This,           
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

145. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or             
partly by written order for such period as may be deemed necessary, due to              
force majeure ​or any fortuitous events or for failure on the part of the              
Contractor to correct bad conditions which are unsafe for workers or for the             
general public, to carry out valid orders given by the Procuring Entity or to              
perform any provisions of the contract, or due to adjustment of plans to suit              
field conditions as found necessary during construction. The Contractor shall          
immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to            
suspend work operation on any or all projects/activities along the critical path            
of activities after fifteen (15) calendar days from date of receipt of written             
notice from the Contractor to the district engineer/regional director/consultant         
or equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from         
performing work in accordance with the approved construction        
schedule. 

(b) Requisite construction plans which must be owner-furnished are not         
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not          
possible, to work. However, this condition must be certified in writing           
by the Philippine National Police (PNP) station which has         
responsibility over the affected area and confirmed by the Department          
of Interior and Local Government (DILG) Regional Director. 

74 

 



 

(d) There is failure on the part of the Procuring Entity to deliver            
government-furnished materials and equipment as stipulated in the        
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond           
forty-five (45) calendar days from the time the Contractor’s claim has           
been certified to by the procuring entity’s authorized representative         
that the documents are complete unless there are justifiable reasons          
thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path,             
which is not due to any fault of the Contractor, the elapsed time between the               
effectivity of the order suspending operation and the order to resume work            
shall be allowed the Contractor by adjusting the contract time accordingly. 

146. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by             
the Contractor, the Procuring Entity’s Representative shall issue a certificate          
for the value of the work done and Materials ordered less advance payments             
received up to the date of the issue of the certificate and less the percentage to                
apply to the value of the work not completed, as indicated in the SCC.              
Additional Liquidated Damages shall not apply. If the total amount due to the             
Procuring Entity exceeds any payment due to the Contractor, the difference           
shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because            
of a fundamental breach of Contract by the Procuring Entity, the Procuring            
Entity’s Representative shall issue a certificate for the value of the work done,             
Materials ordered, the reasonable cost of removal of Equipment, repatriation          
of the Contractor’s personnel employed solely on the Works, and the           
Contractor’s costs of protecting and securing the Works, and less advance           
payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from               
the notice of termination. 

46.4. If the Contractor has terminated the Contract under ​GCC Clauses 17 or 18, the              
Procuring Entity shall promptly return the Performance Security to the          
Contractor. 

147. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special            
circumstances of any kind whatsoever occur such as to fairly entitle the            
contractor to an extension of contract time, the Procuring Entity shall           
determine the amount of such extension; provided that the Procuring Entity is            
not bound to take into account any claim for an extension of time unless the               
Contractor has, prior to the expiration of the contract time and within thirty             
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(30) calendar days after such work has been commenced or after the            
circumstances leading to such claim have arisen, delivered to the Procuring           
Entity notices in order that it could have investigated them at that time. Failure              
to provide such notice shall constitute a waiver by the Contractor of any claim.              
Upon receipt of full and detailed particulars, the Procuring Entity shall           
examine the facts and extent of the delay and shall extend the contract time              
completing the contract work when, in the Procuring Entity’s opinion, the           
findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a)             
ordinary unfavorable weather conditions and (b) inexcusable failure or         
negligence of Contractor to provide the required equipment, supplies or          
materials. 

47.3. Extension of contract time may be granted only when the affected activities            
fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to             
support the request for extension was already considered in the determination           
of the original contract time during the conduct of detailed engineering and in             
the preparation of the contract documents as agreed upon by the parties before             
contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days          
considered unfavorable for the prosecution of the works at the site, based on             
the actual conditions obtained at the site, in excess of the number of             
rainy/unworkable days pre-determined by the Procuring Entity in relation to          
the original contract time during the conduct of detailed engineering and in the             
preparation of the contract documents as agreed upon by the parties before            
contract perfection, and/or for equivalent period of delay due to major           
calamities such as exceptionally destructive typhoons, floods and earthquakes,         
and epidemics, and for causes such as non-delivery on time of materials,            
working drawings, or written information to be furnished by the Procuring           
Entity, non-acquisition of permit to enter private properties or non-execution          
of deed of sale or donation within the right-of-way resulting in complete            
paralyzation of construction activities, and other meritorious causes as         
determined by the Procuring Entity’s Representative and approved by the          
HoPE. Shortage of construction materials, general labor strikes, and peace and           
order problems that disrupt construction operations through no fault of the           
Contractor may be considered as additional grounds for extension of contract           
time provided they are publicly felt and certified by appropriate government           
agencies such as DTI, DOLE, DILG, and DND, among others. The written            
consent of bondsmen must be attached to any request of the Contractor for             
extension of contract time and submitted to the Procuring Entity for           
consideration and the validity of the Performance Security shall be          
correspondingly extended. 

148. Price Adjustment 
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Except for extraordinary circumstances as determined by NEDA and approved by the GPPB,             
no price escalation shall be allowed. Nevertheless, in cases where the cost of the              
awarded contract is affected by any applicable new laws, ordinances, regulations, or            
other acts of the GoP, promulgated after the date of bid opening, a contract price               
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain               
basis. 

149. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of             
Completion of the Works, and the Procuring Entity’s Representative will do so upon             
deciding that the work is completed. 

150. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the                 
date the Procuring Entity’s Representative issues a certificate of Completion. 

151. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required,           
the Contractor shall supply them by the dates stated in the ​SCC​. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates             
stated in the ​SCC​, or they do not receive the Procuring Entity’s            
Representative’s approval, the Procuring Entity’s Representative shall       
withhold the amount stated in the ​SCC​ from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

 

 

 

 

 

 

 

GCC Clause  

1.17 The ​Intended Completion Date ​is ​One Hundred Fifty (150) calendar          
days upon the receipt of Notice to Proceed (NTP). 

1.22 The ​Procuring Entity ​is ​People’s Television Network, Inc. (PTNI) ​at          
Broadcast Complex, Visayas Avenue, Diliman, Quezon City. 

1.23 The ​Procuring Entity’s Representative ​is  

RAMON CIERVO 
OIC, Transmitter Section 
Broadcast Complex, Visayas Avenue, Diliman, Quezon City. 
 

1.24 The ​Site is located at ​Broadcast Complex, Visayas Avenue, Diliman,          
Quezon City. 

1.28 The ​Start Date​ ​shall be the date of receipt of the Notice to Proceed​. 

1.31 The ​Works consist of ​Supply, Delivery, Design and Retrofitting of the           
Quezon City TV Broadcast Transmitter Tower including Rehabilitation        
of Building/Transmitter Shelter, Grounding and Lightning Protection       
System and Installation of Digital Terrestrial Television (DTT) Antenna         
System for the People’s Television Network, Inc. (PTNI).  

2.2 No sectional completion 

5.1 The ​Procuring Entity ​shall give possession of all parts of the Site to the              
Contractor ​after a pre-construction meeting between authorized       
representatives of the Procuring Entity and the Contractor.. 

6.5 The Contractor shall employ the following ​Key Personnel:   

[List key personnel by name and designation] 

NOTE: The names of the Key Personnel and their designation shall           
be filled out by winning contractor prior to contract signing. 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions​. 

10 The site investigation reports are:  

- S​oil Test Report 
- Concrete Strength Test 
- Rebar Tensile Strength Test 
- Tension Test for Plates 
- Galvanizing Certificate 

79 

 



 

 

 

- Liquid Penetrant Test on Welded Steel Structures 
- Transmitter Tower Grounding System 
- Resistance Test 
- Leak/Flood Test 
- Radio Frequency Intensify (RFI) Testing of installed DTT        

Antenna 
12.3 No further instructions. 

12.5 In case of permanent structures, such as buildings of types 4 and 5 as              
classified under the National Building Code of the Philippines and other           
structures made of steel, iron, or concrete which comply with relevant           
structural codes (e.g., DPWH Standard Specifications), such as, but not          
limited to, steel/concrete bridges, flyovers, aircraft movement areas,        
ports, dams, tunnels, filtration and treatment plants, sewerage systems,         
power plants, transmission and communication towers, railway system,        
and other similar permanent structures: ​Fifteen (15) years. 

13 All partners to the joint venture shall be jointly and severally liable to the              
Procuring Entity. 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is:  

Construction Industry Authority of the Philippines 
5/F Executive Building Center 369 Sen. Gil J. Puyat Ave., Makati City            
1209 
 

29.1 Dayworks are applicable at the rate shown in the Contractor’s original           
Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring           
Entity’s Representative within ​Seven (7) Calendar ​days of delivery of          
the Notice of Award. 

31.3 The period between Program of Work updates is ​Ten (10) Calendar           
days. 

The amount to be withheld for late submission of an updated Program of             
Work is ​[insert amount]​. 

34.3 The Funding Source is the ​Government of the Philippines.  

39.1 The amount of the advance payment is ​fifteen percent (15%) of the            
Contract Price, which shall be given to the Contractor not later than            
fifteen (15) calendar days from receipt by the Procuring Entity of the            
Contractor’s request, subject to the requirements under GCC Clause         
39.2. Said period shall be exclusive of the time necessitated by and as a              
result of external factors such as pre-audit of the request for advance            
payment. 
 

40.1 No further instruction.  
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51.1 The date by which “as built” drawings are required is TWO (2) WEEKS 
BEFORE THE REQUEST FOR FINAL PAYMENT. 
 
However, the Contractor shall supply to the Owner through its Project 
Manager the draft As-Built Drawings upon reaching ​ninety-five        
percent (95%) accomplishment to give ample time for review and          
checking. After which, the said As-Built drawings shall be finalized by           
the Contractor upon reaching ​100 percent completion and shall be          
submitted to the Owner through its Project Manager for approval ​two           
weeks before ​the submission of the Contractor’s request for final          
payment. 

51.2 No amount will be withheld for failing to submit “as built drawings            
within the date required. 

However, the approved As-Built Drawings shall form part of the          
requirements in processing the final payment. 
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Section VI. Specifications 
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SCOPE OF WORKS (SOW) 

   

Location : Broadcast Complex, Visayas Avenue, Diliman, Quezon City 

 

A. BIDDER/CONTRACTOR’S ELIGIBILITY REQUIREMENTS 
 

1. LEGAL/GOVERNMENT PERMIT AND CLEARANCES 
 

1.1 PhilGEPS Platinum Certificate of Registration; 
- In lieu of PhilGEPS Platinum Certificate of Registration, submit the          

following: 
a. Registration certificate from SEC, Department of Trade and        

Industry (DTI) for sole proprietorship, or CDA for cooperatives; 
b. Mayor’s/Business Permit or its Equivalent documents; 
c. BIR Tax Clearance 
d. Audited Financial Statements; 

1.2 Net Financial Contracting Capacity (NFCC) 
1.3 PCAB license Medium A Category B for Structural Steel Works. 

 
2. BIDDER/CONTRACTOR’S TRACK AND TECHNICAL  

RECORDS CERTIFICATIONS. 
 

2.1 The bidder shall submit proof of its technical capability in the supply,            
delivery, design, and retrofitting of transmitter towers including        
grounding, lightning protection system and installation of antennas. 

2.2 The bidder should have experience in the erection and/or either TV,           
Radio and Telco tower retrofitting for a minimum of Ten (10) years. 

2.3 The bidder must show Purchase Orders and other Single Contracts of           
similar projects procured within the last TEN (10) years. The previous           
Po’s or Contracts shall be at least FIFTY (50%) of the Approved Budget             
for the Contract (ABC) for the projects to be bided. 

2.4 PTNI is responsible to provide the transmitter site and the commercial           
power from the local power utility provider. The winning bidder must           
visit the transmitter tower site to further assess the requirements. 

2.5 The bidder shall ensure that its company is bidding for the supply of             
whole requirement and accessories, entire composite and engineering        
services stated herein. 
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2.6 The offered projects shall be complete in all aspects and all items            
essential for the completeness of the whole project must be offered even            
if not mentioned anywhere in the specifications. 

2.7 PTNI may assign its own engineer/s, to assist the bidder’s field engineer/s            
during the course of retrofitting of the transmitter tower and rehabilitation           
of building/transmitter shelter and installation of antennas. 

2.8 The bidder shall be responsible for bringing in all test, measuring           
equipment, special tools and accessories needed by its designated field          
engineer/s to completely carry out the tower retrofitting and rehabilitation          
works and proof of performance activity. 

2.9 The bidder shall provide and submit to PTNI all necessary test reports but             
not limited to the following:  

2.9.1 Soil Test Report 

2.9.2 Concrete Strength Test 

2.9.3 Rebar Tensile Strength Test 

2.9.4 Tension Test for Plates 

2.9.5 Galvanizing Certificate  

2.9.6 Liquid Penetrant Test on Welded Steel Structures 

2.9.7 Transmitter Tower Grounding System 

2.9.8 Resistance Test 

2.9.9 Leak/Flood Test 

2.9.10 Radio Frequency Intensity (RFI) Testing of installed DTT        
antenna 

2.10 All the bidders are required to do an ocular/site inspection at PTV 4             
Quezon City TV Broadcast Transmitter Tower of which to be scheduled           
by PTNI.  

2.11 The bidder must submit a Certificate of Site Inspection duly signed by            
PTNI representatives to be included on their bid.  
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3. SCOPE OF WORKS 
 

3.1 The project is a turnkey job, any work-related job even if not mentioned             
in the bid documents but has something to do with the completeness of             
the entire project and for the satisfactory functioning of the transmitter           
tower has to be performed. 

3.2 The Contractor shall protect the work of employees, equipment at PTNI           
and adjacent property from damage for any cause whatsoever, and shall           
be responsible for any damage or injury (including death) due to his act or              
negligence.  

3.3 The Contractor shall provide general protective/safety protection for the         
Transmitter building and Antenna System such as Transmission lines,         
Harness, Power divider and Antenna panels as directed by PTNI to           
protect owners, equipment and employees and shall if necessary, seal off           
his work so as not to interfere with PTNI operations. 

3.4 The Contractor shall provide temporary protective      
covering/roofing/safety nets within the parking and open areas. 

3.5 The contractor shall clean and restore all affected areas such as building            
roofing, walls and floors during the course of the project. 

3.6 The Contractor shall provide temporary facilities such as Warehouse,         
bunkhouse/barracks outside the PTNI premises. 

3.7 PTNI will provide designated area for their temporary office, storage          
room and portable toilets.  

3.8 The Contractor shall be responsible for initiating, maintaining, and         
supervising all safety precautions and programs in connection with the          
Work. He shall take all reasonable precautions for the safety of, and shall             
provide all reasonable protection to prevent damage, injury, loss to (1) all            
employees on the work and other persons who may be affected thereby,            
(2) all the Work and all materials and equipment to be incorporated            
therein, and (3) other property at the site or elsewhere. Contractor shall            
bear all risk of loss to the work, or materials or equipment for the work               
due to fire, theft, vandalism, or other casualty or cause, until the work is              
fully completed and accepted by PTNI. He shall comply with all           
applicable laws, ordinances, rules, regulations and orders of any public          
authority having jurisdiction for the safety of persons or property or to            
protect them from damage, injury or loss. All damage or loss to any             
property caused in whole or in part by the Contractor, any           
Sub-Contractor, anyone directly or indirectly employed by any of them,          
or by anyone for whose acts any of them may be liable, shall be remedied               
by the Contractor. 
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3.9 The Contractor shall provide adequate and qualified staff to perform the           
services described herein. The general qualifications for the key personnel          
are as follows: 

3.9.1 Project Manager/Structural Engineer ​for Design​, a duly       
licensed Structural Engineer with at least ten (10) years of          
experience in Structural Engineering and member of the        
Association of Structural Engineers of the Philippines (ASEP)        
with substantial knowledge in the structural design of broadcast         
towers in accordance with the National Structural Code of the          
Philippines, experienced in the direction and administration of        
activities pertinent to the planning and design of broadcast         
towers, transmitter buildings and site development. 

3.9.2 Project Manager for Construction​, a duly licensed Civil        
Engineer with at least five (5) years of experience in the           
construction of Broadcast Towers and experienced in the        
direction and administration of activities pertinent to the        
retrofitting works of broadcast towers. 

3.9.3 Cost/Quantity/Specs Engineer​, with wide experience in the       
preparation of tender documents and technical specifications,       
and in the preparation of detailed analysis of all applicable unit           
prices. 

3.9.4 Project Engineer​, ​a duly licensed Civil Engineer and/or an         
Electronics Engineer with at least three (3) years of experience          
in the supervision/implementation of building rehabilitation      
and broadcast tower projects. 

3.9.5 Professional Electrical Engineer (PEE)​, a duly licensed       
Professional Electrical Engineer with at least five (5) years of          
extensive experience in tower electrical design and       
construction/retrofitting and has substantial knowledge in the       
electrical systems design of broadcast tower and tower        
facilities. 

3.9.6 Professional Electronics Engineer (PECE)​, a duly licensed       
Professional Electronics Engineer with at least five (5) years of          
extensive experience in TV antenna design. 

3.9.7 Safety Officer​, must have undergone the prescribed 40 hours         
of Construction Safety and Health Training (COSH), duly        
supported by a Certificate of Completion issued by any         
DOLE/BWC accredited entity with at least three (3) years of          
experience in construction/rehabilitation/tower retrofitting    
projects. 

3.10The Contractor shall provide the complete design plans for the retrofitting           
of the tower, rehabilitation of building/transmitter shelter, electrical,        
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grounding and lightning protection system. The Contractor must visit the          
transmitter site to further assess the whole requirements. 

3.11The Contractor shall rehabilitate and upgrade the Existing Tower         
Groundings and Lighting Protection System. Please refer to Annex “A”. 

3.12The Contractor shall upgrade the existing Digital Terrestrial Transmitter         
(DTT) antenna pole on the tower. 

3.13The contractor shall dismantle the installed temporary DTT antenna and          
fully install the Twenty Four (24) panel DTT antenna/feeder lines          
including all components and accessories to be provided by PTNI. 

3.14The Contractor shall include the rehabilitation works on building/         
transmitter shelter, ceiling works, interior, exterior painting works, tiling         
works, electrical works, plumbing works and waterproofing works. 

3.15The Contractor shall have the responsibility in securing the construction          
permits such as building, excavation, fencing and other permits necessary          
for the project. PTNI will provide all required documents prior to           
application of permits as requested. 

3.16The Contractor shall complete the project within ​one hundred fifty (150)           
calendar days​ ​upon the receipt of Notice to Proceed (NTP). 

3.17The contractor shall comply with the local government and PTNI          
regulations with regard to the project implementation. 

 
 

4. BIDDER/CONTRACTOR’S TECHNICAL SERVICES 
 

4.1 Provision of a complete detailed technical specification of materials,         
equipment and services to be supplied is included herein. 

4.2 The bidder shall exhibit that its company is capable of providing           
maintenance support and services at any given time and day whether thru            
phone, internet or at site. 

4.3 The bidder shall inform PTNI on any modifications and upgrades to the            
design of retrofitting of the tower. 

4.4 The bidder shall submit three (3) copies of the following reports and            
document, all in English, with a general format and content. These reports            
shall be submitted and to be included on their bid: 

4.4.1 The bidder shall submit ​Designer’s Comments​: Covering the        
preliminary studies and basic design criteria. 

4.4.2 The bidder shall submit ​Survey Data Report​: Complete data         
for site, topographic, geotechnical, and geological surveys,       
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coordinates and elevation references, power supply and other        
requirements as may be deemed necessary. 

4.4.3 The bidder shall submit ​Quantity Calculations​: Complete       
calculations for every item of construction work specified in         
the Bill of Quantities. 

4.4.4 The bidder shall submit ​Design Report​: Summarizing the basis         
for the design presented and including all design calculations         
properly indexed. 

4.4.5 The bidder shall submit ​Detailed Unit Price Analysis        
(DUPA)​: Showing sources of data and all calculations made in          
determining the unit price of each item of work, including          
profit factor, overhead, contractor’s tax, etc. 

4.4.6 The bidder shall submit ​Detailed Cost Estimate​: Final Cost         
Estimates for each item of works utilizing the quantities and          
unit price determined. 

4.4.7 The bidder shall submit ​Drawings Submittal​: Submittal shall        
include design drawings such as site development, civil,        
structural, and electrical plans. 

4.5 The winning bidder is obligated to submit the following reports with the            
understanding that such will be deliberated on/discussed extensively with         
PTNI-Project Management Office (PMO).  

4.5.1 Inception Report to be submitted one (1) week after the          
official start of the project in two (2) sets bounded hard copies. 

4.5.2 Weekly Activity Report to be submitted every week for         
reference of progress report evaluation in one (1) set hard copy           
and e-file copy via email. 

4.5.3 Interim Progress/Status Report to be submitted during       
request for progress billing. 

4.5.4 Final Report to be submitted one (1) week after the project           
completion with comments, recommendations and conclusions,      
as well as compilation of reports previously submitted in two          
(2) sets bounded hard copies.  

 
 

5. FINANCIAL STATEMENTS 
 

5.1 The bidder shall submit audited financial statements, stamped        
“RECEIVED” by the Bureau of Internal Revenue (BIR) or its duly           
accredited and authorized institutions for the past two years, for the           
preceding calendar year. 
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6. TECHNICAL REQUIREMENTS 

 
6.1 Schedule of Requirements: 

 
Quantity Description Approved Budget for   

the Contract (ABC) 
Date of Completion 

1 lot Supply, Delivery,  
Design and  
Retrofitting of PTV 4    
Quezon City TV   
Broadcast Transmitter  
Tower including  
Rehabilitation of  
Building/Transmitter 
Shelter, Grounding  
and Lightning  
Protection System  
and Installation of   
Digital Terrestrial  
(DTT) Antenna for   
PTNI. 

TOTAL ABC: 
 
Sixty-Six Million  
Five Hundred  
Thousand Pesos 
Php 66,500,000.00 

The bidder shall   
complete the project   
within one hundred   
fifty (150) calendar   
days ​upon the   
receipt of Notice to    
Proceed (NTP). 
 

 
 

6.2 Detailed Technical Specifications: 
 
 

A. GENERAL NOTES 
 

The intent of the specification covers the complete construction of foundation,           
rebar fabrication, concrete works, delivery, rehabilitation of       
building/transmitter shelter, retrofitting of structural steel tower, galvanization,        
grounding and lighting protection system. 

Anything mentioned but not shown on the plans specification or shown on the             
plans but not mentioned in the general construction notes shall be considered            
part of this work as if written in both. 

 

B. STRUCTURAL EXCAVATION/BACKFILLING 
 

b.1a EXCAVATION 
 

The work under this section shall consists of excavating materials, damping           
and trimming of foundation bed in accordance with the plans and           
specifications or as directed by the owner or his/her representative. It shall            
also include temporary protection works, such as shoring, dewatering and          
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sheeting whenever necessary especially deposition of concrete on foundation         
structure. It shall also provide safety measures against possible accident. 

It shall be in accordance with grade lines and elevations as shown on the              
approved drawings. A minimum of 60 cm. from the outermost line of            
foundation may be excavated to permit free movement of the workers           
throughout the entire foundation works. No footing shall rest on fill. Any            
indication of weak soil shall be reported to the owner’s engineer for proper             
engineering evaluation. Unsuitable materials if encountered below indicated        
grade shall be removed and excavated to a minimum of 30 cm. or as directed               
by the owner’s engineer and replaced with well compacted granular material.  

b.1b BACKFILLING  
 

The filling materials shall be deposited in loose layers not exceeding 20 cm.             
and shall be thoroughly compacted by means of mechanical tampers to at least             
95% compaction soil in Maximum Dry Density (MDD) around the foundation           
structures. Backfilling shall be started only after concrete strength has attained           
in 7 days. Removal and disposal of all debris from the site premises shall              
commence after compaction of backfilling works. 

C. REINFORCED CONCRETE WORKS 
 

c.1a CONCRETE  
 

The scope of works includes furnishing of all labors, materials, and equipment            
necessary in performing concrete works. It shall consist of cement, graded           
aggregates, and water thoroughly mixed, placed and compacted as specified          
hereunder: 

Concrete shall have a minimum comprehensive strength (fc’) at 28 days as            
follows: 

For footings, beams and pedestal   4,000 psi. 
For lean concrete  1,500 psi. 

 
c.1b CEMENT 
 
Cement used throughout the works shall be approved in writing by the            
structural engineer and shall comply with ASTM designation C150 for          
Portland cement.  
c.1c AGGREGATES  

 
Fine and coarse aggregates for concrete shall comply with ASTM C-33           
“Specification for Concrete Aggregates”. It shall be of uncoated particles free           
from organic and other deleterious matter. It shall be well graded as to size              
ranging from 6mm up to a size not larger than 1/5 of the narrowest dimension               
between sides of the form for which the aggregates shall be used not larger              
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than ¾ of the minimum clear spacing between reinforcing bars, and in no case              
larger than 25 mm. in diameter. 
 
c.1d WATER  

 
Water shall be clean and free from injurious amounts of any substance that             
may be deleterious to concrete and reinforcement.  
 
c.1e REINFORCING STEEL BARS  

 
Unless otherwise specified, intermediate grade conforming to ASTM A615         
shall be used for reinforcement. Deformed bars shall conform to ASTM A615.  
 
For diameter 10mm to 12mm …………….. fy = 40,000 psi 
For diameter 16mm to 36mm …………….. fy = 60,000 psi 
 
c.1f STORAGE OF MATERIALS  

  
Cement shall be stored in weather tight building or structure, which will            
provide protection from its dampness and contamination. 

Aggregate stockpiles shall be arranged and used in a manner to avoid            
contamination with the other materials or with other sizes of aggregates.           
Reinforcing bars shall be stored with cover and be prevented from rusts. 
 
c.1g CONCRETE STRENGTH  

  
Concrete use in this work shall have a minimum comprehensive strength of            
27.5 mPa (4,000 Psi) @ 28 days, unless high early strength is specified in              
which the required strength shall be obtained in 7 days. 

c.1h CONCRETE MIX DESIGN  
 

Before concrete is placed in any part of structures, the contractor shall submit             
full details of concrete mixture to be used, indicating the respective average            
strength for each concrete mixture. 

Test specimens shall be made prior to the first concrete pouring of field/ready             
mixed concrete and shall be subjected for testing at any reputable testing            
laboratory on the account of the contractor. 

c.1i CONCRETE MIXING  
 

Concrete shall be mixed in a batch mixer of approved type. It shall be mixed               
thoroughly before depositing to its final location. Concrete poured shall be           
evenly consolidated by suitable means (e.g. concrete vibrator). 

c.1j PLACING OF CONCRETE  
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Concrete shall be deposited as nearly as practical in its final position to avoid              
segregation due to re-handling or flowing. 

c.1k CONCRETE COVER 
 

Minimum concrete cover for reinforcing bars shall not be less than 75 mm             
(3”) for footings, footing tie beams, pedestal and columns. 

 

 

c.1l FORMWORKS 
 

Forms shall be fabricated and installed from sound materials with sufficient           
strength, properly braced to ensure its adequacy. Thus, forming no visible           
deflection on the concrete structure. 

Before concrete is placed, the form shall be thoroughly clean and free from             
saw dust, shaving and other debris, furthermore it shall be carefully removed            
so as not to damaged/disturbed the concrete. No forms shall be removed until             
the concrete has gained enough strength to support itself. 

D. CONSTRUCTION JOINTS 
 

Construction joints shall be formed as deliberated planes of discontinuity in           
concrete structures. To confirm such joints, the concrete block formed first           
shall be coated with rubber bitumen before pouring of adjoining concrete           
block. 

E. APPLICABLE CODES AND STANDARDS  
 

All structural steel works shall conform to applicable codes of manual in steel             
construction. 

i. NSCP – National Structural Code of the Philippines, 2015, 7​th​ edition. 

ii. AISC – American Institute of Steel Construction (9​th edition)         
Specification for Structural Steel Building, allowable stress and LRFD. 

iii. ASTM – Specification of Structural Joint using A307 and A325 bolts. 

iv. AWS – American Welding Society, Structural Welding Code D1. 

v. ASTM – A36-A6 General Requirements for delivery of rolled steel          
plates, shapes, sheet pilings, and bar for structural use. 

vi. ASTM – A36-Structural Steel 
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F. PLANS AND DRAWINGS 
 

Final Design Plans showing complete details with sizes, section and relative           
location of the various parts and complete rectification or assembly drawings           
shall be submitted to the PTNI-PMO for review and approval prior to start of              
retrofitting/fabrication/rehabilitation project. 

 

 

 

 

 

G. LOCAL AND INTERNATIONAL CODES AND STANDARD 
 

The following codes and standards shall form part of this criteria in the             
manner and to the extent specified herein: 
 

i. NSCP – National Structural Code of the Philippines, (2015, 7​th​ edition) 

ii. ACI-318-08 – American Concrete Institute 

iii. AISC – American Institute of Steel Construction (ASD) – allowable          
stress design 

iv. EIA RS-222-F – Electronics Industry Standards (ASD) – alternative         
design 

v. EIA RS-222-G – Electronics Industry Standards (LRFD) 

 

H. STRUCTURAL STEEL/BOLTS/WELDS 
 

h.1a STRUCTURAL STEEL NOTES 
 

1. All new structural steel plates, sections etc. shall confirm with ASTM           
A-36 standard specification or structural steel. 

2. All new welding shall be in accordance with the structural welding code            
AWS D-11-75. Electrode shall be E 70xx or the appropriate. 

3. New connection bolts shall conform with ASTM A-325. 

4. All new metal surfaces shall be galvanized by hot dipped process unless            
otherwise noted. 
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5. Existing and new galvanized member surfaces damaged by field         
welding shall be applied with galvanize paint primer and finish paints. 

6. Final metal surfaces shall be painted with one (1) coat of zinc chromate             
primer & two (2) final coats of enamel paint, finish color to match             
existing. 

7. Contractor to submit shop drawings & implementation methodology for         
approval prior to start of any work. 

8. Contractor shall restore affected or damaged areas during        
construction/retrofitting. 

9. Coordinate reinforcement details with actual size condition. The        
engineer/s should be informed if details cannot be implemented on site           
for proper disposition. 

 
h.1b CONNECTION BOLTS/STEEL BOLTS  

  
Connection bolts shall be high tensile strength conforming to ASTM          
A325. Anchor bolts shall conform to ASTM A307. 

h.1c WELDING 
 

Welding electrodes shall be E70XX. 
 

 

I. INVESTIGATION CRITERIA 
 

Per NSCP 2015, 7​th​ ed. & EIA RS-222-G 
 
Wind Load: 
 
Wind Pressure: Please adhere to the updated government      

requirement 

Wind Velocity: 350​ ​Kph basic wind speed 

Exposure: C 

Importance Factor: 1.15 

Gust Effect Factor: per NSCP 2015, 7​th​ edition 

Force Coeff. Per tower type: per NSCP 2015, 7​th​ edition 
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Seismic Load: 
 
Seismic Force: per NSCP 2015, 7​th​ edition 

Importance Factor: 1.50 

Seismic Zone: 4 

Seismic Source Factor: per NSCP 2015, 7​th​ edition 

Near Source Factor: per NSCP 2015, 7​th​ edition 

 
 
Dead Load: 
 

Structure Weight & all items attached thereto. 
 

 
 

 
J. ANTENNA LOADINGS 

 
ANALOG AND DIGITAL ANTENNA SYSTEM WEIGHT LOAD       
PRESENTLY INSTALLED AT PTV 4 QUEZON CITY TV BROADCAST         
TRANSMITTER TOWER 

 
ANTENNA DESCRIPTION QTY/SET ANTENNA WT. (kg.) 
VHF Antenna: 

 

32 panels 14 kg/panel 

= 1312 kg 

Power Divider 1 unit 20 kg 
Feeder/Harness/Accessories 1 unit 5 kg 
1-5/8 Heliax Transmission Cable 1 unit 1.12 kg x 125m (approx.     

length used at tower) 

= ​140 kg 

MICROWAVE   
Central Receiver 3 units  200 kg x 3 

= 600 kg 

Tripod/4 ft. dish/Head/Cable 3 units 100 kg x 3 
= ​300 kg 

Radio ng Bayan FM Antenna 1 set = ​300 kg 
IBC 13 TV Antenna 1 set = ​200 kg 
UHF ANTENNA (DTX)   
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24 panels Digital Antenna 1 set 10 kg/panel 
= 240 kg 

1-5/8 Heliax Transmission Cable 1 unit 1.12 kg x 125m (approx.     
length used at tower) 

= ​140 kg 
TOTAL WEIGHT = 3,257 kg 

 
 
7. SOIL BEARING CAPACITY 

 
The soil test shall be assumed as normal soil. The final design of the              
transmitter towers shall be subjected to actual soil test to be conducted by the              
Contractor. The engineer-in-charge shall submit a report to the PTNI-PMO in           
writing the actual condition of soil prior to construction of foundation works. 

8. STABILITY 
 

Every building, structures and/or foundation shall be designed so that the           
safety factor shall not less than the values mentioned below at any            
circumstances, uplift----------- 2.0 
 

9. GROUNDING AND LIGHTNING PROTECTION SYSTEM 
 

This includes but not limited to upgrading and replacement of defective           
existing tower grounding and lightning protection system.  

 

10. STRUCTURE MAINTENANCE 
 

The PTNI shall implement regular maintenance on the structure to ensure its            
efficient service and stability so as to protect life, health, and property.  

An inspection report shall be submitted by the owner to the structural engineer             
for proper recommendation on its structural stability.  

 

11. REHABILITATION WORKS FOR BUILDING/TRANSMITTER    
SHELTER 
 

11.1 Temporary Facilities, Perimeter Board-up/Temporary Enclosure,     
Safety Signages and Early Warning Signs 
 
This includes but not limited to installation of temporary facilities/storage          
of materials and equipment, perimeter board-up for equipment protection         
and safety signages and warning signs visible on jobsite. 
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The temporary facility/storage shall be wood made and with access door,           
with door hardware and accessories at the area as designated by PTNI. 
 

11.2 Demolition/Dismantling Works 
 
This includes but not limited to demolition/dismantling and removal of          
unwanted or damaged ceiling, dry-wall partitions, chipping of existing         
floor and wall tiles, chipping of existing concrete topping and          
waterproofing. 
 

11.3 Architectural Works 
 
This includes but not limited to ceiling works, dry-wall partition works,           
doors and windows, floor and wall tiles and painting works. 
 

11.4 Electrical Works 
 
This includes but not limited to supply and installation of LED lights,            
convenience outlets, emergency and exit lights 
 

11.5 Plumbing Works 
 
This includes but not limited to removal of existing plumbing fixtures,           
toilet partitions, waterline and sewer line pipes,  
 
 

12. WARRANTIES 
 

12.1 The bidder/contractor shall guarantee that all materials supplied and         
installed are free from manufacturing defects and poor workmanship for          
a minimum period of one (1) year. 

12.2 The bidder/contractor shall guarantee the structural design for fifteen         
(15) years. 

 

 
 
NOTE: The above-mentioned eligibility requirements are in addition to the eligibility           
requirements under R.A. 9184. 
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ANNEX “A” 
 
 

1. SCOPE OF WORKS 
 

a. The provider/bidder is required to check/evaluate the existing status of          
transmitter tower lightning protection and grounding system and submit a          
report with supported colored pictures on hard/soft copy file before and           
after from start to finish. 
 

b. The provider/bidder is required to submit the additional and better proposed           
design to integrate in existing broadcast tower lightning & grounding          
system. 

 
c. The provider/bidder is allowed to choose and/or to replace the existing           

chemical and materials need to use in rehabilitation of transmitter tower           
lightning & grounding system. As long it’s better than existing one being            
used. 

 
d. The provider/bidder is required to submit the final report with actual test            

result on main grounding system bus bar inter connection resistant from           
tower, transmitter, microwave room and equipment. 
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Section VIII. Bill of Quantities 
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Bid Form 

 

Date:  

IB  N​o​:  
1

 

To:  ​[name and address of PROCURING ENTITY] 

Address: ​[insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including            
Addenda, for the Contract ​[insert name of contract]​; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data                 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: ​[insert             
information]​; 

The discounts offered and the methodology for their application are: ​[insert           
information]​; 

(c) Our Bid shall be valid for a period of ​[insert number] days from the date fixed for the                  
Bid submission deadline in accordance with the Bidding Documents, and it shall remain             
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of                
[insert percentage amount] ​percent of the Contract Price for the due performance of the              
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have              
nationalities from the following eligible countries: ​[insert information]​; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other                
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any             
part of the Contract, has not been declared ineligible by the Funding Source; 

1 If ADB, JICA and WB funded projects, use IFB. 
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(h) We understand that this Bid, together with your written acceptance thereof included in             
your notification of award, shall constitute a binding contract between us, until a formal              
Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other                
Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized          
representative of the bidder, and granted full power and authority to do, execute             
and perform any and all acts necessary to participate, submit the bid, and to sign               
and execute the ensuing contract for the ​[Name of Project] of the ​[Name of the               
Procuring Entity​]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form,              
including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name:  

In the capacity of:  

Signed:  

Duly authorized to sign the Bid for and on behalf of:  

Date: ___________ 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this ​[insert date] ​day of ​[​insert month]​, ​[insert year]            
between ​[name and address of PROCURING ENTITY] ​(hereinafter called the“Entity”) and           
[name and address of Contractor] ​(hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute ​[name and           
identification number of contract] ​(hereinafter called “the Works”) and the Entity has            
accepted the Bid for ​[insert the amount in specified currency in numbers and words] ​by the                
Contractor for the execution and completion of such Works and the remedying of any defects               
therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are             
respectively assigned to them in the Conditions of Contract hereinafter          
referred to. 

2. The following documents shall be attached, deemed to form, and be read and             
construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the         
Bidder’s bidding envelopes, as annexes, and all other documents         
submitted (e.g., Bidder’s response to request for clarifications on the          
bid), including corrections to the bid, if any, resulting from the           
Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or           
the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as               
hereinafter mentioned, the Contractor hereby covenants with the Entity to          
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execute and complete the Works and remedy any defects therein in conformity            
with the provisions of this Contract in all respects. 

4. The Entity hereby covenants to pay the Contractor in consideration of the            
execution and completion of the Works and the remedying of defects wherein,            
the Contract Price or such other sum as may become payable under the             
provisions of this Contract at the times and in the manner prescribed by this              
Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed             
the day and year first before written. 

Signed, sealed, delivered by the  (for the Entity) 

Signed, sealed, delivered by the (for the Contractor). 

Binding Signature of Procuring Entity  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be             
attached with this agreement] 
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Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

AFFIDAVIT 
 
 

I, ​[Name of Affiant]​, of legal age, ​[Civil Status]​, ​[Nationality]​, and residing at ​[Address              
of Affiant]​, after having been duly sworn in accordance with law, do hereby depose and state                
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: ​I am the sole proprietor or authorized representative of             
[Name of Bidder]​ with office address at ​[address of Bidder]​; 
 
If a partnership, corporation, cooperative, or joint venture: ​I am the duly authorized             
and designated representative of ​[Name of Bidder] with office address at ​[address of             
Bidder]​; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: ​As the owner and sole proprietor or authorized representative             
of ​[Name of Bidder]​, I have full power and authority to do, execute and perform any                
and all acts necessary to participate, submit the bid, and to sign and execute the               
ensuing contract for ​[Name of the Project] of the ​[Name of the Procuring Entity]              
[insert “as shown in the attached duly notarized Special Power of Attorney” for the              
authorized representative]​; 
 
If a partnership, corporation, cooperative, or joint venture: ​I am granted full power             
and authority to do, execute and perform any and all acts necessary to participate,              
submit the bid, and to sign and execute the ensuing contract for ​[Name of the Project]                
of the ​[Name of the Procuring Entity]​, accompanied by the duly notarized Special             
Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate,        
whichever is applicable;  
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of              
the Philippines or any of its agencies, offices, corporations, or Local Government            
Units, foreign government/foreign or international financing institution whose        
blacklisting rules have been recognized by the Government Procurement Policy          
Board; 
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4. Each of the documents submitted in satisfaction of the bidding requirements is an             
authentic copy of the original, complete, and all statements and information provided            
therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly              
authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the                 
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical            
Working Group, and the BAC Secretariat, the head of the Project Management Office             
or the end-user unit, and the project consultants by consanguinity or affinity up to the               
third civil degree; 
 

If a partnership or cooperative: None of the officers and members of ​[Name of              
Bidder] ​is related to the Head of the Procuring Entity, members of the Bids and               
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat,           
the head of the Project Management Office or the end-user unit, and the project              
consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling             
stockholders of ​[Name of Bidder] ​is related to the Head of the Procuring Entity,              
members of the Bids and Awards Committee (BAC), the Technical Working Group,            
and the BAC Secretariat, the head of the Project Management Office or the end-user              
unit, and the project consultants by consanguinity or affinity up to the third civil              
degree; 
 

7. [Name of Bidder] ​complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a              
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of          
the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid,               
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the ​[Name of the           
Project]​. 

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,              
fee, or any form of consideration, pecuniary or otherwise, to any person or official,              
personnel or representative of the government in relation to any procurement project            
or activity. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at                
____________, Philippines. 
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_____________________________________ 
Bidder’s Representative/Authorized Signatory 

 
 
 
 

SUBSCRIBED AND SWORN to before me this ___ day of ​[month] [year] at ​[place              
of execution], ​Philippines. Affiant/s is/are personally known to me and was/were identified            
by me through competent evidence of identity as defined in the 2004 Rules on Notarial               
Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government             
identification card used], with his/her photograph and signature appearing thereon, with no.            
________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 
 

Witness my hand and seal this ___ day of ​[month] [year]​.  
 
 
 

NAME OF NOTARY PUBLIC 
Serial No. of Commission _______________ 
Notary Public for _______ until __________ 
Roll of Attorneys No. __________________ 
PTR No. ______ ​[date issued], [place issued] 
IBP No. ______  ​[date issued], [place issued] 

 
 
 
Doc. No. _____ 
Page No. _____ 
Book No. _____ 
Series of _____ 
 
 
* This form will not apply for WB funded projects. 
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Bid-Securing Declaration  

 
(REPUBLIC OF THE PHILIPPINES)  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
Invitation to Bid  ​[Insert reference number]  

 

To: ​[Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid              
Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract              

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting                
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the               
Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt              
of written demand by the procuring entity for the commission of acts resulting to the               
enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1,             
except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the                
government may undertake.  

 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the             

following circumstances:  
 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your              
request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to             
such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we                
filed a waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and              
I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF​, I/We have hereunto set my/our hand/s this ____ day of ​[month]              
[year] ​at ​[place of execution]​.  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  
[Insert signatory’s legal capacity]  

 
Affiant  

SUBSCRIBED AND SWORN ​to before me this __ day of ​[month] [year] ​at ​[place of               
execution]​, Philippines. Affiant/s is/are personally known to me and was/were identified by            
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice               
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her ​[insert type of government            
identification card used]​, with his/her photograph and signature appearing thereon, with no.            
______.  
 
Witness my hand and seal this ___ day of ​[month] [year].  
 
 
 
 
NAME OF NOTARY PUBLIC 
 
 
  
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, ​[date issued], [place issued]  
IBP No. __, ​[date issued], [place issued]  
Doc. No. ___  
Page No. ___  
Book No. ___ 
Series of ____. 
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