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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to and
in consonance with the requirements of the bidding documents. Also referred to as Proposal and
Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA — Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects or
activities of the GOP requiring adequate external technical and professional expertise that are
beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: (i)
advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier or
Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form signed
by the parties, including all attachments and appendices thereto and all documents incorporated
by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding
Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI — Consumer Price Index.

DOLE - Department of Labor and Employment.

DTI — Department of Trade and Industry.



Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section

5[b]).
GFI — Government Financial Institution.
GOCC — Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public businesses
or in the pursuit of any government undertaking, project or activity, whether in the nature of
equipment, furniture, stationery, materials for construction, or personal property of any kind,
including non-personal or contractual services such as the repair and maintenance of equipment
and furniture, as well as trucking, hauling, janitorial, security, and related or analogous services,
as well as procurement of materials and supplies provided by the Procuring Entity for such
services. The term “related” or “analogous services” shall include, but is not limited to, lease or
purchase of office space, media advertisements, health maintenance services, and other services
essential to the operation of the Procuring Entity. (2016 revised IRR, Section 5[r])

GOP — Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects, irrigation,
flood control and drainage, water supply, sanitation, sewerage and solid waste management
systems, shore protection, energy/power and electrification facilities, national buildings, school
buildings, hospital buildings, and other related construction projects of the government. Also
referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs — Local Government Units.

NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described, detailed,
and scheduled in the Project Procurement Management Plan prepared by the agency which shall
be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular No. 06-2019
dated 17 July 2019)

PSA — Philippine Statistics Authority.

SEC — Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

UN — United Nations.
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Invitation to Bid for

Rebid: Design and Build of People’s Television Network, Inc. Marawi
Regional Center — A Two (2) Storey Studio/Transmitter Building with
Roof deck and 80-Feet Bipod Antenna Tower

ITB No. 2021-0003R

1. The People’s Television Network, Inc. (PTNI), through the NDRRMC Budget 2018
intends to apply the sum of Thirty-Two Million Four Hundred Thousand Pesos
(PhP32,400,000.00) being the Approved Budget for the Contract (ABC) to payments
under the contract for Rebid: Design and Build of People’s Television Network, Inc.
Marawi Regional Center — A Two (2) Storey Studio/Transmitter Building with Roof
deck and 80-Feet Bipod Antenna Tower, ITB No. 2021-0003R. Bids received in
excess of the ABC shall be automatically rejected at bid opening.

2. The People’s Television Network, Inc. (PTNI) now invites bids for the above
Procurement Project. Completion of the Works is required Two Hundred Forty (240)
Calendar Days. Bidders should have completed a contract similar to the Project. The
description of an eligible bidder is contained in the Bidding Documents, particularly,
in Section Il (Instructions to Bidders).

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules
and Regulations (IRR) of Republic Act (RA) No. 9184.

4. Interested bidders may obtain further information from People’s Television Network,
Inc (PTNI) and inspect the Bidding Documents at the address given below from
9:00AM —5:00 PM.

5. A complete set of Bidding Documents may be acquired by interested bidders on 26
May 2021 from given address and website/s below and upon payment of the
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by
the GPPB, in the amount of Twenty-Five Thousand Pesos (PhP 25,000.00). The
Procuring Entity shall allow the bidder to present its proof of payment for the fees
may be presented in person and/or through electronic means.

6. The People’s Television Network, Inc (PTNI) will hold a Pre-Bid Conference on
July 21, 2021, 10:00 am through videoconferencing/webcasting via Zoom, which
shall be open to prospective bidders.

Meeting ID: 894 6227 8287
Passcode: 2021-0003R



10.

11.

Bids must be duly received by the BAC Secretariat through manual submission at the
office address as indicated below, on or before August 2, 2021, 10:00 am. Late bids
shall not be accepted.

All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in ITB Clause 16.

Bid opening shall be on August 2, 2021, 10:30 am at the given address below Bids
and Awards Committee (BAC) Secretariat/Project Management Office (PMO), 3rd
Floor, PTNI Broadcast Complex, Visayas Avenue, Diliman, Quezon City and/or
through videoconferencing/webcasting via Zoom Bids will be opened in the presence
of the bidders’ representatives who choose to attend the activity.

Meeting ID: 885 1704 6779
Passcode: 2021-0003R

The People’s Television Network, Inc (PTNI) reserves the right to reject any and all
bids, declare a failure of bidding, or not award the contract at any time prior to
contract award in accordance with Sections 35.6 and 41 of the 2016 revised
Implementing Rules and Regulations (IRR) of RA No. 9184, without thereby
incurring any liability to the affected bidder or bidders.

Other Necessary information deemed relevant by the Procuring Entity

PTNI’s Health and Safety Protocols in Procurement

To avoid transmission of Covid-19, the Bids and Awards Committee will observe strict health
protocols at all times and as we shift to the new normal work guidelines, we will adapt new measures
on procurement activities of the network.

Purchasing of Bid Documents

Interested Bidders may purchase the Bidding Documents through:
1. Cashier
e Transaction will be done at entrance gate only.
e  Cashier is available from Mon-Fri, 9:00 AM - 5:00 PM.
e Inform the Secretariat at 0956-738-4512/0961-693-8333

2. PTNI’s Bank Account (Land Bank of the Philippines).
e Account Name: PTNI
e Account Number: 3212100497
e Email the proof of payment at bacsecretariat@ptni.gov.ph

Pre-Bid Conference

1) Pre-bid Conference will be done through videoconferencing.

2) All interested bidders must send through email at bacsecretariat@ptni.gov.ph, a letter of
intent with the name of the company representative and his/her contact detail
(mobile/telephone number and email address) to participate in the conference.

3) All interested bidders must send their clarifications and queries through email at
bacsecretariat@ptni.gov.ph which will be answered through bid bulletin to be posted in
PhilGEPS and Procuring Entity’s Website.




Opening and Submission of Bids
1) PTNI will still require physical submission of bid tenders.
2) The bidder must submit its bid on time with proper label or sealing.
3) Bidder may have one (1) representative to attend physically during the Bid Opening whose
shall enforce the following precautionary measures among themselves
e  Observe physical distancing
e Submit a Barangay Health Emergency Response Team (BHERT)
Certificate
e  Wear face mask (at least 3-ply surgical mask, preferably N95
mask) and face shield at all times
e  Submit duly accomplished Health Declaration Forms and COVID-19 Rapid Antigen
Test (AgT) or RT-PCR Negative Test Results within 72 hours before the date of
Opening of Bids. Bidders may also participate virtually and watch the activity through
video conferencing via Zoom.

12. For further information, please refer to:

BAC Secretariat

People’s Television Network, Inc. (PTNI)
3rd Floor, PTNI Broadcast Complex,
Visayas Avenue, Diliman, Quezon City
bacsecretariat@ptni.gov.ph
0956-738-4512 / 0961-693-8333
www.ptni.gov.ph

13. You may visit the following websites:

For downloading of Bidding Documents: ptni.gov.ph/procurement/
Procurement forms: https://www.gppb.gov.ph/downloadables.php

P i
Atty. Jason S r H. Salendab
Chairperson, Bids gnd Awards Committee




Section Il. Instructions to Bidders
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Scope of Bid

The Procuring Entity, People’s Television Network, Inc. (PTNI), invites Bids for the
Design and Build of People’s Television Network, Inc. Marawi Regional Center — A
Two (2) Storey Studio/Transmitter Building with Roof deck and 80-Feet Bipod
Antenna Tower, with Project Identification Number ITB No. 2021-0002.

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

Funding Information

2.1. The GOP through the source of funding as indicated below for NDRRMC
Budget 2018 in the amount of Thirty-Two Million Four Hundred Thousand
Pesos (PhP32,400,000.00)

2.2.  The source of funding is:

a. NGA, the General Appropriations Act or Special Appropriations.

Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184
and its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the
site, determined the general characteristics of the contracted Works and the conditions
for this Project, such as the location and the nature of the work; (b) climatic
conditions; (c) transportation facilities; (c) nature and condition of the terrain,
geological conditions at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor, water, electric
power and access roads; and (d) other factors that may affect the cost, duration and
execution or implementation of the contract, project, or work and examine all
instructions, forms, terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the
highest standard of ethics during the procurement and execution of the contract. They
or through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No.
9184 or other integrity violations in competing for the Project.

11



Eligible Bidders

5.1.  Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

5.2.  The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at
least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to
current prices using the PSA’s CPI, except under conditions provided for in
Section 23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.

5.4.  The Bidders shall comply with the eligibility criteria under Section 23.4.2 of
the 2016 IRR of RA No. 9184.

Origin of Associated Goods
There is no restriction on the origin of Goods other than those prohibited by a

decision of the UN Security Council taken under Chapter VII of the Charter of the
UN.

Subcontracts

7.1.  The Bidder may subcontract portions of the Project to the extent allowed by
the Procuring Entity as stated herein, but in no case more than fifty percent
(50%) of the Project.
The Procuring Entity has prescribed that:

a. Subcontracting is not allowed.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time through videoconferencing/webcasting as indicated in paragraph 6 of
the 1B.

Clarification and Amendment of Bidding Documents
Prospective bidders may request for clarification on and/or interpretation of any part

of the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the

12



10.

11.

IB, at least ten (10) calendar days before the deadline set for the submission and
receipt of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1.

10.2.

10.3.

10.4.

10.5.

The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by
the appropriate Philippine foreign service establishment, post, or the
equivalent office having jurisdiction over the foreign bidder’s affairs in the
Philippines. For Contracting Parties to the Apostille Convention, only the
translated documents shall be authenticated through an apostille pursuant to
GPPB Resolution No. 13-2019 dated 23 May 2019. The English translation
shall govern, for purposes of interpretation of the bid.

A valid PCAB License is required, and in case of joint ventures, a valid
special PCAB License, and registration for the type and cost of the contract for
this Project. Any additional type of Contractor license or permit shall be
indicated in the BDS.

A List of Contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen) assigned to the contract to be
bid, with their complete qualification and experience data shall be provided.
These key personnel must meet the required minimum years of experience set
in the BDS.

A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1.

11.2.

11.3.

The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

For Foreign-funded procurement, a ceiling may be applied to bid prices

provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

13



12.

13.

14.

15.

16.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as determined by
the NEDA and approved by the GPPB pursuant to the revised Guidelines for Contract
Price Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2.  Payment of the contract price shall be made in:

a. Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid
Security in the amount indicated in the BDS, which shall be not less than the
percentage of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until [indicate date]. Any bid not

accompanied by an acceptable bid security shall be rejected by the Procuring
Entity as non-responsive.

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of
the Bid. However, failure of the Bidders to comply with the said request shall not be a

ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic

14



17.

18.

19.

20.

copy of its Bid, which must be digitally signed. An electronic copy that cannot be
opened or is corrupted shall be considered non-responsive and, thus, automatically
disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical
address or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at the
place specified in paragraph 9 of the IB. The Bidders’ representatives who are
present shall sign a register evidencing their attendance. In case
videoconferencing, webcasting or other similar technologies will be used,
attendance of participants shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA
No. 9184 shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation
of all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA No. 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as
indicated in the BDS shall be received by the same deadline and opened and
evaluated simultaneously so as to determine the Bid or combination of Bids
offering the lowest calculated cost to the Procuring Entity. Bid Security as
required by ITB Clause 15 shall be submitted for each contract (lot)
separately.

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for
all the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

15



21.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184
shall form part of the Contract. Additional Contract documents are indicated in the

BDS.

16



Section 111. Bid Data Sheet
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Bid Data Sheet

ITB
Clause
5.2 For this purpose, contracts similar to the Project refer to contracts which have the same major
categories of work, which shall be:
DESIGN AND BUILD OF PEOPLE’S TELEVISION NETWORK, INC. MARAWI
REGIONAL CENTER — A TWO (2) STOREY STUDIO/
TRANSMITTER BUILDING WITH ROOFDECK AND
80-FEET BIPOD ANTENNA TOWER
7.1 Subcontracting is not allowed.
10.3 | The required PCAB license for this project is as follows:
PCAB License Category B
Size Range Medium A for Buildings
10.4 | The key personnel must meet the required minimum years of experience set below:

1.

Detailed Design Key Personnel

Required
Professional

Minimum Quialification

Responsibility

Structural
Engineer

Must be duly licensed Structural
Engineer with at least 10 years
experience in structural design and
has undertaken projects with project
cost of at least 50% of the ABC; with
substantial knowledge in structural
and earthquake design of building
and broadcast tower structures.

= Responsible  for  the

conduct of structural
design and evaluation of
the structural elements of
the building during the
detailed engineering
stage.

Design
Architect

Must be duly licensed and an active
member of Integrated and Accredited
Professional Organization of
Architects (IAPOA) with at least 10
years experience in the architectural
design of commercial, academic or
institutional facilities and corporate
buildings, site  planning and
landscaping.

Responsible  for  the
conduct of architectural
designs and details of the
project components and
other aesthetic aspects
during  the  detailed
engineering stage.

Professional
Electrical
Engineer

Must be duly licensed with at least
10 years experience in building
electrical design, lighting, power
distribution, switches and panels and
preferably knowledgeable in efficient
lighting technologies and energy
management.

Responsible  for  the
conduct of all electrical
design and details during
detailed engineering
stage.
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4. | Professional
Mechanical
Engineer

Must be duly licensed with at least 5
years experience in mechanical
design and installations of HVAC
and fire protection and suppression
systems and preferably
knowledgeable in emergent,
alternative energy-efficient HVAC
technologies.

Responsible  for  the
conduct of all mechanical
design and details during
detailed engineering stage

5. | Professional

Must be duly licensed with at least 5
years  experience in  building

Responsible  for  the
design and layout of data

knowledgeable in and emergent,
alternative effluent collection and
treatment systems.

Electronics . . . and communication

. electronics design, as well as fire .
Engineer X . facilities  during  the

detection and alarm systems in : >
L detailed engineering
buildings.
stage.
6. | Sanitary Must be duly licensed with at least 5 Responsible ~ for .the

. ) - . conduct of all sanitary
Engineer/ years experience in the design of - .

. S design and details of the
Registered building. water  supply  and building during detailed
Master distribution systems, plumbing and en inee?rin stage
Plumber sanitary systems and preferably g g stage.

7. | Geotechnical

Must be duly licensed Civil Engineer

Responsible  for  the
conduct of all

of all applicable unit prices.

Engineer with a post graduate degree in L L
! o geotechnical investigation
Geotechnical Engineering or PICE .
CoL : and analyses of soil
Specialization with at least 5 years - N
- . . investigation reports
experience in geotechnical ; )
. during detailed
evaluation. L2
engineering stage.
8. | Cost/ Must be duly licensed Civil Engineer Respons_lble for _the
. . : . preparation of detailed
Quantity/ with at least 5 years experience in the L .
el ; . cost estimation for items
Specifications | preparation of technical of work materials
Engineer specifications and detailed analysis '

specifications and
updating of the detailed
bill of quantities based on
detailed engineering
plans.

2. Construction Key Personnel

1. | Construction
In-Charge

Must be a licensed Civil Engineer
or Architect with at least 10 years
professional experience  with
relevant experience in similar and
comparable projects;

= Responsible for all aspects

of the project
implementation.
= Responsible for

construction management
and supervision of phases
of work.
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Supervising
Architect
(Architect In-
Charge of
Construction)

Must be duly licensed and an active

member  of  Integrated and
Accredited Professional
Organization of Architects

(IAPOA) with at least 10 years
experience  in  similar  and
comparable projects and shall
preferably be knowledgeable in the
application of rapid construction
technologies.

= Responsible for  the
supervision of the
architectural works during
construction phase.

Professional
Electrical
Engineer

Must be duly licensed with at least
5 years experience in building
electrical design and installations,
lighting, power distribution,
switches and  panels; preferably
knowledgeable in efficient lighting
technologies and energy
management;

= Responsible  for  the
supervision of all electrical
works during construction.

Professional
Mechanical
Engineer

Must be duly licensed with at least
5 years experience in mechanical
design and installations of HVAC
and fire protection systems and
preferably knowledgeable in
emergent,  alternative  energy-
efficient HVAC technologies.

= Responsible for  the
supervision of the
mechanical works during
construction.

Professional

Must be duly licensed with at least
5 years experience in building

= Responsible for  the
supervision of all

Electronics X . . . electronics work during
electronics design and installation :

. : . construction.

Engineer as well as fire detection and alarm
systems in buildings.

. . . = Responsible  for  the
Sanitary Must be duly licensed with at least S

. . - . supervision of all
Engineer/ 10 years experience in the design of . .

. o plumbing and sanitary
Registered building  water  supply and works durina construction
Master distribution systems, plumbing and g '
Plumber sanitary systems and preferably

knowledgeable in and emergent,

alternative effluent collection and

treatment systems.
Geodetic Must be duly licensed Geodetic ) E)i;ﬁ%nns;blaen q SE?:/e s i!
Engineer Engineer with at least 5 years Y

experience in geodetic survey of
building construction of similar
nature.

ensure correct horizontal
and vertical controls to be
used as basis in the
detailed engineering stage
and actual stake-out;

= Responsible for  the
monitoring and
supervision of the survey
works during the

construction phase.
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= Responsible for  the

Accreditation for Materials
Engineer and at least 5 years
experience in supervising materials
investigations and quality control;
must have a duly recognized
experience  in  similar  and
comparable projects.

8. | Cost/ Must be duly licensed Civil ualification of the actual
Quantity/ Engineer with at least 5 years g ]

) . . . construction progress and
Specifications | experience in the preparation of related variation order:
Engineer technical specifications and detailed | _ Responsible  in uaintit

analysis of all applicable unit prices. P g y
surveys and cost
estimation for items of
work for buildings and
facilities of similar nature.

9. | Materials Must be duly licensed Civil ) aledsponssllJIeeI\tl)irSionrgan|z![?]g
Engineer Engineer with Level 1 or 2 DPWH P g

sampling and testing of
materials proposed for use
in the project components,
S0 as to ensure adequate
quality control of the
works being constructed.

10.| Safety Officer

Must have undergone the prescribed
40 hours of Construction Safety and
Health Training (COSH), duly
supported by a Certificate of
Completion  issued by any
DOLE/BWC accredited entity with
at least three (3) years of experience
in construction projects.

= Responsible to oversee full
time the overall
management of the
Construction Safety and
Health Program.

10.5 | The minimum major equipment requirements are the following:
Equipment Capacity Number of Units
Bagger Mixer 3
Concrete Vibrator 2
Welding Machine 2
Minor Tools
Electric Grinder 3
Electric Drill 3
Chipping Gun 3
Heat Gun 3
Other tools
12 Alternative Bids is not allowed.
15.1 | The bid security shall be in the form of a Bid Securing Declaration or any of the following forms
and amounts:
a. The amount of not less than two percent (2%) of ABC, if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of credit;
b. The amount of not less than five percent (5%) of ABC if bid security is in Surety Bond.
19.2 | Partial bids are not allowed.
20 List licenses and permits relevant to the Project and the corresponding law requiring it.

None.
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Additional contract documents relevant to the Project that may be required by existing laws
and/or the Procuring Entity, such as construction schedule and S-curve, manpower schedule,
construction methods, equipment utilization schedule, construction safety and health program
approved by the DOLE, and other acceptable tools of project scheduling.

The following documents shall be submitted by the winning bidder within ten (10) calendar
days from the receipt of the Notice of Award:
1) Five(5) - copies of the Duly signed Bar Chart/Construction Schedule,
Cash Flow and S-curve

2) Five(5) - copies of the Duly signed PERT/CPM

3) Five(5) - copies of duly signed List of Manpower with Manpower
Deployment Schedule

4) Five(5) - copies of duly signed List of Equipment with Equipment
Utilization Schedule

5) One(l) - copy of duly signed Construction Methodology in narrative form

6) Construction Safety and Health Program approved by the Department of
Labor and Employment

7) Contractor’s All Risk Insurance Policy

Items 1 to 4 of the foregoing documents are subject to approval of the Procuring Entity or his
duly authorized representative.
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Section IV. General Conditions of Contract
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that
can be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable
in contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA
No. 9184 allowing the GPPB to amend the IRR, which shall be applied to all
procurement activities, the advertisement, posting, or invitation of which were issued
after the effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity’s
Representative shall give the Contractor a Contract Time Extension and certify
such sum as fair to cover the cost incurred, which sum shall be paid by
Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The
resulting adjustments in contract time to address such delay may be addressed
through contract extension provided under Annex “E” of the 2016 revised IRR
of RA No. 9184,

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel indicating their designation, in accordance with ITB Clause 10.3 and
specified in the BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if
their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

Performance Security
5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
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10.

11.

parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with labor,
materials and/or equipment for the performance of this Contract.

Site Investigation Reports
The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings,
and perpetually disqualify it from participating in any public bidding. All
payables of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the
Certificate of Final Acceptance by the Procuring Entity. Specific duration of
the warranty is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the
Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the
implementation of the contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to corrupt, fraudulent,
collusive, coercive, and obstructive practices as stated in ITB Clause 4.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work
11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods,
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12.

13.

14.

15.

arrangements, order, and timing for all the activities in the Works. The
submissions of the Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the
Contractor’s accounts and records relating to the performance of the Contractor and to
have them audited by auditors of the GOP or the Procuring Entity, as may be
required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the
SCC, subject to the requirements in Annex “E” of the 2016 revised IRR of RA No.
9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall not
be included for payment.

Operating and Maintenance Manuals
15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.

15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount
stated in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

2

No sectional completion of work.

4.1

The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon the issuance of Notice to Proceed (NTP).

6

The site investigation reports are:

1) Soil Bearing Capacity Tests for a Two (2) Storey Commercial
Building

2) Boundary Relocation as per lot plan

3) Terrain, Line and Grade Survey

7.2

In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement areas,
ports, dams, tunnels, filtration and treatment plants, sewerage systems,
power plants, transmission and communication towers, railway system,
and other similar permanent structures: Fifteen (15) years.

10

No dayworks are applicable to the contract.

11.1

The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within Ten (10) calendar days of delivery of
the Notice of Award.

11.2

The amount to be withheld for late submission of an updated Program of
Work is None.

13

The amount of the advance payment is

The Procuring Entity shall, upon a written request of the Contractor
which shall be submitted as a Contract document, make an advance
payment to the Contractor in an amount not exceeding fifteen percent
(15%) of the total contract price, to be made in lump sum, or at the most
two installments according to a schedule specified in the SCC, subject to
the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

14

Materials and equipment delivered on the site but not completely put in
place shall be included for payment.

15.1

The date by which operating and maintenance manuals are required is a
month prior to project completion.

The date by which “as built” drawings are required is a month prior to
project completion.

15.2

The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is None.
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Section VI. Specifications
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SCOPE OF WORKS

(PERFORMANCE SPECIFICATIONS AND PARAMETERS)

Project Name: DESIGN AND BUILD OF PEOPLE’S TELEVISION NETWORK, INC.
MARAWI REGIONAL CENTER - A TWO (2) STOREY STUDIO/

TRANSMITTER BUILDING WITH ROOFDECK AND

80-FEET BIPOD ANTENNA TOWER

Location : Capitol Complex, Brgy. Buadi Sacayo, Marawi City, Lanao del Sur

Subject : SCOPE OF WORKS (SOW)

A. GENERAL INSTRUCTIONS

I. Bidder/Contractor’s Eligibility Requirements

1. Legal/Government Permit and Clearances

11
1.2
1.3
14
15

PhilGEPS Certificate of Registration — Platinum Membership;
DTI or SEC Registration Certificate

Mayor’s Permit

BIR Tax Clearance

PCAB License Category B Size Range Medium A for Buildings

2. Technical Components and Track Records

2.1

2.2

2.3

24

The Bidder/Contractor shall exhibit that it has technical capability and
experience in Design and Build projects, Broadcast/ Commercial
Building with Roofdeck for at least ten (10) years.

The Bidder/Contractor must have an experience of having completed a
Single Largest Completed Contract (SLCC) that is similar to this
project, equivalent to at least fifty percent (50%) of the Approved
Budget for the Contract (ABC).

For this purpose, similar contracts shall refer to contracts which have the
same major categories of work. Projects referred to as similar shall refer
to the Design and Build of Two (2) Storey Broadcast/Commercial
Building with Roofdeck.

The statement of the Bidder’s SLCC shall be supported by the Notice of
Award and/or Notice to Proceed, Project Owner’s Certificate of Final
Acceptance issued by the Owner other than the Contractor or the
Constructors Performance Evaluation System (CPES) Final Rating,
which must be at least satisfactory. In case of contracts with the private
sector, an equivalent document shall be submitted.

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid.

In case of Joint Venture (JV), it must be a special PCAB License for JV
Bidders.



2.5 If a Bidder/Contractor will participate in the bidding individually,
Contractor’s individual PCAB License must be submitted pursuant to
Section 37 of RA 4566. If several Bidders/Contractors will participate in
the bidding as Joint Venture (JV), a joint PCAB License must be
submitted pursuant to Section 38 of RA 4566.

2.6 If applicable, the Bidder must submit the Joint Venture Agreement
(JVA) with the disclosure of percentage of ownership of the parties.

2.7 The Bidder/Contractor must submit a computation of its Net Financial
Contracting Capacity (NFCC), which must be at least equal to the ABC
to be bid. Calculated as follows:

NFCC = [(Current assets minus Current liabilities) (15)] minus the value of all outstanding or
uncompleted potion of the projects under ongoing contracts, including awarded contracts yet to be
started coinciding with the contract for this project.

The values of the domestic bidder’s current assets and current liabilities shall be based on the latest
Audited Financial Statements (AFS) submitted to the BIR.

B. GENERAL SCOPE

BACKGROUND AND OBJECTIVE

People’s Television Network, Inc. (PTNI) is proposing to build and establish a provincial
station, a Two (2) — Storey Building with Roofdeck and 80-feet Bipod Antenna Tower
which will be situated in Capitol Complex, Brgy. Buadi Sacayo, Marawi City, Lanao del
Sur. It shall be structurally sound that can withstand a longest possible lifespan and
architecturally/aesthetically well-designed.

The project implementation shall adopt the Design and Build Scheme guidelines under
the Republic Act 9184 and its Revised Implementing Rules and Regulations.

PROJECT DESCRIPTION

The Project title is Design and Build of a Two (2) Storey Studio/Transmitter Building
with Roofdeck and 80Feet Bipod Antenna Tower. It is a Two-storey building with
roofdeck that will be a broadcast studio which will support the PTNI operations in
Marawi City, Lanao del Sur.

PROJECT SITE

1. General

The proposed building will be constructed within Capitol Complex, Brgy. Buadi Sacayo,
Marawi City, Lanao del Sur property with an approximate lot area of 206 sq.m. The
design and build contractor shall provide temporary access and protection for the
structure.

2. Preliminaries

The design and build contractor shall conduct the necessary actual site investigations
which will be used as their basis and reference for the detailed design, to wit;

a. Existing Boundaries
b. Terrain, Line and Grade Survey



V.

c. Location and Orientation of Utilities
d. Soil and Geotechnical Investigations
e. Existing Environmental Conditions

PROJECT DEFINITION

1. General Requirement

The contractor shall design and build a two-storey broadcast studio and office
building that is responsive to the needs of the end users, satisfies the requirements for
the operations of the company, increase the employee’s productivity and aesthetically
elegant.

The contractor shall design the News studio, Production Control Room, PTNI
integrated news room with Editing rooms, transmitter room as well as office spaces at
ground floor and erection of 80-feet Bipod Antenna Tower at roof deck area.

2. Space Requirements

The proposed building shall have an approximate total floor area of 588 sgq.m.
consisting the following minimum space requirements:

2.1. Ground Floor = 206.00 sg.m.
1. News Room with 2-Editing Rooms = 40.00 sg.m.
2. Master Control Room = 10.00 sg.m.
3. Multi-purpose Room = 11.00 sg.m.
4. Electrical Room = 10.00 sg.m.
5. Power house/Genset Room = 13.00 sg.m.
6. M/F Comfort Room & Pantry = 13.00 sg.m.
7. Other Areas = 109.00 sg.m.
a. Lobby Area
b. Hallway
c. Stair Well
d. 2 Parking Slots
2.2. Second Floor = 175.00 sg.m.
1. News Studio = 97.00 sg.m.
2. Production Control Room = 21.00 sg.m.
3. M/F Make-up Room with Toilet = 12.00 sg.m.
4. M/F Comfort Room = 5.00 sg.m.
5. Other Areas = 40.00 sg.m.
a. Lobby Area
b. Hallway
c. Stair Well
2.3. Mezzanine Floor = 32.00 sg.m.
1. Equipment Room = 7.00 sg.m.
2. Engineering/Maintenance Room = 13.00 sg.m.
3. Technical Staff Room = 12.00 sgq.m.
2.4, Roofdeck = 175.00 sg.m.

1. Transmitter Room = 28.00 sg.m.



2.5.

2. Quarter’s Room with Toilet = 13.00 sg.m.
3. Open Deck/TVRO Farm = 119.00 sg.m.
4. Stair Well = 15.00 sg.m.

Site Development
1. Site Development shall include the following requirements:

b. Perimeter fence with main access gate.

c. Perimeter fence shall be at least 2.0 meter high.

d. Construction of 2 Parking slots

e. Construction of Power house and Electrical Room.

Design Concept

3.1

3.2.

3.3.

3.4.

3.5.

3.6.

Site Development

Site development shall include perimeter fence, entrance gate, perimeter
lights, storm drainage system and shall include power house and two (2) slots
parking space.

Architectural Design Concept

Architectural Exterior design shall be modern look and well-designed facade
which includes concrete ledges and canopies. Interior design shall include
floor and wall finishes, as well as ceiling finishes, LED Lightings, furniture
and acoustic consideration. Interior space should be conducive for working
and shall enhance worker’s productivity.

The building shall have a tempered glass and aluminum composite panels
(acp) facade design with the logo of PTNI.

Structural Design Concept

Structural design shall include foundation, columns and beams, roof framing,
floor framing and slab, stairs and parapet walls. Likewise, designer shall
adopt conservative and economical design without compromising the safety
factor and structural integrity. Conventional structural methodology shall be
applied with the integration of contemporary approach for the
conceptualization of structural design.

Electrical Design Concept

Electrical design shall include lighting design, power requirements, back-up
power requirements, and power house. The use of power saving fixture is
recommended. Also, electrical design should consider provisions for future
expansions.

Mechanical Design Concept

Mechanical design shall include fire protection and suppression system,
pumps and motors, and air-conditioning system. The use of power saving
equipment is recommended. Air-conditioning capacity should be considered
and shall conform to the operations of the procuring unit.

Electronics Design Concept

Peoples Television Network, Inc. (PTNI) is a government owned broadcast
network composing of Television broadcast operations that requires
information and communications requirements. Electronics design concept
shall conform to the operations of the procuring unit.



3.7. Plumbing and Sanitary Design Concept
Plumbing and sanitary design concept shall include water and sanitary line,
storm drainage system, septic tank, rain water harvesting system and comfort
room design. The use of low flow and water saving fixture is recommended.
Provisions for future expansion shall be considered.

No plumbing and sanitary line/pipes shall cross above News Studio Room
and Production Control room to avoid leakages that may cause damages on
lighting equipment and consoles installed inside each room.

V. GENERAL CODE AND STANDARDS
The design, specifications, and methodology shall conform to, but shall not be limited to
the following standards set by the:

(M National Building Code of the Philippines (NBCP), latest edition
(i) National Structural Code of the Philippines (NSCP), latest edition
(iii) Fire Code of the Philippines (PD 1185)

(iv) Philippine Electrical Code (RA 184)

(v) Philippine Mechanical Code

(vi) Revised National Plumbing Code of the Philippines (RA 1378)
(vii)  Philippine Electronics Code

Applicable National and Local Regulations and Ordinances

VI. DETAILED DESIGN WORKS

1. General Conditions
The contractor shall perform architectural design process based on the basic
requirements provided by the procuring unit and gathered information based on the
site survey and investigations.

The contractor has the responsibility in securing the construction permits such as
building, excavation, fencing, occupancy, occupational construction safety and health
and other permits necessary for the project.

The contractor shall comply with the local government and PTNI regulations with
regard to the project implementation.

2. Detailed Design
The contractor shall prepare and undertake the detailed architectural and engineering
design within the government cost range and established preliminary design
requirements.

The contractor must adhere to the National Building Code of the Philippines in the
design but not limited to the following:

Architectural Design

Floor Plan Layout

Civil and Engineering Design

Structural Design

Electrical Design

Sanitary and Plumbing Design

Mechanical Design

Fire Protection and Suppression Design

I.T. and Computer Network Cabling/Electronics Design
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j. Materials and Finishing Schedule

2.1.  Architectural Design Works

The contractor shall have the responsibility to understand the operations and
organizational structure of PTNI. Space allocations and arrangement shall conform to
the operations and transaction flow of the PTNI.

The building facade design shall adopt modern design. Architectural design and
finishes shall conform but not limited to the following:

1) Exterior wall and building envelop shall be a combination of concrete,
tempered glass, aluminum composite panels for cladding with steel frames.

2) Office partitions shall be concrete hollow blocks (CHB), glass walls, and
acoustic engineered walls. Interior and exterior walls shall be auto-clave
aerated concrete (AAC) panels.

3) Floor covering materials shall be 60cm x 60cm semi-polished granite tiles for
general office area, lobby and other common areas, 30cm x 60cm for walls
and 30cm x 30cm non-skid ceramic floor tiles for comfort rooms, plain
cement finish with epoxy paint for News Studio flooring.

4) Use anti-static high-pressure laminated vinyl tiles raised floor systems for
Master Control Room, Production Control Room and Transmitter room.

5) Roof deck slab and concrete roof shall be plain concrete topping finish with
torch applied membrane-type waterproofing system.

6) Use acoustic ceiling panels for general office space area. Use gypsum board
ceiling panels with paint on hallways and fiber cement board for all comfort
rooms.

7) Use high pressure phenolic panels with hard plastic accessories and hardware
for toilet and urinals partition.

8) Wall Acoustics/sound proofing, house lighting, Acoustic door and Fire exit
door should be considered inside News Studio room.

9) All furniture shall be modern and functional. Office furniture shall be design
and installed based on the minimum requirements of the office space.

2.2. Structural Design Works

The contractor shall perform structural design investigation and analysis and other
structural design study for foundation, columns, beams, slabs and other structural
member of the project, in accordance with the National Structural Code of the
Philippines and other prevailing codes.

The contractor shall prepare structural design report and structural plans based from
the design investigations and analysis. The following are the preliminary data to be
used for the structural design analysis:

i. Preliminary Survey and Mapping

i. Soil Bearing Capacity

iii. Utility Location

iv. Preliminary Noise Level Consideration Factors.

The prospective bidder shall perform necessary preliminary survey, investigations
and analysis for the initial structural considerations, such as Standard Penetration Test
(SPT) and Analysis, Site Survey and Site Relocation Survey. These preliminary
studies shall be the basis in the structural design for the project.



The prospective bidder has to investigate and analyze noise levels near the building
(roads/neighborhood) in order to properly design insulation and acoustics for studio
and production control room.

The prospective bidder shall include the structural design for the
80Feet Bipod Antenna Tower with a total Antenna Load of 150kgs and consider a
280 kph Wind load (Mindanao Area) located at roof deck area of the building.

2.3. Mechanical Design Works

Mechanical design works shall include air-conditioning and ventilation system, fire
protection and suppression system.

2.3.1. Air-Conditioning and Ventilating System

The air-conditioning system requirement for the project shall be Variable
Refrigerant Flow (VRF) direct-expansion inverter type system. ACU units shall
be ceiling concealed type (News Room, Technical Staff Room, Multi-purpose
Room, Production Control Room, Lobbies & Hallways), wall mounted type fan
coil units (Make-up Room). Split Type Floor Mounted Inverter type Aircon
(Transmitter Room). Air-Cooled Condensing Unit (ACCU) shall be located in
roofdeck area for maintenance.

Comfort rooms, electrical room, mechanical and equipment rooms shall be
provided with exhaust fan ventilating system. Air ventilation shaft shall be
galvanized iron and installed above ceiling lines.

ACU shall be air-cooled, split type, multi-system air conditioner consisting of
one outdoor unit with multiple indoor units (News Studio Room). Indoor units
can be controlled systematically and individually. Refrigerant capacity should be
considered. All units are subject for testing and commissioning.

The Contractor shall provide a back-up Floor Mounted Aircon Unit on
Production Control Room.

Fan Coil Units (FCU) shall be installed on Studio walls to avoid moisture drips
that may cause damage on Broadcast equipment.

2.3.2. Fire Protection and Suppression System

Fire protection design shall include fire alarm system and smoke detection
system. Fire suppression design includes automatic fire sprinkler system, fire
hose cabinets, portable fire extinguisher, fire hydrant and fire department
connection system. Fire protection and suppression system must be addressable

type.

Fire sprinkler heads shall be installed below Lighting Equipment in News Studio
room.

Fire protection and suppression system shall conform to the following standards:

ASHRAE Handbook

NFPA 101 — Life Safety Code

NFPA 10 — Portable Fire Extinguisher

NFPA 14 — Standard for the Installation of Standpipe and Hose System
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e. Fire Code of the Philippines
f.  Philippine Electronics Code

Design criteria shall conform but not limited to the following:

a. Portable ABC classification 10 lbs. HFC 236FA “FE 36” fire
extinguishers shall be strategically located and not more than 75ft. in
distance.

b. Generator, electrical, mechanical and equipment rooms shall be provided
with portable fire extinguisher. Electrical room to be provided with “FE
36” portable fire extinguisher.

c. Fire hose cabinet shall be made of sheet steel and consist of hose valve,
discharge nozzle and hose for easy handling. The label of “HYDRANT”
shall be affixed to the front of cabinets. Hose lengths shall be 1-1/2”
diameter x 100 ft. (40mm diameter x 30m).

d. Fire pump shall start automatically.

e. The capacity of fire hose valve in dry stand pipe system shall be more
than 100 GPM (379 L/min.) and the discharge pressure shall not less than
65 psi.

f. Smoke detectors and alarm bells shall conform to the minimum
requirements of the code. Smoke detection fixtures shall be IP based
system with control panels and monitoring system.

Pump and motor system shall be incorporated in the design. It should accommodate
the minimum requirements of the operation. All pumps, jockey and fire pumps should
be UL listed and FM approved. Fire protection and suppression system is subject for
testing and commissioning.

2.4. Sanitary and Plumbing Design Works
Sanitary and plumbing design shall conform to the following codes and standards:

a. Revised National Plumbing Code of the Philippines
b. Sanitation Code of the Philippines
c. ASHRAE Handbook

The contractor shall design complete plumbing system including potable water line,
sewer line, sanitary system, storm drain system including fixtures, piping system,
fittings and appurtenances, equipment and machinery, facilities and other facility that
is necessary for the project. The use of low-flow efficient fixtures and equipment is
recommended. Technical drawings and specifications shall be clearly and properly
defined.

Sanitary and plumbing design shall conform but not limited to the following:

1) Sanitary waste shall be drained by gravity to the sewer line system.

2) All drainage and sewer line shall be concealed, unexposed and covered
type system.

3) Drainage plan shall be properly presented including flow, access hole
distance, pipe and fitting sizes, invert elevations and other necessary
information for the construction.

4) Catch basin and culvert design shall be in accordance to the design
requirements.

5) Waste water from Kitchen sink shall be provided with grease trap under
the sink.

6) Septic tank shall be 2-chamber system.



7) Storm drainage design shall be adequate.

8) All fixtures shall be individually vented.

9) Minimum slope for pipes shall be not lesser done 1 ¥ %.

10) All roof drain shall be provided with strainer (dome type).

11) Storm drainage system for floors above grade level shall be drained by
gravity to the drainage line at ground level.

12) Provide hose bib for site green areas, pump rooms, parking areas, and
other utility rooms which requires water supply.

13) Provide Rain Water Collector Tank.

14) Booster pump and pressure tank, if any, shall be provided to meet the
required minimum pressure.

15) Operating pressure of fixtures shall be considered.

16) Occupant water demand as per code requirement.

17) Provide isolation gate valve per floor.

18) Group fixtures shall be provided with isolation gate valve.

19) The design shall be on the basis of the source and volume of water supply,
water consumption, piping network, and conveyance in accordance with
the applicable laws, rules and regulations governing health, safety and
sanitation.

20) Water storage tank shall be designed to accommodate fire and domestic
uses where the number and size shall be supported with design
computations.

21) Application, facilitation and Installation of permanent water supply
connection from Local Service provider shall be included in the scope of
work of the contractor.

Material specifications guidelines are the following:

2.5.

1) Sewer and Vent System - Pipes, vents, branch vents, waste lines and
fittings shall be series 1000 Polyvinyl Chloride (PVC), locally available.

2) Storm Drainage System:
a. Roof drain shall be dome-type brass strainer.
b. Floor drain shall be square type stainless.
c. Downspouts and collectors shall be PVC including fittings.

3) Water Distribution System:
a. Potable and non-potable water lines and fittings shall be
Polypropylene Pipes (PPR) PN-20 with Fusion Joint Connections
DIN 16968/DIN 16969.
b. Fire water line shall be Black Iron (B.1.) pipe schedule 40.

4) Fixtures:
a. Water closet shall be flush valve type, siphon jet and low flow type
fixtures with bidet.
b. Lavatory shall be under counter type.
c. Kitchen sink and utility sink shall be stainless and anti-bacterial type.
Electrical Design Works

The electrical design shall conform to the minimum requirements of the Philippine
Electrical Code and Fire Code of the Philippines. The contractor shall design lighting
and power systems including but not limited to the following:

1) General Lighting
2) Convenience Outlet
3) Grounding System



a. Building Grounding
b. Equipment/System Grounding
c. Tower Grounding
4) Lightning Arrester
5) Prime Power Generator Set
6) Circuits and Breakers
7) Power Supply System (Permanent Electricity Facilities and
Connection from Local Service Provider)
8) Back-up Power System
9) Other facilities and equipment that are necessary for the project

The electrical design shall include supply and installation of 10 kVA Uninterrupted
Power Supply (UPS) for Production Control Room, Master Control Room, Editing
rooms and News Studio including testing and commissioning.

The use of energy efficient and energy saving lights are mandatory. Power outlets are
strategically located for easy access and convenience. Electrical load design should
consider future expansion of the operation.

Generator Set should be a full silent type and won’t disturb the studio operation
during the live telecast. If necessary, a Noise blocker and/or additional silencer must
be provided by the winning bidder at their own cost.

The winning bidder shall also provide Automatic Transfer Switch (ATS) as part of Generator
Set.

2.6. Electronics Design Works

Electronics design for this project shall conform to the minimum requirements of
Philippine Electronics Code and PTNI Marawi Regional Center for its operations and
performance. The design shall include TV broadcast operations, IT communication
system, LAN system, provisions on CCTV system and internal IT operations. Basic
electronics requirements shall be incorporated to the design.

Electronics design shall include supply and installation of perforated cable trays.

Internet connection from Internet Service Provider shall be included in the scope
works of the contractor.

2.7. Site Development Design Works

Site development design shall include perimeter fence, perimeter lighting, parking,
storm drainage, manholes, main access gates, utilities and other facilities necessary
for the operation of PTNI.

Power house shall be in accordance with the standards set by the local power utility.
Water supply facilities shall meet the requirements set by the local water utility
provider.

Site development shall include the design and construction of Power house/ Genset
Room & Electrical Room.



VII.

2.8.

Permits

The contractor has the responsibility to process, apply and secure necessary
construction and operation permits as required by the authorities for the preparation,
implementation, completion and occupation of the project.

Permits to be secured are the following:

1) Building Permit

2) Excavation Permit

3) Fencing Permit

4) Occupancy Permit

5) DENR Certificate

6) All other Necessary Permits

CONSTRUCTION WORKS

The contractor shall perform the construction works based on the approved plans, materials
specifications and contract documents. Construction works shall comply with the terms and
conditions set forth governing quality, characteristics and properties of materials, methodology
and testing.

The contractor shall perform the construction activities, but not limited to the following:

1.
2.

w

4
5
6.
7.
8
9
1

Mobilization / Demobilization 11.
Site Clearing 12.
Construction of Temporary

Facilities 13.
Excavation and Backfilling 14.

Foundation Works 15.
Structural Works 16.
Architectural Works 17.
Moisture and Thermal Protection

. Electrical Works

0. Mechanical Works

Sanitary and Plumbing Works
Fire Protection and Suppression
Works

Electronics Works

Interior Finishes
Furniture/Furnishing

Site Development

Other works stipulated in the
construction plans and contract
documents

All materials, equipment and finishes are subject for evaluation and approval prior to installation.

VIII.

POST CONSTRUCTION WORKS

Post construction works includes testing and commissioning of the following:

1)
2)
3)
4)
5)
6)
7)
8)

Electrical System including Prime Power Generator Set and UPS
Grounding System (Building, System/Equipment and Tower)

Pumps and Motors

Fire Protection System

Air-Conditioning System

Plumbing/Sanitary System

Electronics System

Others required for testing and commissioning

The contractor shall submit testing and commissioning program and schedule. Likewise, the
contractor shall submit the operations and maintenance manuals of all the equipment and
machineries installed, incorporating the technical literature as designed and as actually installed,
together with brochures and warranty certificates.



Waterline pipes shall be leak tested. Disinfection shall follow after passing the hydrostatic and
pressure leak test in accordance with the standards of the Philippine National Standard for
Drinking Water (PNSDW).

IX. MINUMUM REQUIREMENTS FOR CONSTRUCTION OCCUPATIONAL SAFETY
AND HEALTH (COSH) PROGRAM

The contractor shall have the responsibility to observe and implement the minimum requirements
for COSH set by the Department of Labor and Employment (DOLE), but not limited to the
following:

a. Construction Safety and Health Committee

(a.1) Composition:
Q) Construction-in-Charge or his representative as chairperson ex-officio
(i) General Construction Safety and Health Officer
(iif)  Construction Safety and Health Officers
(iv) Safety Representative/Officer
(V) Doctors, nurses and other health personnel pursuant to the requirements stated in
Rule 1042 of the Occupational Safety and Health Services (OSHS)
(vi) Workers’ Representative

(@.2) Duties and Responsibilities:

() The Construction-in-Charge or his representative shall act as the Chairperson of
the committee.

(i) The committee shall conduct safety meetings at least once a month.

(iii) ~ The persons constituting the Safety and Health Committee shall, as far as
practicable, be at the construction site whenever construction work is being
undertaken.

(iv) The committee shall continually plan and develop accident prevention programs.

(V) The committee shall review reports of inspection, accident investigation and
monitor implementation of the safety program.

(vi) The committee shall provide necessary assistance to government authorities
authorized to conduct inspection in the proper conduct of their activities.

(vii)  The committee shall initiate and supervise safety trainings for its employees.

(viii)  The committee shall conduct safety inspection at least once a month, and shall
conduct investigation of work accidents and shall submit a regular report to DOLE.

(ix) The committee shall initiate and supervise the conduct of daily brief safety
meetings or toolbox meetings.

x) The committee shall prepare and submit to DOLE, reports on said committee
meetings.

(xi) The committee shall develop a disaster contingency plan and organize such
emergency service units as may be necessary to handle disaster situations.

1. General Safety within Construction Premises

(b.1) The provision for personal protective equipment, danger signs, barricades, and safety
instructions for workers, employees, public, and visitors, such as, housekeeping, walkway
surfaces, means of access, i.e. stairs, ramps, floor openings, elevated walkways, runways,
platforms and light.

(b.2) Personal Protective Equipment
(i) The Contractor shall provide adequate and approved type of protective equipment

(hard hats, safety glasses with side-shields, rubber boots). Workers within the
construction project site shall be required to wear the necessary Personal Protective
Equipment (PPE) at all times.



(ii) Construction workers who are working from unguarded surfaced six (6) meters or
more above grade, temporary or permanent floor platform, scaffold or where they are
exposed to the possibility of falls hazardous to life or limb, must be provided with
safety harnesses and life lines.

(iii) Specialty construction workers must be provided with special equipment, such as
specialized goggles or respirators for welders and painters or paint applicators, and
workers who worked in confined and enclosed spaces.

(iv) All other persons who are either authorized or allowed to be at the construction site
shall wear appropriate PPE.

(b.3) Safety Personnel

(i) The Contractor shall provide for a full-time officer, who shall be assigned as the
general construction safety and health officer to oversee full time the overall
management of the Construction Safety and Health Program.

(i) The general construction safety and health officer shall frequently monitor and
inspect any health and safety aspect of the construction work being undertaken. He
shall also assist government inspectors in the conduct of safety and health inspection
at any time whenever work is being performed or during the conduct of accident
investigation.

(b.4)  Emergency Occupational Health Personnel and Facilities

(i) The Contractor shall provide competent emergency health officer within the worksite
duly complemented by adequate medical supplies, equipment and facilities. The
services of a full-time registered nurse shall be required when the total number of
workers exceeds 50 but not more than 200.

(if) Where the Contractor provides only a treatment room, he shall provide for his
workers in case of emergency, access to the nearest medical clinic or to a medical
clinic located within 5-kilometer radius from the workplace and can be reached in 25
minutes of travel. Such access shall include the necessary transportation facilities. In
such situation, there shall be a written contract with the medical clinic to attend to
such workplace emergencies.

(iii) The engagement of an Emergency Health Provider for the construction project site
shall be considered as having complied with the requirement of accessibility to the
nearest hospital facilities.

(iv) The Contractor shall always have in the construction site the required minimum
inventory of medicines, supplies and equipment.

(b.5) Construction Safety Signages and Barricades

(i) Construction Safety Signages shall be provided as a precaution and advisory to
workers and the general public of the hazards existing in the worksite.
(ii) Signage Procedure — the signages shall be:

1. Posted in prominent positions and at strategic locations.

2. As far as practicable, be in the language understandable to most of the workers
employed in the site.

3. For non-raised floor areas, the attached yellow CAUTION sign shall be used
when using yellow CAUTION tape.

4. For non-raised floor areas, the attached red DANGER sign shall be used when
using the red DANGER tape.

5. Placed in designated areas at 1.2 meters from ground level, if there is no other
more practicable height for placement.

6. Regularly inspected and maintained in good condition to achieve its purpose.



7. Signages that are damaged, illegible, those no longer apply as to purpose, site or
language, shall be removed or be replaced by the safety officer when needed.

8. Removed after the hazard is completely eliminated. If upon work completion
the hazard is still present, the signage shall remain in place.

9. Designed and constructed following the Overall Dimensions of Safety Signs
Formula as required by the Occupational Safety and Health Services (OSHS).

10. Specific with the type of hazard and should indicate the name of the
contaminant/substance involved (for chemical hazards), and the type of PPE or
respiratory equipment to be worn.

(iii) Posting of Signages shall include, but not limited to the following places:

1. Areas where there are risks of falling objects.

2. Areas where there are risks of falling, slipping, tripping among workers and the
public.

3. Prior to entry in project sites, locations and its perimeter.

4. Where there is mandatory requirement on the usage of PPEs.

5. Areas where explosives and flammable substances are used or stored.

6. Approaches to working areas where danger from toxic or irritant airborne

contaminants/substances may exist.

7. All places where contact with or proximity to electrical facility/equipment can
cause danger.

8. All places where workers may come in contact with dangerous parts of
machinery or equipment.

9. Locations of fire alarms and fire-fighting equipment.

10. Locations for instructions on the proper usage of specific construction
equipment, tools.

(iv) Barricading Procedures — the following shall apply:

1. The contractor shall provide all necessary barricades, safety tapes, safety cones or
safety lines as required in isolating or protecting an unsafe work area from other
workers, pedestrians or vehicular traffic.

2. Barricades shall completely enclose the hazardous area and effectively limit
unintentional or casual entry.

3. Barricades shall be three (3) feet vertical height from the ground, when no other more
practical height specification is available.

4. Barricades shall be maintained in good condition to achieve its purpose.

5. Barricades that are damaged, faded or that no longer apply as to purpose, site or
meaning, shall be removed or shall be replaced by the safety officer.

6. Barricade tape shall not be used on the floor as this presents a slipping hazard of its
own.

7. In addition to using the proper warning tape, the contractor shall use the appropriate
safety signage when barricading an area.

8. All barricades shall be removed after the hazard is completely eliminated.

9. Upon work completion, if the hazard is still present, the barricade shall remain in
place.

(V) Installation of barricades shall include, but not limited to the following worksites conditions:

1. hazardous areas 7. chemical introduction

2. trip hazard 8. fall exposure

3. robotic movement 9. emergency response zone

4. energized electrical works 10. unsafe condition zone

5. overhead suspended load test 11. danger zone

6. critical high-pressure test 12. confined and enclosed space



(b.6)

(b.7)

Safety on Construction Heavy Equipment
In relation to heavy equipment operation in all construction sites, the following are required in
the different phases of the project.

(M Pre-Construction
The Contractor must ensure that appropriate certification is obtained from DOLE
duly accredited organizations for the following:

1. All heavy equipment operators assigned at the project site must be tested and
certified in accordance with a standard test prescribed by Technical Education
and Skills Development Authority (TESDA) in coordination with its accredited
organizations.

2. All heavy equipment must be tested and certified in accordance with the
standards prepared by DOLE or its recognized organizations prior to
commissioning of said equipment.

(i) During Construction to Post Construction
The Contractor must ensure that the following conditions are met or complied with:

1. Load restriction of trailers carrying such heavy equipment, the height and width
clearances as imposed by the DPWH shall be observed.

2. Only duly certified operators are allowed to operate their designated heavy
equipment and must wear personal protective equipment.

Safety and Health Information
(i) Workers shall be adequately and suitably:

1. Informed of potential safety and health hazards to which they may be exposed at their
workplace.

2. Instructed and trained on the measures available for the prevention, control and
protection against those hazards.

(ii) Every worker shall receive instruction and training regarding general safety and health
common to construction sites which shall include, but not limited to the following:

1. The basic rights and duties of the workers at the construction site.

2. The means of access and egress, both during normal work and in emergency
situations.

The measures for good housekeeping.

The location and proper use of welfare and first-aid facilities.

The proper care and use of the items or personal protective equipment and protective
clothing provided the workers.

The general measures for personal hygiene and health protection.

The fire precautions to be taken.

The action to be taken in case of any emergency.

The requirements of relevant health and safety rules and regulations.
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(ii) The instruction, training and information materials provided shall be given in a language
or dialect understood by the worker.

1. Written, oral, visual and participative approaches shall be used to ensure that the
worker has understood and assimilated the information.



(b.8)

2. Each supervisor or any person e.g. Foreman, lead man, and other similar personnel
shall conduct daily tool box or similar meetings prior to the start of the operations for
the day to discuss with the workers and to anticipate safety and health problems
related.

3. No person shall be deployed in a construction site unless he has undergone a safety
and health awareness seminar conducted by safety professionals or accredited
organizations or other institutions recognized by DOLE.

Construction Safety and Health Reports

The Construction Safety and Health Report shall include:

akrwnE

Monthly summary of all safety and health committee meetings

Summary of all accident investigations /reports

Corrective/Preventive measures/action for each hazard

Periodic hazards assessment with corresponding remedial measures for new hazards
Safety promotions and trainings conducted/attended

(ii) Submission of Reports:

(b.9)

1.

The Contractor shall be required to submit a monthly construction safety and health
report to the Bureau of Working Conditions (BWC) copy furnished the DOLE Regional
Office concerned.

In case of any dangerous occurrence or major accident resulting in death or permanent
total disability, the concerned Contractor shall notify the appropriate DOLE Regional
Office within twenty-four (24) hours from occurrence.

After the conduct of investigation by the concerned construction safety and health officer,
the Contractor shall report all disabling injuries to the DOLE Regional Office on or
before the 20th of the month following the date of occurrence of accident using the
prescribed forms of the DOLE/BWC.

Workers’ Welfare Facilities

(i) Adequate supply of safe drinking water:

1. If the water is used in common drinking areas, it shall be stored in closed containers
from which the water is dispensed through taps or cocks. Such containers shall be
cleaned and disinfected at regular intervals but not exceeding fifteen (15) days.

2. Notices shall be posted conspicuously in locations where there is water supply that is
not for drinking purposes.

(if) Adequate sanitary and washing facilities

1. Adequate facilities for changing, storing and drying of work clothes.
2. Adequate accommodation for taking meals and shelter.
3. Separate sanitary, washing and sleeping facilities for men and women workers.

(iii) Violations and Penalties

1. Pursuant to the provisions of D.O. 13 and as circumstances may warrant, the DOLE
shall refer to the Philippine Contractors Accreditation Board (PCAB) its findings,
after due process, on any act or omission committed by construction contractors in
violation of this rule, labor standards, safety rules and regulations and other pertinent
policies. Any such violation committed by construction contractors, whether general
contractors or sub-contractors, shall constitute as prima facie case of a construction
malperformance of grave consequence due to negligence, incompetence or
malpractice contemplated under RA 4566 (Constructors’ Licensing Law), as
amended, and its Implementing Rules and Regulations.
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2. In cases of imminent danger situations, the DOLE Regional Director shall issue a
stoppage order pursuant to the provisions of Rule 1012.02 of the Occupational Safety
and Health Services (OSHS) and other pertinent issuances for stoppage of operation
or for other appropriate action to abate danger.

3. Pending the issuance of the order, the Contractor shall take appropriate measures to
protect his workers.

4. The stoppage order shall remain in effect until the danger is removed or corrected
permanently.

5. Non-compliance with the order shall be penalized under existing provisions of labor
laws. All processes and/or procedures in the conduct of General Labor Standard’s
inspection including General Occupational Safety and Health/Technical Safety
Inspection shall be governed by the provisions of Department Order No. 57-04 and
its corresponding Manuals of Instructions

DESIGN AND CONSTRUCTION SCHEDULE

The project shall be implemented within the duration specified herein:

a. Detailed Design Phase - 30 calendar days
b. Construction Phase - 180 calendar days
c. Post Construction Phase - 30 calendar days
Total Project Duration - 240 calendar days

The contractor shall submit final detailed design plans, materials specifications and
finishes, and bill of quantities fifteen (15) days upon receipt of Notice to Proceed for final
approval by the Design and Build Committee or Technical Working Group.

Upon the approval of the final detailed design plans, the contractor shall secure all the
necessary permits prior for construction.

MINIMUM REQUIREMENTS FOR DESIGN AND CONSTRUCTION PERSONNEL

1. Detailed Design Key Personnel

Required - e o
. Minimum Qualification Responsibilit
Professional Q P y
Structural Must be duly licensed Structural | = Responsible for the conduct of
Engineer Engineer with at least 10 years structural design and

experience in structural design and evaluation of the structural
has undertaken projects with project elements of the building
cost of at least 50% of the ABC; with during the detailed
substantial knowledge in structural engineering stage.

and earthquake design of building
and broadcast tower structures.

Design Architect | Must be duly licensed and an active | = Responsible for the conduct of

member of Integrated and Accredited architectural designs and
Professional Organization of details of the project
Architects (IAPOA) with at least 10 components and other
years experience in the architectural aesthetic aspects during the
design of commercial, academic or | detailed engineering stage.
institutional facilities and corporate
buildings, site  planning and
landscaping.




3. | Professional
Electrical
Engineer

Must be duly licensed with at least
10 years experience in building
electrical design, lighting, power
distribution, switches and panels and
preferably knowledgeable in efficient
lighting technologies and energy
management.

= Responsible for the conduct of

all electrical design and
details during detailed
engineering stage.

4. | Professional
Mechanical
Engineer

Must be duly licensed with at least 5
years experience in mechanical
design and installations of HVAC
and fire protection and suppression
systems and preferably
knowledgeable in emergent,
alternative energy-efficient HVAC
technologies.

Responsible for the conduct of
all mechanical design and
details during detailed
engineering stage

5. | Professional

Must be duly licensed with at least 5

Responsible for the design

sanitary systems and preferably
knowledgeable in and emergent,
alternative effluent collection and
treatment systems.

Electronics years’ experience in  building and layout of data and

Engineer electronics design, as well as fire communication facilities
detection and alarm systems in during the detailed
buildings. engineering stage.

6. | Sanitary Must be duly licensed with at least 5 Responsible for the conduct of
Engineer/ years’ experience in the design of | all sanitary design and details
Registered Master | building ~ water  supply  and of the building during detailed
Plumber distribution systems, plumbing and engineering stage.

7. | Geotechnical
Engineer

Must be duly licensed Civil Engineer
with a post graduate degree in
Geotechnical Engineering or PICE
Specialization with at least 5 years’
experience in geotechnical
evaluation.

Responsible for the conduct of
all geotechnical investigation
and analyses of soil
investigation reports during
detailed engineering stage.

8. | Cost/ Quantity/
Specifications
Engineer

Must be duly licensed Civil Engineer
with at least 5 years’ experience in
the  preparation of  technical
specifications and detailed analysis
of all applicable unit prices.

Responsible for the
preparation of detailed cost
estimation for items of work,
materials specifications and
updating of the detailed bill of
quantities based on detailed
engineering plans.

3. Construction Key Personnel

| 1. | Construction In-

Must be a licensed Civil Engineer or

= Responsible for all aspects




Charge

Architect with at least 10 years
professional experience with relevant
experience in similar and comparable
projects;

of the project
implementation.
Responsible for
construction management
and supervision of phases
of work.

Supervising
Architect
(Architect In-
Charge of
Construction)

Must be duly licensed and an active
member of Integrated and Accredited
Professional Organization of Architects
(IAPOA) with at least 10 years’
experience in similar and comparable
projects and shall preferably be
knowledgeable in the application of
rapid construction technologies.

Responsible for the
supervision of the
architectural works during
construction phase.

Professional
Electrical
Engineer

Must be duly licensed with at least 5
years’ experience in building electrical
design and installations, lighting, power
distribution, switches and panels;
preferably knowledgeable in efficient
lighting technologies and energy
management;

Responsible for the
supervision of all
electrical works during
construction.

Professional
Mechanical
Engineer

Must be duly licensed with at least 5
years’ experience in mechanical design
and installations of HVAC and fire
protection systems and preferably
knowledgeable in emergent, alternative
energy-efficient HVAC technologies.

Responsible for the
supervision of the
mechanical works during
construction.

Professional

Must be duly licensed with at least 5

Responsible for the

Electronics years’  experience in building supervision of all
Engineer electronics design and installation as electronics work during
well as fire detection and alarm systems construction.
in buildings.
Sanitary Must be duly licensed with at least 10 Responsible for the
Engineer/ years’ experience in the design of | supervision of all
Registered building water supply and distribution plumbing and sanitary

Master Plumber

systems, plumbing and sanitary systems
and preferably knowledgeable in and
emergent, alternative effluent collection
and treatment systems.

works during construction.

Geodetic
Engineer

Must be duly licensed Geodetic
Engineer with at least 5 years’
experience in geodetic survey of
building construction of similar nature.

Responsible for all
locations and surveys to
ensure correct horizontal
and vertical controls to be
used as basis in the
detailed engineering stage
and actual stake-out;
Responsible for the
monitoring and
supervision of the survey
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works during the
construction phase.

8. | Cost/ Quantity/
Specifications
Engineer

Must be duly licensed Civil Engineer
with at least 5 years’ experience in the
preparation of technical specifications
and detailed analysis of all applicable
unit prices.

Responsible for the
qualification of the actual
construction progress and
related variation order;
Responsible in quantity
surveys and cost
estimation for items of
work for buildings and
facilities of similar nature.

9. | Materials
Engineer

Must be duly licensed Civil Engineer
with Level 1 or 2 DPWH Accreditation
for Materials Engineer and at least 5
years’  experience in  supervising
materials investigations and quality
control; must have a duly recognized
experience in similar and comparable
projects.

Responsible for
organizing and
supervising the sampling
and testing of materials
proposed for use in the
project components, so as
to ensure adequate quality
control of the works being
constructed.

10.| Safety Officer

Must have undergone the prescribed 40
hours of Construction Safety and Health
Training (COSH), duly supported by a
Certificate of Completion issued by any
DOLE/BWC accredited entity with at
least three (3) years of experience in
construction projects.

Responsible to oversee
full time the overall
management of the
Construction Safety and
Health Program.

SUBMITTALS AND DELIVERABLES
The prospective bidder / contractor shall submit Detailed Architectural Concept, Detailed
Design and Construction Plans and Detailed Report during the Opening of Bids. Failure to
comply of this section shall be a ground for disqualification.

All submittals are subject for review and approval of the PTNI-TWG. Shop drawings are
required to submit if necessary, for the construction. All shop drawings and supplemental
plans are subject for review and approval.

1. Detailed Architectural Concept

The Contractor shall submit the Detailed Architectural Concept, but not limited to the
following the minimum requirements:

Nouhwn =

Site Development Plans

Exterior Perspectives

Floor Plans with Furniture Layout
Building Elevations (on all 4 sides)
Building Sections (minimum of 2 sections)
Schedule of Finishes, Doors and Windows
Architectural Interior Plans (Detailed Floor Plan, Reflected Ceiling Plan and Interior

Elevations) for the Main Lobby, Hallways, and all other rooms.




2. Detailed Design and Construction Plans

The contractor shall submit the detailed design upon the approval of detailed architectural
concept, but not limited to the following minimum requirements:

2.1 ARCHITECTURAL PLANS

1)
2)

3)
4)
5)
6)

7)

Site Development Plan 8) Schedule of Exterior Finishes
Floor Plans with Furniture 9) Schedule of Floor Finishes
Layout 10) Schedule of Walls Finishes
Elevations of All Sides 11) Schedule of Ceiling Finishes
Building Sections 12) Stair Details

Reflected Ceiling Plans 13) Roof Slab Plan

Schedule of Doors and 14) Canopy Details

Window 15) Other Architectural

Schedule of Interior Finishes Miscellaneous Details

2.2 STRUCTURAL AND CIVIL PLANS

1)
2)
3)
4)
5)
6)
7)
8)
9)

Structural General Notes and Specifications

Foundation Plan and Details

Slab on Grade plans and Details

Floor Framing Plans and Details

Roof Deck Framing Plans

Roof Framing Plans and Details

Schedule of Column Footings, Columns, Slab, Beams and Girder Details
Schedule of Reinforcement

Bi-pod Antenna Tower Structural Plan and Details

10) Other Structural Details

2.3 ELECTRICAL PLANS

1)
2)
3)
4)
5)
6)
7)
8)
9)

Electrical General Notes and Specifications
Lighting Layout Plans

Power and Convenience Outlet Layout Plans
Grounding System Layout Plans

Schedule of Loads

Single Line Diagram

Power House Plans

Service Entrance Plans

Air-Condition System Power Layout Plans

10) Equipment and Machineries Power Layout Plans
11) Other Electrical Miscellaneous Details

2.4 MECHANICAL PLANS

1)
2)
3)
4)

5)

Mechanical General Notes and Specifications
Pumps and Motors Layout Plans
Pump and Motor Details
Air-Condition System Layout Plans
a. Studio, Production Control Rooms
b. Offices
c. Transmitter Room
Air-Condition System Details
a. Studio, Production Control Rooms



b. Offices

c. Transmitter Room
6) Fire Suppression System Layout Plans
7) Fire Suppression System Details
8) Other Mechanical Miscellaneous Details

2.5 SANITARY AND PLUMBING PLANS

1) Sanitary and Plumbing General Notes and Specifications

2) Water Line Layout Plans

3) Sanitary and Plumbing Layout Plans

4) Plumbing System Isometric Diagram

5) Water Storage Tank/Rain Water Collector Tank Layout and Detail Plans
6) Toilet and Comfort Room Fixture Layout Plans

7) Other Sanitary and Plumbing Miscellaneous Details

2.6 ELECTRONICS PLANS

1) Electronics General Notes and Specifications
2) Data (LAN) Layout Plans
3) Telephone System Layout Plans
4) CCTV Cable Layout Plans
5) Server Room Details
a. Production Control Room
6) Fire Detection and Alarm System Layout Plans
7) Fire Detection and Alarm System Details
8) Other Electronics Miscellaneous Details

3. Detailed Reports
The contractor shall submit the following reports as part of the construction documents
for the construction:

3.1 Structural Design Report

3.2 Detailed Bill of Materials and Cost Estimates

3.3 Construction PERT-CPM and Bar/GANTT Chart
3.4 Detailed Material Specifications and Finishes

All detailed reports shall be prepared on a Legal-size bond paper on ring/book bounded
document.

4. As-Built Plans
The contractor shall prepare and submit As-Built Plans based on the actual construction
accomplishments and emplacement of materials, equipment, furnishings, utilities and
other information that is necessary for the operations and maintenance of the buildings.

The contractor shall also submit operations and maintenance manuals of the emplaced
equipment and machineries for the reference of the operations and maintenance
personnel.

5. Details of Submittals and Deliverables

5.1 Detailed Architectural Concept

i. Number of Copies - 5 copies / sets
ii. Document Size - 24” x 36” White/Blue Print Copy



5.2 Detailed Design and Construction Plans

a) Number of Copies - 5 copies / sets
b) Document Size - 24” x 36” White/Blue Print Copy

5.3 Detailed Reports

5.3.1  Structural Design Report

a) Number of Copies - 5 copies / sets
b) Document Size - 8.5” x 13” Legal Size
c) Specifications - Ring/Book Bound

5.3.2 Detailed Bill of Materials and Cost Estimates

a) Number of Copies - 5 copies / sets
b) Document Size - 8.5” x 13” Legal Size
c) Specifications - Ring/Book Bound

5.3.3 PERT-CPM and Bar Chart/S-Curve

a) Number of Copies - 5 copies / sets
b) Document Size - 24” x 36” White/Blue Print

5.3.4 Detailed Material Specifications and Finishes

a) Number of Copies - 5 copies / sets
b) Document Size - 8.5” x 13” Legal Size
c) Specifications - Ring/Book Bound

5.3.5 As-Built Plans

a) Number of Copies - 1 copy/ sets & 5 sets respectively
b) Document Size - 24” x 36” Plot (Tracing) & Blueprints



ANNEXES

ITEM

SPACE
CLASSIFICATION

DESCRIPTION

INTENDED USER/PURPOSE

General Working
Space

An open plan, semi-private working space
with low wall cubicle partition system,
provided with staff table, complete with
side drawers, among others. The interior
finishes are combination of painting, and
ceramics/granite for flooring.

(1)  Supervisor
(2) Reporters/Anchors
(3)  Writers/Editors/

Cameramen
(4) Engineering Unit

News Studio Room

Shall be designed ready to accommodate
variety of audiovisual equipment with
special attention to acoustical separation
from surrounding spaces, durable finishes
to anticipate maximum use, movable
partition, complete finishes and built-in
conferencing tools and meeting
functionality such as marker boards and
projection screen/graphics board, equipped
with ambient lighting with dimmable
controls and special accent lighting used to
allow user control for presentation
purposes.

General use.

Common Open Space

A common public space/area used for
access, assembly and waiting area. The
interior finishes are combination of
painting, lamination, tiles, wood planks and
panels.

General use.

Ancillary Space or
Structure

A supplementary space used for special
function as required by law. Architectural
finishes should be considered according to
the function of the space.

1) Power House/Genset Room
& Electrical Room

Utility Space

A supplementary space that is used for
utility functions. Architectural finishes
should be considered according to the
function of the space.

1) Comfort Room

2) Stair Area

3) Fire Exit Area

4) Storage and Archives




A.1 SPACE DISTRIBUTION MATRIX

GROUND FLOOR LEVEL

Space/Area No. of Space Equipment/Furnishing Furniture/ Interior Finishes
Occupants | Requirement Fixtures
Owner-Supplied Contractor- Contractor- Floor Wall Ceiling
Supplied Supplied
1. News Room 1.Lapto 1.ACU . . .
De\rgvzfrtment with News Room | , P?irr)\teFr) 2 LAN By Owner’s | 60cmx60cm Non- | Plain cement plaster | 12mm thick Acoustic
Editing Rooms and Editing 3:Speakers .Connections Scope of | skid Homogenous | painted finish with | Ceiling Boards on
Rooms 4.Microphones 3. Telephones Work floor tiles slated tempered
5.TV Monitor glass walls T-runner framing
(semi-polished) system
2. Mast trol 1. t 1A S . .
R(?grr?r Contro Enclosed 2 gﬁmgf o 2 Lg\ﬁ By Owner’s | Antistatic  raised | Plain cement plaster | Bare smooth off form
Working Space 3:Communications .Connections Scope of | flooring on bare | painted finish anq bga_m soffit
Equipment 3. Telephones Work concrete slab painted finish
3. Multi-purpose 1.ACU . .
R(;Jor% purp Enclosed 2 LAN By Owner’s | 60cmx60cm Non- | Plain cement plaster | 12mm thick Gypsum
Working Space .Connections Scope of | skid Homogenous | painted finish board on  metal
3.Telephone Work floor tiles furring with cove
lights design
(semi-polished)
4. Electrical Room & 1.Ventilation .
Geer?selt I?zoom Enclosed 2 Electlri cel1l By Owner’s | Smooth  concrete | Acoustic wall | Bare smooth off form
Working Space .Equipment Scope of | slab-painted  with | treatment sub-wall | slab and beam soffit
3.Generator self-leveling epoxy | on plain cement | with special




Set Work paint plastered  masonry | acoustical treatment
wall painted finish
5. Lobby Area and 1.ACU 1.Reception . .
HaIIV\)//ay Open Space desk gr:d 60cmx60cm Plain cement plaster | 12mm thick Gypsum
with  Waiting chairs Homogenous floor | painted finish board on  metal
Area tiles (polished) furring with cove
lights design
6. Male/ Female 1.Ventilation 1.Kitchen .
: Common et ! 30cmx30cm 30cmx60cm Glazed | 1/4" Fiber-cement
Common Toilets i d Sink . Il il board |
and Pantry Toilets an 2.Plumbing _ _ Ceramic Wall tiles oar on  meta
Pantry Fixtures Non-skid Ceramic furring
3.Toilet Acc | floor tiles
GROUND FLOOR LEVEL
Space/Area No. of Space Equipment/Furnishing Furniture/Fixtures Interior Finishes
Occupants Requirement
Owner- Contractor- Contractor- Floor Wall Ceiling
Supplied Supplied Supplied
7. Main Stair 1. Stair . . . .
! ! >l Non-skid Plain cement plaster | Slab soffit painted
Handrails and . - .
e Homogenous painted finish finish
Railings . .
floor tiles with
nosing profile




A.2 SPACE DISTRIBUTION MATRIX

SECOND FLOOR LEVEL

Space/Area No. of Space Equipment/Furnishing Furniture/Fixtures Interior Finishes
Occupants Requirement
Owner-Supplied | Contractor- Contractor- Floor Wall Ceiling
Supplied Supplied
1. News Studio Enclosed ;ggnrrj\ﬁ:isnications ;ﬁICU By Owner’s Scope | Smooth concrete  slab- | Plain cement | Bare smooth off
; . .Lighting . . . .
Working Equipment Equipmen of Work painted with self-leveling | plaster  painted | form slab and
Space 3. Speakers t epoxy paint finish with special | beam soffit with
3. Telephones acoustical special
treatment acoustical
treatment
painted finish
2 (P:?rﬁjtfgrllggom Enclosed ;:52?&2? ;ﬁCU By Owner’s Scope | Antistatic raised flooring | Plain cement | Bare smooth off
: . . Lighting .
Working 3. Audio Equipmen of Work on bare concrete slab p_Ia_ster _ pamtgd form slap a_nd
Space Equipment t finish with special | beam soffit with
acoustical special
treatment acoustical
treatment
painted finish
3 Eﬂraetg.ﬁg and Enclo_sed ;:ﬁ/lci:rlrJors ;:'?'?l;a;es 60cmx60cm Non—s_kid Plain cement lme thick
Room Working 3. Lighting 3.Chairs Hom_ogen_ous floor tiles p_Ia_ster painted Mqlsture
Space Equipmen (semi-polished) finish resistant

t

gypsum  board
on metal furring




4 Lobby Area Open  Space LACU 1.Reception desk 60cmx60cm Homogenous | Plain cement | 12mm thick
and Hallway ' . and chairs . . .
with  Waiting floor tiles (polished) plaster  painted | Gypsum board
Area finish on metal furring
with cove lights
design
SECOND FLOOR LEVEL
Space/Area No. of Space Equipment/Furnishing Furniture/Fixtures Interior Finishes
Occupants | Requirement
Owner-Supplied Contractor- | Contractor-Supplied Floor Wall Ceiling
Supplied
5. Male/ 1.Ventilation | 1.Plumbing Fixtures . . " .
Female Co_mmon 2 Toilet Accessories N0n-S|$Id GIazec_j Ceramic | 1/4 Fiber-
Common Toilets Ceramic floor | Wall tiles cement board on
Toilets tiles metal furring
. Mai i 1.StairH il . . .
6. Main Stair ;;aillringzndral sand Non-skid Plain cement | Slab soffit
Homogenous plaster  painted | painted finish
floor tiles with | finish
nosing profile

A.3 SPACE DISTRIBUTION

MEZZANINE FLOOR LEVEL

Space/Area

No. of
Occupants

Space
Requirement

Equipment/Furnishing

Furniture/Fixtures

Interior Finishes

Contractor-
Supplied

Owner-Supplied

Contractor-
Supplied

Floor

Wall

Ceiling




1. Technical Enclosed L. Laptop LACY 1.Tab|_es 60cmx60cm Non- | Plain cement | Bare smooth off
. 2.Printer 2. Telephones 2.Chairs . .

Staff Room Working Space skid Homogenous | plaster painted | form slab and
floor tiles (semi- | finish beam soffit
polished) painted finish

2. Engineering/ Enclosed . Laptop LACU 1 Tables 60cmx60cm Non- | Plain cement | Bare smooth off
. . 2.Printer 2. Telephones 2.Chairs . .

Maintenance Working Space skid Homogenous | plaster painted | form slab and

Room floor tiles (semi- | finish beam soffit
polished) painted finish

3. Engineering/ Enclosed LACU 1.Tab|_es 60cmx60cm Non- | Plain cement | Bare smooth off
. ) 2. Telephones 2.Chairs . -

Maintenance Working Space skid Homogenous | plaster painted | form slab and

Room floor tiles (semi- | finish beam soffit
polished) painted finish

A.4 SPACE DISTRIBUTION

ROOFDECK LEVEL

Space/Area No. of Space Equipment/Furnishing Furniture/ Fixtures Interior Finishes
Occupants | Requirement
Owner- Contractor- Contractor-Supplied Floor Wall Ceiling
Supplied Supplied
17T itt 1.ACU T . .
ransmitter Enclosed By Owner’s Scope of | Antistatic raised flooring | Plain cement plaster | Bare smooth off
Room . 2. Telephones - .
Working Space Work on bare concrete slab painted finish form Slab and

beam soffit painted
finish




2. Quarter’s 1.Ventilation 1.Plumbing Fixtures . . .
with Comfort Enclo_sed 2 Toilet Accessories l\_lon-skld Ceramic floor Glazeq Ceramic | Bare smooth off
Room Working Space tiles Wall tiles form Slab and
beam soffit painted
finish
3. Main Stair 1.Stair Handrails and . . . .
! ' o ' Non-skid Homogenous | Plain cement plaster | Slab soffit painted
Railings . X X - . .
floor tiles with nosing | painted finish finish
profile
4. Open Deck / . .
P Open Space Plain  cement  floor | Plain cement plaster

TVRO Farm

topping with hardener
provided with
waterproofing membrane
system

painted finish (steel
troweled)




SITE PICTURES
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Section VII. Drawings
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Section VIII. Bill of Quantities

UNIT PRICE PRICE
WORK ITEM ESTIg/Il'JA;l\IIE.:_DI.IT_sTAL (including tax) (including tax)
Pesos Pesos
I.  Mobilization
Il.  Construction Safety &
Health
I1l.  Temporary Facility
IV. Earth Works
V.  Form Works
VI.  Rebar Works
SUB-TOTAL.:
(Peso) Amount in Words:
Submitted by:
Name of the Representative of the Bidder Date:

Position

Name of the Bidder
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Section I X. Checklist of Technical and Financial
Documents
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Checklist of Technical and Financial Documents

TECHNICAL COMPONENT ENVELOPE

Class “A” Documents

Legal Documents

(a)

(b)

(©)

(€)

Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages);

or

Registration certificate from Securities and Exchange Commission (SEC),
Department of Trade and Industry (DTI) for sole proprietorship, or Cooperative
Development Authority (CDA) for cooperatives or its equivalent document;

and

Mayor’s or Business permit issued by the city or municipality where the principal
place of business of the prospective bidder is located, or the equivalent document
for Exclusive Economic Zones or Areas;

and

Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by the
Bureau of Internal Revenue (BIR).

Technical Documents

N &

(f)

(@)
(h)

(i)

()

(k)

Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether similar or
not similar in nature and complexity to the contract to be bid; and

Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the
contract to be bid, except under conditions provided under the rules; and

Philippine Contractors Accreditation Board (PCAB) License;

or

Special PCAB License in case of Joint Ventures;

and registration for the type and cost of the contract to be bid; and

Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission;

or

Original copy of Notarized Bid Securing Declaration; and

Project Requirements, which shall include the following:

a.  Organizational chart for the contract to be bid;

b.  List of contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen), to be assigned to the contract to be bid,
with their complete qualification and experience data;

Cc.  List of contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership or certification
of availability of equipment from the equipment lessor/vendor for the
duration of the project, as the case may be;

d.  Detailed Architectural Concept;

e. Detailed Design and Construction Plans;

f. Detailed report; and

Original duly signed Omnibus Sworn Statement (OSS);

and if applicable, Original Notarized Secretary’s Certificate in case of a
corporation, partnership, or cooperative; or Original Special Power of Attorney of
all members of the joint venture giving full power and authority to its officer to sign
the OSS and do acts to represent the Bidder.
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Financial Documents

(1)

(m)

(n)

The prospective bidder’s audited financial statements, showing, among others, the
prospective bidder’s total and current assets and liabilities, stamped “received” by
the BIR or its duly accredited and authorized institutions, for the preceding calendar
year which should not be earlier than two (2) years from the date of bid submission;
and

The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCC).

Class “B” Documents
If applicable, duly signed joint venture agreement (JVA) in accordance with RA
No. 4566 and its IRR in case the joint venture is already in existence;
or
duly notarized statements from all the potential joint venture partners stating that
they will enter into and abide by the provisions of the JVA in the instance that the
bid is successful.

FINANCIAL COMPONENT ENVELOPE
(o) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184

(p)
(a)

(n)

Original of duly signed Bid Prices in the Bill of Quantities; and

Duly accomplished Detailed Estimates Form, including a summary sheet indicating
the unit prices of construction materials, labor rates, and equipment rentals used ir
coming up with the Bid; and

Cash Flow by Quarter.
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